ICDF Quarterly Report (April — June 2011) ACDI/VO@livia

JUNE 30, 2011

INTEGRATED COMMUNITY DEVELOPMENT FUND
Quarterly Report to USAID/Bolivia

Integrated Alternative Development Office

April - June 2011

Award N°: 511-A-00-05-00153-00

Contact information:
Treena Bishop
Team Leader, ICDF

Calle 11 # 480

Esqg. Sanchez Bustamante
Calacoto

La Paz, Bolivia

Tel/lFax: (+591) 2 — 2793206
E-mail: tbishop@acdivoca.org.bo

Disclaimer

This Quarterly Progress Report is made possibléhbysupport of the American people through the
United States Agency for International Developn{f8AID). The contents are the responsibility of
ACDI/VOCA and do not necessarily reflect the viefWdSAID or the United States Government.



ICDF Quarterly Report (April — June 2011) ACDI/VO@bvlivia

TABLE OF CONTENTS

I EXECUTIVE SUMMARY ... mm s :5-

I GENERAL INFORMATION ..ottt -
Il. HIGHLIGHTED ACTIVITIES .. ... e =9 -
V. SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA ........ i, -31-
A ALTO BENI/ PALOS BLANCOS ...ttt ettt 3% -

B LA ASUNT A e e e e s -35-
C. TRADITIONAL ZONE ..ottt e -40 -
D. CROSS-CUTTING ACTIVITIES ....ccooiiiiieeiieeeeeeeeeeee e AD -

\% PERFORMANCE INDICATOR RESULTS .....ooiiiiiiiiticeeiiecee e -47 -
A THE ICDF IN NUMBERS. ... -47 -
B. PERFORMANCE INDICATORS ... 15
VI. LOOKING FORWARD AND BACK ...ttt - 58 -
VII. FINANCIAL INFORMATION ...coiiiiiiiiiiiiieieeee et 59 -
ANNEX | - BUDGET PIPELINE REPORT ... 1
ANNEX Il = SUCCESS STORIES ... -4 -



ICDF Quarterly Report (April — June 2011) ACDI/VO@bvlivia

ACROYNMS AND ABBREVIATIONS

CA

CC

CCwVv
CENCAP-CP
CT

DRNMA
ICDF

RFRA
SO

TC
UAC-CP
ucCB
USAID
UsG
VCDI
YCADF

Cooperative Agreement

Cross Cutting Indicator

Caminos Vecinales

Centro Nacional de Capacitacion de la Contraloriar@ral
Technical committeeComité Técnican Spanish)
Department of Natural Resources and Envirentn
Integrated Community Development Fund
Implementation Letter

Intermediate Result

John Snow International

Life of Project

Performance Monitoring and Evaluation
Unsatisfied Basic Needs Index (NBI in Spahish
Performance Monitoring Plan

Plurinational State of Bolivia

Industrial Environmental RegistriRégistro Ambiental
Industrialin Spanish)

Request for Revised Application

Strategic Objective

Tropics of Cochabamba

Unidad Academica Campesina de Carmen Pampa
Catholic University of Bolivia

United States Agency for International Demhent
United States Government

Vice Ministry for Coca and Integrated Despiment

Yungas Community Alternative Development Bun



ICDF Quarterly Report (April — June 2011) ACDI/VO@bvlivia

l. EXECUTIVE SUMMARY

This report covers the third quarter of the 2011téthStates Government (USG) fiscal
year, encompassing activities carried out betwegem Ast and June 30th, 2011. At the
close of the quarter, the ICDF portfolio had altof&688 small-grant projects in
different stages of development; 409 of theseuiatler the community development
component while 279 fall under the economic devalept component. At the end of
the quarter, 28 projects were in the design phasader procurement, and 56 were in
the implementation phase. To date, 604 sub awaijdqis have been completed. The
information covered in this report includes a dethseveral key activities carried out
during the reporting period, all of which contribub the ICDF’s overall objectives.

During the reporting period 16 community developtnaojects were concluded in the
areas of community infrastructure, sanitation, @dioa and institutional strengthening.
Among these, those that stand out include the ngetgin of Cotapata’s main plaza in
the Municipality of La Asunta and the El Paraisavage system in the Municipality of
Irupana. El Paraiso’s new sanitary sewage systemsists of a network that includes
189 household connections and an anaerobic wastetkaatment plant. The project
benefits approximately 300 families who now haveesas to basic sanitation.

The completion of the ICDF’'s most notable projastsften marked by official
inaugurations where local and national leadersedsas representatives from USAID
are present. In April, Cotapata’s main plaza anB#&thiso’s sewage system were
handed over to their respective communities dusvagysuch events in which Wayne
Nilsestuen, Director of USAID/Bolivia, and localthorities participated. German
Loza, Vice Minister of Coca and Integrated Develept(VCDI) was able to attend the
event held in Cotapata while Maruja Machaca reprtesethe VCDI at the event held in
El Paraiso. In the first week of June, an additi@vant was held for the official
handover of the La Cascada teacher housing comyies.Minister German Loza and
Felipe Caceres, Vice Minister of Social Defenserene attendance, as were
USAID/Bolivia director Wayne Nilsestuen and interthSAID Integrated Alternative
Development Office Director, Alan Hurdus,

Within the economic development portfolio, a taiakight productive projects in six
different agronomy sectors were brought to a clédeof these projects were carried
out in the Municipality of La Asunta, with the ext®n of the poultry project which
was also carried out in the municipalities of Yaat, Palos Blancos and Alto Beni.
Among the productive projects, initiatives thamnstaut include those related to coffee,
stevia and plantain production. Projects to stiteuthe horticulture, apiculture and
poultry sectors were also carried out. Togethesehactivities raised the income of
more than 650 families in over 40 communities witthie Municipality of La Asunta.
In addition to helping producers diversify theioguction, these projects are helping
local farmers supply the general population wigskr products in an area where food
security has been a major issue. During the regpgeriod, all information related to
these activities was transferred to the ARCo ptgecsuant to Modification 18.

In addition to concluding a total of 24 subawartivies, the ICDF made important
progress toward the conclusion of several othgept®. Most notably, headway was
made on infrastructure, sanitation, potable wated, health projects within the
community development component. For example, tjitout the reporting period,
construction continued on the potable water syst@n$an Miguel de Huachi and Alto
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Remolinos in the Municipality of Palos Blancos. igrthe reporting period, both
communities took measures for protecting their vaeds by purchasing significant
portions of the land surrounding the water sountakies and turning them into
protected areas.

Within the education subsector, construction bemafour multi-grade classrooms in
four communities of the Municipality of Irupana. i@&truction on these classrooms is
scheduled to be completed during the following répg period. Once completed, these
classrooms will allow approximately 100 childrerattend and/or continue their
schooling closer to home.

The ICDF also continued implementation of one ®fittivities within the health
subcomponent, the construction of ecologiddalend stoves, in the municipalities of
La Asunta and Palos Blancos. The objective oMlaéenastove project is to improve
the health of more than 2,000 families across theiaipalities of La Asunta, Palos
Blancos and Alto Beni by providing them with a kiém environment free of smoke-
related toxins.

The ICDF has scheduled the conclusion of sevetabstard activities during the
following reporting period. Besides the four mgtade classrooms that are nearly
completed in the Municipality of Irupana; the camtihg activities include the design,
and in some cases the construction, of variousa@ra public bathrooms in different
municipalities.



ICDF Quarterly Report (April — June 2011) ACDI/VO@bvlivia

Il. GENERAL INFORMATION

ACDI/VOCA is a private, non-profit international eiEopment organization with over
38 consecutive years of experience working in Bajiand nearly 50 years
implementing multifaceted development activitieshwide. Throughout this period,
ACDI/VOCA has demonstrated its strong commitmerpraviding opportunities and
improving the quality of life for the residentstbie communities in which it works.
Since the start of 2001, ACDI/VOCA has been a kayner of the Plurinational State
of Bolivia (PSB) and USAID/Bolivia in its work witbommunities and municipal
governments. Since August of 2005, ACDI/VOCA hasrbeesponsible for the
implementation of the ICDF, under which it currgnttanages more than 680
community and economic development subaward aetvit

The main goal of the ICDF is to support the joifibes of the United States
Government (USG) and PSB to establish a sustairaioleomy in Bolivia’'s coca-
producing regions. The strategy is to meet basmdruneeds and alleviate poverty by
improving social and economic conditions.

The objectives of the ICDF are to:

1. strengthen social capital and community developrttenugh increased access
to public goods and services for communities andlibwider-farmer
organizations

2. increase participation of local leaders, local gawgents and citizen
organizations in community development processesrémgthen ownership,
sustainability and support for economic activities

3. improve the welfare of poor rural families in isigld areas, taking into
consideration gender and the environment

4. support emergency and immediate-impact activibesediate conflict,
preserve social peace and respond to crises

ACDI/VOCA was awarded the ICDF program by USAIDdhgh cooperative
agreement (CA) 511-A-00-05-00153-00, dated Augu0D5. The original agreement
stipulated that the project was to be implementext a period of five years.
Modification No. 7 of the CA called for significaatjustments to be made to the ICDF
methodology to more directly support the PSB’s a@atinalization policies within the
terms outlined by Implementation Letter (IL) No.304 he modification also called for
a restructuring of the project to reflect only tammponents: economic and community
development.

Also noteworthy, Modification No. 14 of the CA atiated new resources for immediate
impact projects in the Yungas region as a meamasldfessing urgent needs within the
economic and community development components.esuiesitly, through
Modification No. 15, additional funds were providedfurther expand ICDF activity in
the Yungas region. Modification No. 15 also calledthe CA’s extension through
September 30, 2010. Through Modification No. 1& @A was amended to include
funds to support new and existing activities antutther extend the life of project
(LOP) through December 31, 2010. Via Modification.M 7, the CA was extended
once again, this time through September 30, 20#iZadditional funds were designated
to support new activities designed to help the IGBFRieve its overall objectives. In
accordance with Modification No. 18, ACDIVOCA wile able to improve the quality
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of life of more than 550 additional families thrduthe implementation of water,
sanitation and education projects.

' LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
YUNGAS OF LA PAZ
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lll.  HIGHLIGHTED ACTIVITIES

Conclusion of ACDI/VOCA’s Productive Activities in the Municipality of La

Asunta

Background

In 2008, upon the request of the VCDI and USAIR, lBDF conducted a process
participatoryplanning with the objective of identifyiiand prioritizing projects to k
carried out in the communities the La Asunta MunicipalityMeeting:, workshops and
round table discussiongere held in more than half of the communitieshef
municipality, as a means of defining the prioritidsacl. Representatives from eve
demographic of the population participated inclgdivomen, youth and the elder
Variouscommunity development initiatives were discussetuiting the constructio

of potable water systems, schools etc., as weneoeaic deelopment initiatives

In terms of economic development the ICDF, in closerdination wittUSAID, the
VCDI andthe ARCo project, identifievariousproductive sectors with hi-market
potential both at the national and internationaéleThe sectoridentified include
coffee, plantain, stevia, apiculture, poultry protilon, annattcand horticulture

Modesto Aricagua: ICDF
supported stevia, plantain
and coffee producer:

“You have to diversity
your sources of income;
right now | can survive on
my earnings from stevia,
but | also grow other crops
in order to save up. The
plan is to invest and to
keep growing.

| keep the income |
generate from different
crops separate in order to
save. This way | will be
able to construct a better
home and pay for my
children’s education.”

st in La Asunta

Promising results

More than 650 families participated in ICDF prodwuetprojects
across the Municipality of La Asunta. The objectofesuch
projects was to help local producers dsify their crops and &
such help them raise their level of income. Twas successful
in that by participating in ICC-sponsored initiatives, many
La Asunta’s producers now specialize in more tham @op ant
are able to ensure income throughoutyear. It is also wortl
noting that the people of the Municipality of Laukdéa now
have access to fresh products that, until recethiby had to ge
from other provinces or even other departmenta®tcbuntry
This mostly applies to poultry productshicken and eggs
horticulture products (vegetables) and plar, which is a basi
staple for cuisine from the Yungas region. Althotgg majority
of thesesubaward activities welenplemented i less than two
years, the above mentioned positive imp.of each are
expected to last for generatic



ICDF Quarterly Report (April June 2011) ACDI/VOCA Bolivia

To implement the projects, all the participatinghiéees provided combine:
contributions obver US$ 130,000 in cash in addition to approxitys2e500 days o
work valued at approximately US$ 95,000 doll In kind and cash counterpi
contributions help productive projects obtain geeabverag by enabling the ICDF 1
procuremore equipment to distribute for project impleménti. Such counterpart als
results in higher levels of empowerment identification for producers as they f¢
greater ownership and investment in their projedteer the long term such investmi
on the part of producersgsults in tangible and practical benefits thanlbameasure
in increases in annual incon

Project components

The projects implementein La Asunta
have specific characteristics depending
their sector. Nevertheless, the vision .
methodology of implementation we
similar for all projects. In each of the ¢
sectors, the projects had comn
components, most notabl

» All producers received trainir
through the Farmeri€éld School
methodology (ECAs in Spanist

* On-sitetechnical assistance w
given to producers to strengthen what
learned in the ECAs;

epulper * Equipment was céinanced fo all
project participants;
» All producers received support for the formatiorpofducer associations, f
the improvement of product presentation and irstsach for alternativ
markets.

All projects, regardless of sector, began withrdaroduction and socialization phase
which all interested parties were identified angegiinformation regarding tt
conditions and requirements for ficipation. Once the group of participants v
confirmed, training through the ECAs began. The E@#&hodology focuses ¢
learning from peers. The methodology involves g-training sessions. Such gro
training was carried out within the respective camities or even on the parcels,
which time the producers were able
discuss problems and possible soluti
for each phase of the production cy«
One of the objectives of transferri
theoretical knowledge and techniqt
through the ECAs is the strethening
of local leaders. Some of the produc
take on leadership roles and le
support to other producers, there
ensuring project sustainability over 1
long term. The participants of the EC
received approximately 8tours of
training over a six tmine month periol

training session

-1U -
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pesticides.

General topicsouched upon during the ECAs included land preparasoil
management, planning, cultL-agricultural processes, crop reproduction, weec
control and prevention of pests and disease, aidigtion related to harvesting a
post-harvest processinghemes specific to each work area were also coy

yants.

Simultaneous to thECAs, ICDF field
technicians in charge of the sec
visited each of the producers at tr
parcels to work wh them or-site,
explainingthe details of how to mana
the crop inquestion and in so doir
reinforcing the topicsovered in the
ECAs. Byexchanging practic:
experience and knowledge, ICDF fie
technicians and project participal
learned together and reached a |
level of mutual understanding.
addition, periodic eperiential
exchange trips were conducted. S
trips allowedproducers to broaden the
horizons, exchange experiences
learn from more expert producers ba
in other communities or departme!

The ICDF suported the producein
La Asunta aevery stage of th
productivechain. In addition to bro«
spectrum training, participanco-

financedequipment that enabled themmaximize theircapacity. Participas’
counterpart included labdor the construction of nurseridand preparation, and al
the construction of coffedrying tables or drying tents (in the case of ste\After on
full production cycle (from land preparation to |-harvest processinghe producer
were provided witheadership training, supported in the process whilog association
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and given assistance in product marketing. Thegwéoprovided withthe services of
graphic designenswho assisted them creatinga corporate image for each of
associations.

The following section presents a brief summaryawftagriculturalsectorassisted by
thelCDF in the Municipality of La Asunta: coffee, stayplantain, apiculture, poulti
production and horticulture. The majority of thactivitiesbegan in the year 200
with the exception of the poultry and horticultgm®jects that began 2010. In
accordance with the CA’s Modification 18, all IC[PFoductive projects wel
transferred to the ARCo project in May 2011. A bdescription of acvities related to
said transfer carried out during the reportingqeis also provide

-12 -
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COFFEE

The objective of the ICDF coff-production program in La Asunteas toestablish
200new hectares of coffee and recupe50 hectares abld or abandoned coffe
parcels. To this end, a @ovestment agreement was signed with the Reg
Association of Ecological Producers of La Asunt&FEA). The major benefit of sus
cooperation is thathrough ARPE/, producers will eventualllgave access ia market
with a high potential for vali-added saleas this entity has organic certification &
contributes fair trade products to the global maiPart of the agreement betwe
ARPEA and the ICDRvas tha techniciangrom each entity would have sha
responsibility for project implementatio

In total,the ICDF worked with 29new
coffee-producindamilies toestablish 271.5
hectares of coffee pegls. Furthermore, i
2010,the ICDF worked witt49 experienced
coffee-producing familiet rehabilitat a
total of 31.25 hectarasf abandone coffee
parcels, many of which were more than
years old. All seedlingusecby project
participants to estaish new hectar« were
of the “Catuai Rojo” varietywhich is
known forhigh yield. The seedlings we
grown in 17 communal coffee nurser
throughout the 15 communities where
project was implemented. Particip:
families were in charge of construct,
{ installation, and caretaking ofe nurseries.
The seeds were provided by ARPEA, as t
counterpart contribution.

Throughout project implementati, agronomlst$aught coffee farmers of all experler
levelstechniques for improving productivi  JEEEEESE-SEERE "1 1 e
on recovered and neparcel. Support was [N < o
also provided for mitigatinnegative
environmental impactsaused b coffee
production which mainly occur during pc¢-
harvest processingor example, th
necessary pogtarvest process of wash
coffee berriesesults in wastewater. To ste
the byproduct’'contaminating effes, ICDF
technicians trained 90 producers in the us
infiltration ponds and compcdng. These

producers wergrovided witt depulpers and

materials to construetffectivewater treatment ntICDtF agzonoinist are
SyStemS_ I treatment system.

-13 -
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- cultivated

In addition to handsn training provided on their lancoffee produces from La
Asunta made trips to the Caranavi co-producing regioras part of an exchan
program To learn more about the coffee production ¢, they visited associations a
cooperatives as well as parcels producing coffekeudifferent managemerystems
(shadegrown and traditional The main objective of these trips wastacourag
producers to replicatauccessful practices in their respective par:

In September, 201€offee samples frorthe recovered parcets experienced produce
in Villa Camacho, Chorobamba and Bolivar Il weratge the qualit-control
laboratories of th&olivian CoffeeFederation (FECAFERr its acronym in Spani:).
The samples obtained a score of between 80 andiB& pqualifying them as specia
coffees FECAFEB sent the coffee samples to potential tauyeJapan and Canada ¢
in December2010, 1,058 kilos of fir-grade golden beans of WARA brand cof
from Villa Camacho were sold to the Japanese biWataru. The price offered was |
$3.00 per pond of golden beal, amounting to approximately US $6,900.0(sales.
Producers in Chorobamba and Bolivar Il were ablksetbtheir specialty coffees
buyers in the United Statésr similar prices.

ffee nursery

-14 -
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Throughout project implementation, in addition tj
their work with experienced coffee producers,
ICDF field technicians closely monitored newly |
established hectares of coffee belonging to
inexperienced producers. Despite the project b
in a relatively early stage, as of May 2011, youn
coffee parcels are reported to be doing well. But
regardless of apparent project success, new cof
hectares need three years to reach optimum
productivity. For this reason, data regarding the 8
quality of coffee crops and relevant markets for |
new coffee producers in La Asunta is still
unavailable. In spite of as yet unavailable |
information for new markets, coffee is currently
selling for an average price of US$ 1,00 per pour

local market of this caliber already marks an

incredible achievement for such inexperienced
producersWith the objective of obtaining the
highest possible price for specialty coffee in both
national and international markets, the ICDF predidARPEA associates of all
experience levels with additional support in oltagrand/or maintaining organic
certification for 2010

Planting seeds in the coffee nursery

Prior to the ICDF commencing its work with coffeethe Municipality of La Asunta,
there was no reliable information about coffee piatithn in the area. Key information
regarding the number of coffee producers, the tiasg@roduced and the location of
their parcels was lacking. To address the problieneatk of useful data, in 2010 the
ICDF carried out a coffee census throughout theiamatity. The coffee census
revealed that 1,449 hectares belonging to 1,34dié&mare involved in coffee
production. Of these, only 885 hectares of coffaegs belonging to 737 families are
in production. The remaining hectares are abandonedproductive. In terms of

coffee marketing, the census revealed that 87 peatgroducers sell their coffee as
dry pergamino beans while the rest sell their @és berries known as golden or green
beans. In addition to providing important inputsife own coffee project that was
already in progress at the time, the ICDF coffegsas is now available as an important
resource for other coffee-producing initiatives.

: :' T-w.

........

Different types of coffee of ICDF assisted coffee growers
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LOCATION MAP FOR COFFEE PARCELS
MUNICIPALITY OF LA ASUNTA, YUNGAS REGION OF LA PAZ

B REMOVATED PARCELS
@ HEW PARCELS

2 FULPING MACHINE
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STEVIA

In July 2009 the communitie
of Bolivar I, Bolivar Ill and
Bolivar IV, began producin
stevia with ICDF suppor
During the firsttew months, the
ICDF encountere significant
obstacles. After overcoming
drought that hindered proje
implementation, ICDI
techniciansonfrontecthe
challengesnvolved with
introducing an entirely new ar
unknown crop to are
producersAlthougt stevia was
relativelyunknown in th

region, two main factor
positively influenced the level «
interest in the product: a gomarketprice and the fact that the leaf can be harve
roughlyevery four weeks in thrainy season.

stevia plants

At the beginning it was assumed that the prinaipatket for stevia would
international. It was in this vein that produceeveloped their initial commerci
forecasts. Soon after, studies determined thabmaimarketswere paying a muc
higher prce than their internation
counterparts. Studies showing target mar
reflected that a minimum price of 45 Bs. per |
could be attainedationallywhile in some cases
producers could make up to 100 Bs. per }
The La Pazased company NATURALQOS,

for example, recently paid up tO Bs. per kilo
of dry stevia leaves for the production
pharmaceuticals destined for the French ma

Despite gaining a new understanding of
national and interational market for th
product, at the time of project initiation ste
was still an unfamiliar crop for area product
For this reason the ICDF took special car
providing project participants with adequ.
training in stevia production utilizinge ECA
methodology. Aproximately 100 farme were
trained during a series &CA workshops. Te
of these producers were selected to participa
a program in Santa Cruz where they attend
course entitled “Management for Sustaine
Stevia Production”. part of his recent harvest.
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chnical assistance

As was expected, th@ovision ¢
training through the EC,
methodology resulted in optimal leve
of stevia productionn 2010 he
average crop yield ithe communitie:
of Bolivar II, Bolivar Ill, and Bolivar
IV was 560 kilograms per hectare |
harvest. Currentlyhie averagprice is
55 Bs.; thereforea producer with on
“cato” (quarter hectare) , ees
approximately US$ 100 per stevi
harvest.In response tproducer
demandthe ICDF providecassistance
in the formation ofwo stevia produce
associations: the Association of Ste
Production of Bolivar Il (APROSBO
II) and the Association of Stev
Production of Bolivar Il
(APROSBOL ).

As of April 2011,the ICDF had assisted 88 families from 10 differ@nmunities tc
establisha total of 11 hectares of stewithin the municipality of La AsuntéThis joint
initiative on the part of the ICDF and its stevrajpct participani, hasgiven La Asunta
stevia farmers a high level of capacity such thaythow producapproximatelyten

percent of all Bolivian stevi
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LOCATION MAP FOR STEVIA PARCELS
MUNICIPALITY OF LA ASUNTA, YUNGAS REGION OF LA PAZ
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PLANTAIN

At the end of 2008 thECDF established thert plantain plantations in tt
communities of Santa Lucia, Santa Teresita andPa#io using the ECA methodolog
The project was initiatedfter market studies revealeistrongmarket for the produc
In addition to the wholesalers from Chulumani vse demand fgplantain from the
Yungas outstripped supplg high demand for plantain was apparent in thel
markets of La Asunta and Caran&Sinceproject implementation, the majority of |
Asunta plantain producehsave bee able to sell their product at a good price in
local market.

The first phase of the plante
projectinvolvec the selection
of parcels based on techni
criteria. For optimal resul,
plots of land of greater the
five hectares with inclines «
no morethan 15 degre: were
sought Parcel accessibilit
and soil quality weralso
evaluatechmong othe
factors. Asa result of this
process, the ICDF assisted
the establishment 84
hectares of plantain in s
communitieswithin the

ared to plantain producers in Municipality of La Asunta
Santa Lucia (28 hectare:
Santa Teresita (7 hectare

-20-
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San Pablo (13 hectares), Alto Olivos (9 hectaBolivar Il (15 hectares) and Bolivi
IV (12 hectares). Eightgeven families participated directly in the proj

As part of their trainingalmost 5C
percent of the plantain projec
participantanade 15 experienti
exchange trips tplaces such i the
Tropicsof Cochabamba, Alto Ber
La Paz, El Alto and Desaguade
The objective of thesgips was to
strengthen theew communit
associationsmprove productiol
techniques and to assess ma.

As a result ofthe ICDF’s plantair
project there are now producers
La Asunta who have adopt
intensive commercial productic
methods that meet the qual n La Asunta visiting a
standards and criteria fexport.As Cochabamba

of December 201G&ach weel

7,500 plantain bunchesgere soliat an average price of 35 Bs. per bunch. estimated
total from thesglantain sales reachlUS$ 375,000 per week in December 2010 fo
ICDF-assisted producers combir

:re were plantains from

r places- Alto Beni,

inavi. When | got there [at
narket] | wasn't sure if

Jle were going to want to
my plantains... But when
yuyers saw my fruit, they

e right over to my stand.

y saw that my plantains

2 really quite lovely, healthy-
ing and large, without any

s or bruises and very

n... and | was able to sell
ything | had brought with

n no time at all; some ladies
: even fighting to get the

of my plantains. | sold my
for a good price because |
that people were willing to

arico Mamani, Plantain
s/er of Santa Lucia

Lucia (Februarv 2011) await transportation
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LOCATION MAP FOR PLATAIN PARCELS
MUNICIPALITY OF LA ASUNTA, YUNGAS REGION OF LA PAZ
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APICULTURE

In 2009 Bolivia experienced
growing demand for honey due
the product being included in ti
country’sprenatal and lactatic
subsidy. In light of the high demal
for honey, in 2009 the ICD
assisted in the formation of thr
associations of apicultuts based
out of the communities of Prime
de Julio, Puerto Aroma and Pichg

All project participants wr
completedthe beekeepers’ trainir
program provided a ca:

1eir beehives counterpart contributi¢, used to
guarantee the provision
beekeeping equipment (les, hive coresnachinery for harvesting and p-harvesting
processing, etdpr all project participant

The training and transfer of apiculture technolegs carried out using the EC
methodology over a period of approximately six nhgntSome othe origina 85
participants left the project upon discovering ity had allergies or apiphobia wk
others realized they did not have the vocatioraftivities of this soras the require
ample time and patience. Ultimately, 44 produccompletedhe trainin¢ program,
passed éinal written evaluation and received a certificacknowledgin their new
skills.

To begin basic training fc
beekeeping, community
apiaries were established
that particpants could lear
about beekeeping in an
incremental manner. In
response to demand in ott
communities, the program
was expandedrhree othe
associations were formed
the communities of Bolive
I, Bolivar 11l and Bolivar IV,
where thesecond phase of tt AR
ECA training prograniegan lturists

with more than 75 new

participants The process culminated with the training of 3& @g@iculturists. In 201
another four associations, together made up op#idurists, were formed in tr
communities oWilla Camacho, Puerto Aroma (Grupo 1), Incahuand &loriate-
Lagunillas.Throughout the apiculture projethe ICDF trained and provided targe
technical assistance to a total 124 beekeewho, together, receivadore than 50I
beehives for their apiaries.
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As part of the progra,
representatives froileach of
the associations made at le
two trips to the areas ne
Caranavi, Irupana, and Pal
Blancos. During these trif
project participants were ak
to exchange knowledge |
visiting apiculturists an
beekeeping associations w
many more years (
experience. A trip was als
made to the apiaries of tl
Apivitos de Cochabam
company. In addition t
affording them the opportuni
to compare techniques 'h
other more experienced apiculturists, these tigs laad the objective of motivating t
apiculturists of La Asunta by showing them wher@rtlentrepreneurship could lead.
this sense such trips prompted the new beekeeperpand and improve tir
enterprises. By shortening the training processeof beekeepers and faciling their
understanding of new technology, these experieaxiehange trips were also higt
useful in increasing the chances of project suskairty.

:ntation for the bees

In 2010, the ICDRvas able to measure tsuccess of its beekeeping projects during
first honey harvest of La Asunta’s first six beghieg associations. According
records, more than 2,2B@os of honey were harvestegielding approximatel'77,000
Bs. (at an averagof 35 Bs. Per kilo) in sal. Ultimately, the ICDF worked with 1
associationsvith members fror 9 communities. In total, 126 families were trait
using the ECA methodolog)
Of the 508 beehives that we
established by May 201508
(100%) were actively
producing honey and oth
by-products for which the
already have established
markets.

€ agronomists
oees: ‘they're
s know me
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HORTICULTURE

Until about two years ago, ninety percent of thgetables consumed in t
Municipality of La Asunta came from other areasnsdrom as far away as the F
Abajo area of the city of La Paz. Consideringlack of availability ofbasic fooc
staples, théCDF began its horticulture project in 2010 witke thbjective of satisfyin
the growing local demand for fresh vegetables. Assalt of the projec10 families
from the communities of San Pablo, Pichari, Villan@cho, Flor de Mayo at
Nogalani in theMunicipality of La Asunta are nowroducing fresh vegetables ir
sustainable way.

The original projecdesign only
called for the provision of suppc
in tomato production. However,
survey of the supply and dema
of vegetables in thlarger
communities of the Municipalit
of La Asunta led to modificatior
in the original project plarBased
onthe survey’s reults and
favorable variables includii a
more than adequate climate ¢
idealsoil conditions, ICDF
agronomists saw opportuies to
assist area farmers in t

production of chard, parsle

oducers lettuce, cabbage, bell peppe
squash, and different varieties
chili peppers.

The technicatriteria used for the selection of proj
participantdncluded evaluatintheir experience in
horticultural productiorand the suitability ctheir
terrainwhich involved assessi soil fertility,
topography, road accessity, availability of water
and proximity to marketsSocial aspects including
time availability, land ownership and the capatit
provide a counterpart contribution were also taken
account for each candidate

Training for all project participants was provic
through the ECA methodology. Such techn
assistance was offered through four productiones
of tomato, and through one production cycle of dh
green beans, chili peppers, cabbage, squas

L . atoes, ready for harvest,
lettuce. Training was offered for the production of e sbruary 20{1

vegetablen common themeincluding the preparation

and establishment of seedbeds, the transplanedfisgs and instruction in proper c
at the beginning of the production cycle. To achiawgreair degree of assimilation ai
understanding on the part of the horticulturistgshhical guides were provided for 1
production of the vegetables in quest
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As part of the progra,
participantsvisitec
horticulturists in Coroico an
its neighboring areewho have
many years of experience a
who already have we-
established distributio
channels and markets for th
products. The objective of th
type of activity was to sho
project participants differel
techniques for horticultul
production, which vry
depending on the produdn
addition toallowing producer:
from La Asunta to exchanc
experiences, the trip resulted
expandingparticipants
entrepreneurial visioand
increased their motivation to improve and augmieeir te\els of production. The tri
had the added benefit of shortening the amountmaf tCDF technicians needed
provide training in the adoption and use of tecbgy and ultimatelyincreaed the
chances of longerm project sustainabilit

farmer

The ICDF has already|¢ *
seen measurable
success of its
horticulture projects
in the Municipality of
La Asunta.
Participants have
experienced no
setbacks and are
selling their products
to important market
centers such as La
Asunta, Cotapata,
Siguani Grande,
Puerto Rico,
Yanamayo, Calzada
and Chamaca.

Pablo
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LOCATION MAP FOR HEH'FI(TITLTI‘HE' PARCELS
MUNICIPALITY OF LA ASUNTA, YUNGAS REGION OF LA PAZ
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POULTRY

The objective of ICDF support provided in the poulector of the South Yung
Province was to strengthen and consolidate theipyqaioduction chain as a means
improving the productive, environmental, econonmd gocial conditions of tk
region’s poducers. This involved providing support in evaigg from the
strengthening of poultrproducing associations identifying markets and assistil
with marketing To this end, the ICDF worked directly with 40 jtog-producing
families throughout the Sith Yungas ProvinceAssistancencluded the establishme
of chicken houses fdoroiler-fryer chickens and laying hens aaskistance in the sale
eggs and meat.

ThroughoutBolivia there is a higl
demand for poultry products. TI
demands constantly on the rise due
the low price of poultry meat ¢
compared to other animal products s
as beef, pork and/or fish. For this rea
poultry meat has become the counti
preferred source of proteiSpecifically
in the Yungas region, theeekly
consumption of poultry meat per capite
approximately 0.3 Kgin all
municipalities across the region t
annualdemand for poultry meat

estimated a2.7 million kilos.

The high demand for poultry has resulted in théorgég supply beindotally depender
on local butchers who bring poty products from La Paonr Cochabamt- based
distributers such as Sofia, Pi6 Lindo, IMBA, etz sell in their shops. Fortunate
ICDF-supported poultry farms are now doing a great tiehklp consumss obtain
high-quality, locallyraised poultry meat. Together, the farms are priogu240,35C
kilos of poultry meat annually. To put this intorpgective, this figure represeralmost
tenpercent of the amount required to satisfy the deh@mmoss all mnicipalities within
the Yungas region.

Of the 40 families participating in ICC
poultry projects, four are from tt
Municipality of La Asunté Some of the
families participating in the ICDF’s poulti
projects had prewus experience raisir
chickens while others had to learn
process from the beginning. Proj
implementation involved the construction
chicken coopsvith the hand-on assistance |
of the project’s participating familie
Project participants also reved specific
training in areas including the care of chi

= =

= e

B = e e Sy WL

and hens, as well as in aspects relate
chicken feed and the prevention of dise:
Themes related to the cleaning and hyg

wghtered chicken
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of the chicken coops, the selection of chicken eggsthe slathter of chicken:
destined to market were also covet

The poultry producers of Yanacachi also receivesgti§io training in how to produc
products derived from poultry meat, mainly homemsalesages. By learning how
process chicken meat, the chic farmers of Yanacachi gained an important econc
advantage in that they are now able to sell poly-products throughout the ye:
Because sausages keep much better than fresh mieaggs, this knowledge will pro
to be especially useful during ' rainy season when it is more difficult to transy
perishable products to mark

Throughout the implementation of the ICDF poultrgguction projects, experienti
exchange tripgo Cochabambwere carried out. During these trips project pgénts
were able to exchange knowledge with more expeeticbicken farmerBesides
visiting other poultry farms, they visited chickised providers as well as provider:
vitamins, medicine, equipment and other inputs iregufor poultry productiorSuch
trips also reinforced important training that projpatticipants received in areas rela
to product marketing-or this reason, in spite of difficulties relatedsatisfying the
demand for chicken feed and chicks during the raggson, most project participa
have managed to establish themselves in the loaedenwith a fixed clientele and &
obtaining goodgrices for their productccurrently about 20 bs. per kilo.

i plenty of

s, | can’t complain
at. Sometimes I'll
- with more than
s in the morning
he afternoon I've
of them. Some
lon’t believe me
them that | take
‘he hens on my
n. They don’t

me, but then they
1d tell me that the
2 very fresh and
at they have a
flavor, that they're
- from the eggs

1e from the city.

s are very

5 and natural. |
hens banana

ato leaf to

1ent their diet.”

iccessful egg producers in La Asunta

mbrano,
ita
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Activities Related to Productive Project Transfer

In May 2011, in accordance with programmatic changjgulated in Modification 18
of the CA, all ICDF productive projects were oféity transferred to the ARCo project.
During the reporting period, the ICDF took sevestaps to ensure the smooth transition
of its productive projects to new management. Tihwwlved providing ARCo with
detailed reports of all productive project activitgluding lists and relevant information
regarding more than 400 participating producers, dmount of surface area under
cultivation for each crop and geo-referencing mitiso during the reporting period, a
joint ICDF and ARCo commission visited a samplirfgoooducer parcels from within
each sector to evaluate the state of crops frondififerent productive sectors. ARCo
complemented the ICDF's efforts to ensure a smathsition by hiring the same
agricultural extension workers to continue workimigh project participants during the
transfer process. This measure was taken as a méaeducing the potential for any
negative fallout that could result from a changensnagement.

An ICDF assisted coffee grower is drying coffee beans
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IV.  SUMMARY OF ACTIVITIES BY GEOGRAPHICAL AREA

A. ALTO BENI/PALOS BLANCOS

The Alto Beni region includes the municipalitiesRalos Blancos and Alto Beni. The
latter was formally established in January 201@ figgion is well suited for agriculture
and can be described as a large valley dividedh&wtto Beni River. Although a
significant portion of the region’s population isMoseten ethnic origin, the majority
of its inhabitants are migrants or the childrema§rants from the Altiplano region
(specifically from the departments of La Paz, Oramd Potosi) between 1952 and
1964.

The Unsatisfied Basic Needs (NBI in Spanish) infiexPalos Blancos has declined
from 90.5 percent in 2001 to 57.1 percent in 2008pite of this, significant increases
in the area’s population over a short period oktimave resulted in the continued high
demand for basic services including housing, actepstable water, education and
health facilities. In fact it is estimated that mahan half of the families in the area still
live below the poverty line.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS
PALOS BLANCOS - ALTO BENIYUNGAS OF LAPAZ
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1. Completed projects
One project was completed in the Alto Beni regionin the reporting period:

« “Donation of Equipment and Materials for Teachingl@ren with Special
Needs”. This project belongs to the education soipmment and involved the
donation of school materials to the “D” school,aternative education center in
Palos Blancos.

2. Summary of activities by sub-component

a. Potable Water

San Miguel de Huachi potable water system

During the reporting period, the ICDF made improeeis on the original design of the
San Miguel de Huachi potable water system. Thegptaesign consists of two
subsystems that will supply the community’s moianth,500 inhabitants with water.
Construction of the potable water system beganpnlAn June, San Miguel de
Huachi’'s community members began digging ditchgsaasof their counterpart
contribution. The community’s entire counterpamiciution will reach 30 percent of
the project’s total cost.

The ICDF considers the social and
environmental aspects of all
community development activities
to be the pillars of project
sustainability. As such, every two
weeks the ICDF has been holding
meetings with San Miguel de
Huachi community authorities to
identify technical and social
aspects related to the potable water
system. A major theme at each of
these meetings has been the
importance of protecting the area’s

Part of the water intake of the San Miguel de Huachi water sources. This resulted in the
potable water system ICDF conducting related workshops
in the community in which legal aspects were codeF®r example, during the
workshops, the community was given guidance in tovespond in case people from
within the community or from neighboring communsgtigouse or harm the water
source; such activities might include logging, bagiland for cultivation or dumping
trash.

As a result of these workshops, the community of Maguel de Huachi decided to
purchase 200 hectares of land surrounding theenvgaturces. The community intends
to complete the corresponding paperwork at theddatilnstitute of Agrarian Reform
(INRA for its acronym in Spanish), obtain the tiieland ownership and take measures
necessary to protect the area. In addition to piogiguidance throughout the
construction of the system and offering the neagdsaining to ensure potable water
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over the long term, ICDF technical staff will helge community ge-reference thu
purchased land.

Alto Remolinos potable water systen

During the reporting peri¢, several meetings were held with community leadéAlto
Remolinos to fine tune the potable water systeneptaesign. Adjustments to t|
design were made with community consensus anccteflaydraulic recalculation ar
other improvements. The syst will distribute water to the communities of Al
Remolinos, Remolinos, Palmeras, Magdalena and 8IlIn accordance with th
project’s designapproximately 210 home connecticwill be installed

In May construction began on the water source atf the Alto Remolinos potabl
water system. During the month of July, the ICD&nglto initiate digging for th
adduction system. As a means of protecting thetemsource the community of Al
Remolinos decided to buy approximately 70 hectafésnd dound the water sourc
intake. The community intends to obtain the tifiéamd ownership so that it can ta
the necessary actions to ensure its protectiontbedong term

Public Bathrooms in Palos Blanco:

During the reporting period, the ICDF hnical team worked on the design of th
public bathrooms for the Municipality of Palos Btaxs. These bathrooms are to
constructed nedahe main plaza of Palos Blancos, the Palos Blanenwal market an
the Sapecho road juncture. Because these areas are heavily frequented during
day, the municipal government considers the coastm of these public bathrooms
be a priority as they will provide sanitation sees to a large quantity of families. T
ICDF will provide sanitation traing in tandem with construction of the bathroo
Such training is expected to result in improvediégg practices which will have
positive effect on the public health of the gene@ulation

a. Education

Handover of Teacher Housing Units at the La Casada School

During the JanuaryMarch 2011 quarter, the construction of a teacbesimg comple:
was completed in the La Cascada district of the iMpality of Palos Blancos. |
addition to shared showers and bathrooms, the engainsists of 16 sepae units,
each one with a small kitchen. Before the ICDFrigation most of La Cascads
teachers could not actually live in the communliyose who did lived in visibl
precarious, improvised housing and there was oméylathroonavailablefor their use
in addition tothat of the entire student boc
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During an event held on Jun& 8he new bathrooms and housing units were formally
handed over to the community. The event was attehgléVayne Nilsestuen, the
director of USAID/Bolivia; Alan Hurdus, the directof USAID/Bolivia’s Integrated
Alternative Development office; German Loza, thed&/minister of Coca and
Integrated Development; Felipe Caceres, the Vicestar of Social Defense, as well as
by representatives of the municipal governmentadd®Blancos and other local
authorities. During the event the director of tlee@ascada School expressed enormous
gratitude for significant improvements in the gtyabf life of their teachers. This
project enhances the education of 220 childremdittg primary and secondary
education, allowing the SEDUCA-assigned teacheregmle in the community full-
time in comfortable living quarters.

Equment and Dldactlc Material for Chlldren with Special Needs

3 E 3y The Palos Blancos “D” school for
children with special needs was born
from an initiative taken by the heads
of household of the Municipality of
Palos Blancos. The organization has
a small office in the Palos Blancos
town center that was offered to them
by Caritas. In coordination with the
District Director of Education, the
parentsmanaged to obtain salaried
positions from SEDUCA for eight
teachers who specialize in teaching
children with special needs. The
teachers now use a rotational system

to visit children in their respective
community schools.

Some of the children with one of the teachers

The participating students are taught in small gsoand most of them attend
specialized classes at least three days per wéektehchers and parents note that they
do not have enough didactic or other types of nadteuited for the task at hand. In
order to improve the success of this importantatite, the ICDF contributed school
supplies and didactic materiala total, approximately 70 children are now alale t
attend these classes thanks to their parentstinig, the teachers assigned by
SEDUCA and the newly available didactic material.

b. Cross-cutting Activities

Improving Family Life through the Kitchen, Palos Blancos / Alto Beni.

In May the ICDF began training technicians who wdtirk with participants of the
“Malena” ecological stove project in the municipi&é of Palos Blancos and Alto Beni.
Part of their training involved a visit to the Maipality of La Asunta where the ICDF
previously used refined clay to build more that @@0logical stoves. The risk of
contracting diseases like bronchitis or pneumaosiggnificantly reduced in households
with Malena stoves since the cooking environmemtaias smoke-free while they are
in use. The ICDF plans to construct a total of 18066logical stoves in the two
municipalities, each of which will be built witheéhelp of participating families.
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B. LA ASUNTA

The Municipality of La Asunta has the highest mft@opulation growth in the Yungas
region with its current population estimated at enttran 24,000. The majority of
communities in La Asunta are new settlements wirdsabitants migrated from the
Altiplano (from within the departments of La Pazu@® and Potosi). La Asunta’s NBI
index is the highest of all municipalities in thengas region, with 70.7 percent of the
population living without access to basic servisesh as water and sanitation,
education and/or health.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS .
LA ASUNTA YUNGAS OF LA PAZ
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1. Completed Projects

A total of 11 projects were concluded in the Mupddity of La Asunta:

» Construction of school bathrooms for the Santa FSx$eol

» Construction of school bathrooms for the Yanamagio8|

« Design and construction of Cotapata’s main plaza

* Promotional plan for coffee production

» Coffee quality improvement through the co finanoirighe post-harvest
processing equipment

* Promotional plan for stevia production

« Increase in stevia production in the MunicipalifyLa Asunta

* Promotional plan for horticulture production

« Equipment of apiary product-gathering and processanters

» Support for the associates of APEPLA, in the hayyesst-harvest, negotiation
and marketing phases

* Final design of the La Asunta health post

2. Summary of activities by sub-component: La Asunta
a. Potable Water and Basic Sanitation

San Jose Potable Water System

The three communities of San Jose, Los Olivos dnde?Agosto are located
approximately forty-five minutes away from La Asaisttown center. During the
reporting period, the ICDF hired a consultant tash the potable water system’s
design. Subsequently a series of meetings werewitdidhe municipal government, the
VCDI and FONADAL which resulted in the provision i&sources for the construction
of the water source intake and for the installabbthree water storage tanks. During
these meetings an agreement was reached in wladEDF was made responsible for
the project’s full implementation and for ensureigse coordination with all
counterparts. The construction of this project withvide potable water to a total of 320
families through domiciliary connections.

Siguani Grande Sewage System

The community of Siguani Grande is located betweeAsunta’s town center and
Cotapata, on the opposite side of the Boopi RiVlee community lacks a sewage
system for its more than 1,000 inhabitants. Yegos approximately 23 percent of the
residents came together and tried to gain accdsssio sanitation by installing their
own rustic sewage system. Those involved in thigative hoped the system would
improve the hygiene and general health of the @djmul. In spite of their good
intentions, the rustic sewage system did not pewedstewater treatment nor sufficient
coverage in order for the desired positive impéxtse realized.

In 2007, Siguani Grande obtained a design forta stfethe art sewage system to
replace the improvised system the community had beang for years. The new
sewage system’s design calls for technology thhtgisly uncommon in rural Bolivia
including an anaerobic wastewater treatment plamaerobic treatment plants are
highly effective in that the wastewaters they pescare cleaned by up to 95 percent. In
addition to preventing the contamination of neaslager sources (in this case the Boopi
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River) the use of anaerobic treatment plants prisvitie secondary effects
wastewater treatment such as foul s, among others.

Although the sewage system’s design was made pedsitmunicipal governmei
funds in 2007, Siguani Grande’s community leadergetbeen searching for financi
to construct the system ever sinRecognizing the importance of this acti, the
VCDI prioritized this project and requested it be coesed by the ICDF technic
committee. According to standard procedure sewage system'’s design was evalui
by ICDF civil engineers who made small but necasadjustments to optimize tt
system’s eventual performance.

During the reporting period the ICDF also submitiieel required forms for sanitatit
projects to the environmental branch of the depamtal government. Early in tl
following quarter the ICDF expects to obtain a mesge regarding the projec
categorzation based on its level of environmental imphcaccordance with th
number category assigned to the project, the ICDIFollow up by submitting ar
environmental management plan for approval whidhimwolve training and awarene
campaigns.

At the beginning of the next quarter, once its envitental management plan
approved, the ICDF will begin construction on tkeg/age system. In addition
offering training in areas related to the environmas with all ICDF basic sanitati
projectsthe construction of the Siguani Grande sewage sysi#l be accompanied t
tandem training in five different areas. Theseudel conflict management a
prevention, public health, hygiene, capacity buigdandmaintenance.

b. Education

Yanamayu andSanta Rosa school bathroon

During the reporting period construction was cortgaeon the bathrooms of t|
Yanamayu and Santa Rosa schools. Before the IGBieR/ention both schools lack
sufficient bathrooms for the quantity of studemiattform ther respective studel
bodies; the Yamaayu School has approximatel05 students and the Santa Ri
school has approximated0 students. Each set of bathrooms consists of géts,
four for girls and four for boys. Havil access to sanitary servicagziopiat: for
children is expected to improve the personal hyg@ithe youth from bot
communities. In addition to having a positive effexn general public health, adequ
sanitary services in the school environment willdhpositiveimpactson gitls in
particular. Studies have shown that access to daths in the school settir
significantly raises attendance for girls who migtiterwise be exposed to health ri
or be forced to
compromise
their dignity.

Santa Rosa School
bathrooms
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Classrooms for the René Barrientos Ortufio Scho

During the reporting period the ICDF made importartigress in the construction of
classrooms for the Rene Barrientos Ortuiio Schaalténl in La Asunta’s town cent:
Construction for this project scheduled to be completed in October Z. During the
next reporting periothe ICDF willinitiate training for classroom maintenar and
launch environmentawarenesactivities related to sanitation facilities. The
activities will be carried o1 with the participation the school’s teachers, stisl@nc
parents.

René Barrientos
Ortufio School
Under
construction

c. Transversal Activities

Completion of Cotapata’s Main Plaza

The ICDF prioritized the construction of the CotPlaza in response to t
commurity’s request for the project, which was made by wéathe Vice Ninistry of
Coca and Integrated Development. Located 20 kilersetorth of the town of L
Asunta on the main road leading to Caranavi, thntof Cotapata ihome to more
than 200 families. The town also hosts a sizealelekly market that ianimportant
part of the local economin fact, the Cotapata market is the most signifieamonomic
and social event that occurs in northern La As; activity associad with the marke
has made Cotapata the center of development irethen.

Cotapata’s new plaza is located in the town cefites surrounded by thesede sociél
of Cotapata, the Cotapata School and by severalérses. All of the resulting acity
makes this the most bustling part of town. The IGiaB ample experience with t
construction of town plazas the results of whichehall been positive. Most notab
town plazas tend to improve the quality of lifd@tal residents. Not only doehe
existence of a main plaza make town residents maned of the community they liv
in, it also gives them a greater sense of belongiallows for increased organizat
in the planning of community events. Besides offgra place where childrenn play
safely, plazas also serve as a meeting point @stitial gatherings of young peo
and adults. The Cotapata plaza has benches, gamitendants and flowers suited
the region’s climate as well as trashc
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On April 19" the community of Cotapata hosted an event in witietplaza wa
officially handed over to the community by Wayndddstuen, the Director
USAID/Bolivia and German Loza, ce Mnister of Coca and Integrated Developm:
A variety of local authorities were among the digries in attendance at the eve
Prior to the event, ICDF technical staff condudethy of trash collection with tt
participation of Cotapata’s children part of a greater environmental awarer
campaign.

Improving Family Life Through the Kitchen Phase Il, La Asunte

The project entitled “Improving family life throughe kitchin”, was coordinated wit
and cofinanced by Germany’'s GTZ with the objectof improving conditions unde
which food for the family is prepared. The projeditst phase was implemented w
the participation of 300 families in the Municigglpf La Asunta and has enjoyel
high level of success. Owing to a great demanderart of many communities in L
Asunta, the VCDI and USAID decided to extend thiggxt into a second phas
During the reporting period, as part of the progesecond phase, an additional <
ecological stoves were constructed in communitesss theMunicipality of La
Asunta. The construction of ICDF Malena stovesghly participatoryin that every
family builds its owrstovewith specialized clagnd partakes in training sessions
nutrition and on how to cook healthy meals amorgotopics
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C. TRADITIONAL ZONE

TheZona Tradicionalbf the Yungas comprises the municipalities of Gmrp
Chulumani, Coripata, Irupana and Yanacachi. Togethese municipalities have an
estimated population of more than 56,000. Ovetabkefew years, significant progress
has been made in reducing NBI indices in the Tiauhl Zone. The municipality with
the lowest rate is Chulumani, with an NBI of 44qmatt, while the regional average in
the Traditional Zone is 48 percent. The commuriii@sn needs are in the areas of
access to potable water and sanitation, educatidrnealth.

LOCATION MAP FOR INTEGRATED COMMUNITY DEVELOPMENT FUND PROJECTS |
ZONA TRADICIONAL YUNGAS OF LA PAZ
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1. Completed projects

Seven community development projects were concludéte traditional zone:
» Construction of the El Paraiso sewage system
» Refurbishment of the Dorado Chico — Dorado Grarmtalge water system
» Refurbishment of the San Felix potable water systddorado Chico — Dorado
Grande
* Refurbishment of part of urban Coroico’s potablderaystem
« Design for the Machacamarca School, Yanacachi
e Construction of the San Joaquin School, Coroico
» Support for the aviculture sector of the Yungas

2. Summary of activities by sub-component
a. Potable Water & Sanitation

El Paraiso Sewage System, Irupana

Located in the town of lrupana, the El Paraisomgighood is home to approximately
300 families. El Paraiso’s residents can be roudghlided among 200 home-owning
families and100 tenant families. Most of the nemgtiood’s residents come from the
town’s outlying rural communities within the murpaiity of Irupana. In some cases,
since in many rural communities school only runstigh the % grade, El Paraiso’s
residents migrated to Irupana from the countryfadéhe sole purpose of allowing their
children to complete their primary and secondarycatlon. El Paraiso’s first residents
built their homes as recently as seven or eightsyago making the neighborhood’s
rapid growth evident.

El Paraiso stands out among other neighborhooits kihd for having a well
establishedOrganizacion Territorial de Base{OTB) through which they obtained
electricity and water. In spite of such progressil wecently, area residents still
suffered from poor basic sanitation. To addressdexl for sanitation as an important
component of adequate housing, each family livingliParaiso built their own
bathroom and sanitary facilities that in most casee connected to septic tanks. As
the neighborhood continued to grow, the lack aéwagye system that could serve all of
El Paraiso’s residents became problematic; thtegtsiblic health were among the
most serious issues. To deal with the problem athiBo’s OTB sought help from the
Municipal Government of Irupana which in turn sutied a request for support to the
Vice Ministry of Coca and Integrated Developmend aras approved by USAID and
the VCDI for implementation by the ICDF. The resudtproject entitled "Construction
of the El Paraiso Sewage System" was completeagltine reporting period.

El Paraiso’s new sewage system consists of a sasiavage system network and a
wastewater treatment plant. The project involveditistallation of 189 household
connections — which, in the case of shared hone®flh more than one family. In
addition, 69 inspection chambers were construdtezlighout the neighborhood. The
wastewater treatment plant consists of two chambéres traps within each chamber
regulate the discharge of waste across the sewatgns The anaerobic reactor
connected to the system is responsible for treatimgie and does so in a highly
effective manner, removing 95 percent of waste ftarated water. In addition to the
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anaerobic reactor’s efficiencthere are no unpleasant odors or other issuesiatest
with its treatment of wastewat

In addition to constructing the sewage systemptbgect involved training thleaders
and residents of El Paraiin the proper use and maintenance of the systemelss in
the areas of basic hygiene, family health and lesdiie. The project also led to t
strengthening oEl Paraiso’ OTB through the formation of a Water and Sanita
Committee (CAPYSdr its acronynin Spanish).The CAPYS igsponsible fo
overseeing all household connections to the systaiis in charge of supervising t
operators in charge of monitoring and overall systeaintenanc. On April 2(" the
sewage system was handed (to the community in the presence of Wayne Nilsest
Director of USAID/Bolivia, Mauja Machaca, representativetbé VCDI, Clementt
Mamani Condonera, Mayor of Irupana and PresidettieMancomunidad d
Municipios de los Yungaand other local authdies.

s how it works.

San Joaquin Potable Water System, Coroic
In March, after the end of the rainy seas
activities were resumed for the constructiot
the San Joaquin potable water syst
construction continued into the curre
reporting period. When completed, the sys
will provide 24 hour a day access to pote
water for 63families. The families of th
community of San Joaquin contributed w
significantamounts of manual labor a:
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portion of their counterpart for the project. Masanual labor on the part of community
members was done in the form of digging for theg@haent of a distribution network
large enough to reach families spread out overda area. This potable water system
will be concluded during the next reporting period.

b. Education

Completion of the San Joaquin School

During the reporting period the ICDF finished réfisghment and expansion of the San
Joaquin School. The Municipality of Coroico had lrethe first phase of work on this
school but due to a lack of resources had beenleitalinish the school at a time when
demand for the school had increased. The ICDF migtfmished the final touches on

the school, including stucco application, paintimgtallation of electrical appliances,
chalkboards etc, it also expanded the infrastrecsuch that the school can now provide
facilities up to the sixth grade. The student boatyeased from 12 to 24 students, and
now gives 12 children, who would otherwise havgdas far as the town of Coroico,
the option of attending school close to their hames

Construction of four multigrade classrooms, Irupana

In May the ICDF began construction of

four multigrade classrooms in the
communities of Tejada Sorzano,
Churubamba, Alto Lejna and Huiri Lanza.
These classrooms will improve access to
education for more than 100 school-aged
children. At this time the community of
Tejada Sorzano does not have a school and
for this reason the children from this
community must go to other communities
for instruction. In many cases this implies
that children have to walk for hours each
day. As a result, children often begin school

Advanced works on one of the multigrade at the ajge of seven or eight’ a Signiﬁcant
classrooms delay since they should start at the age of
five. There are currently schools in the

communities of Churubamba, Alto Lejna and Huiri karbut these lack sufficient
space to accommodate all the children in theirgespe communities. The municipal
government of Irupana is contributing to this pobj@ cash. By way of the mayoral
office, the ICDF also ensures that SEDUCA will oféalaried positions for the teachers
who will occupy these new classrooms.

c. Economic Development

Promotion of amaranth production

A total of 220 families participating in the amattaproject in the municipalities of
Irupana, Coroico and Coripata began the harvestepatthe end of April.
Approximately 116 hectares had a good crop outpapite of the long and intense
rainy season. On average, the producers harvestegdén 690 and 920 kilos of
amaranth per hectare. The market for this prodastaiready been secured by buyers,
including the companies of Coraca and Bolivia Naltufhe price offered for the
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amaranth is approxinmy 400 bs. per quintal, a price slightly highest what wa:
offered for the product last year.

During the reporting periowarious training sessions
were held using the ECAethodology. The arei
covered include soil management, amaranth Ist,
and postharvest management. Each partici
received a mechanical scale as part of the equip
provided by the ICDFParticipant contributed witha |
10 percent cash counterpart in order to receiv
scale. In the next quarter the project \complete the
final sessions of ECAraining ancthe lrupana
amaranth producers will take a trip to vamaranth
producers in Cochabambghis trip will afford projec |
participants withan opportunity to exchang
experiences and take into account lessorrned from
the more experienced Cochabamba produc

r for harvest, Vila
ay 2011
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D. CROSS-CUTTING ACTIVITIES
1. Institutional strengthening

ICDF-implemented projects are born from concretamainity demands which are
channeled through municipal governments who thesctithese demands to the Vice
Ministry of Coca and Integrated Development. AlmalsiCDF projects have a cash
counterpart that comes from the municipal goverriniEmese counterpart contributions
usually average 20 percent of the project costaaiagrovided in addition to other cash
and in kind counterpart contributions that comerfrithe communities themselves.

After the majority of the ICDF’s social infrastruiceé projects are concluded, municipal
governments are responsible for the long-term raparice and sustainability of each.
Unfortunately due to distance, most public emplsyeferural municipalities do not
have access to the training they need in regarttetadministration of public funds.
For this reason, in response to various requésts/€DI and USAID have prioritized a
number of institutional strengthening projects thagctly benefit municipal
governments as well as the Association of Munidijesl of the Yungas
(Mancomunidad de Municipios de los Yungas de La-RalzlYLP).

As part of this effort, trainings in topics rangifigm the preparation of Annual
Operative Plans (POAs in Spanish) to the manageamshadministration of municipal
resources have been offered to municipal manageamehtechnical personnel as well
as members of civil society. In addition, the MMYkéteived equipment and technical
assistance allowing it to develop final social astiructure project designs for various
municipalities. The equipment provided includedaplete set of topography
equipment, a plotter, copy machine, and audiovisgalpment, among other items. The
MMYLP has since hired personnel with its own resesr putting this new equipment
to use for project design.

As part of the implementation process, the ICDRathan
agreement with the State Comptroller’s Nationalifirey
Center (CENCAP —CGE in Spanish which stipulated tha
the state training entity was to provide classestfe
improvement of municipal administration. Specifigal
classes were to cover the elaboration of POAs lamd t
basics of SAFCO Law 1178 which deals with the
regulation of public functionaries employed by nuipal
governments. Between 2008 and 2011 a total of 8bplp
were trained and certified by the CENCAP-CGE. The
majority of trainees were technical personnel foinen

municipal government offices. The mayors and cdunci
members of each municipality from the Yungas region
also received training.

Administration of fixed assets training

Simultaneously, classes were organized for the reesrdif municipal vigilance
committees. These committees are responsible fartarsng municipal activities with
regard to the correct management and administrafiomunicipal resources. To
improve their level of performance, more than 348mhers of different vigilance
committees were trained in relevant topics. Tragmwas also provided to municipal
employees in the administration of fixed assets.
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2. International Visitors Program

Lucrecia Josesito is the leader of a community-dbasieroenterprise that produces
handicrafts (ARTMOS) based in the community of Safma de Mostenes in the
municipality of Palos Blancos. At the end of thpading period Ms. Josesito traveled
to the United States in order to take part in ti&eEinbassy’s International Visitors
Program. She was recommended for the program bylACETA in 2010 and was
selected by the US Embassy along with several gitegect participants for a three-
week course entitled "Entrepreneurship for Femaladers in Business". The program
objective is to examine the role of female leadetsusiness, specifically with regard to
their participation in economic development. Sharreed to Bolivia in April 2011 and
she was very excited about her experiences:

"During the trip | was able to share experiences aisit institutions of the United
States Government, aid organizations, producers@asons, NGOs working in the
area of leadership development and promotion akegnéneurship and support to
women.. My experience was broadened by the number of paemglglaces I've gotten
to know, everything from the warm beaches of Migmnipld and snowy Salt Lake City
and my expectations were reached in every way. grienimportant places | visited
are small and large enterprises, markets, bakeppshcraft workshops and stores.
What | learned is that they [US. entrepreneurs]ijkenus, are in constant training,
constantly seeking markets, advertising, they kinow to give a good presentation and
how to add value to their products. They work wither companies and have a greater
understanding of modern technology. They use tieenaet much more than we do. On
this trip | considered new ways in which we coulthage our business, how to improve
our products, and how we can be better entrepresieur

During the reporting period, USAID Bolivia updata@DI/VOCA with regard to the
ICDF's recommendation of another candidate; a atglantain and coffee producer,
Modesto Aricagua, from the community of Bolivarllp Asunta. ACDI/VOCA was
informed that Mr. Aricagua had been selected ttigppate in the International Visitors
Program of 2012 in order to attend a course fatdesin the field of agriculture.
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V. PERFORMANCE INDICATOR RESULTS

A. THE ICDF IN NUMBERS

The ICDF has a total of 688 projects in its projeattfolio; 409 of these fall within th
community development component, and the remai2itggfall within the economi
development component. Twe-eight projects are currently in the final desor
procurement stages and are being implemented. Twentyur projects wer:
concluded during the reporting period bringing thial number of completed projec
to 604. Table breaks down the total nunr of ICDF projects by status and compon
and Table Dreaks down each project by status and re

Table 1 Number of projects by implementation status and @mponent

Project Status Community Economic Total
Development Development

Final Design 18 0 18

Procurement/Acquisitions 10 0 10

Implementation 44 12 56

Completed 337 267 604

TOTAL 409 279 68¢

Table 2 Number of projects by implementation status and egior

Project Status TC Yungas Total
Final Design 18 18
Procurement/Acquisitions 10 10
Implementation 56 56
Completed 100 504 604
TOTAL 100 588 688

Chart 1 — Distribution of ICDF projects by implementation status

Procurenment;
Final D esizn accuizitions
3%

1*e .
T Tmiplementation

- 8%

_,———#_#f__

Concluded
RE0,

Of the 24 projects completed this quartel6 are included within the communi
development component and eight within the econateielopment component. Tal
3lists all concluded projects during this quar
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Table 3. Projects concluded during the April — June2011 Quarter

MUNICIPALITY

Coripata

Coroico

Irupana

La Asunta

Palos Blancos

Varios YUN

Yanacachi

PROJECT

Construction of the Dorado Chico potable
water system- Dorado Grande.
Construction of the San Felix potable water
system— Dorado Chico — Dorado Grande.

Completion of the San Joaquin School

Refurbishment of one section of the potable
water network- urban Coroico

Construction of the Paraiso sewage system

Design and construction of the main plaza in
the community of Cotapata

Final design of La Asunta’s health center

Construction of the Yanamayu School
bathrooms

Construction of the Santa Rosa School
bathrooms

Support for the associates of APEPLA, in the
harvest, post-harvest, negotiation and
marketing phases

Increase in stevia production in the
Municipality of La Asunta

Improve the quality of coffee through the co-
financing of individual depulpers
Implementation and equipment of collection
and processing centers for beekeeping

Stevia promotion plan
Coffee promotion plan

Promotional plan for horticulture production

Donation of equipment and materials for
teaching children with special needs
Administrative systems for managing municipal
fixed assets

Regional assessment of new areas of
intervention

Visibility plan for ICDF and Integrated
Alternative Development Program activity
Support for civic-strengthening initiatives in
the Yungas region

Training of public servants working in the
Yungas region

Support for the poultry sector on the Yungas
region of La Paz

Design of the Machacamarca School

COMPONENT

Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Community
Development
Economic
Development

Economic
Development
Economic
Development
Economic
Development
Economic
Development
Economic
Development
Economic
Development
Community
Development
Community
Development
C Community
Development
Community
Development
Community
Development
Community
Development
Economic
Development
Community
Development

SuB
COMPONENT

Potable Water
Potable Water
Education

Potable Water

Sanitation

Community
Infrastructure

Health
Education

Education

Agriculture

Agriculture
Processing
Apiculture

Agriculture
Agriculture
Agriculture

Education

Institutional
Strengthening

Various

Others

Community
Training
Community
Training
Productive
Infrastructure

Education

Chart 2 shows the number of subawards that weredaridthe ICDF portfolio
each quarter since the beginning of the projectthachumber of subawards
completed over the same period. A total of 24 mtsjevere completed during the
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reporting period. The ICDF portfolio now has 604 cloded projects and 84

active projects in its portfolio; these are schedub be completed over the next
16 months.

Chart 2. Cumulative number of ICDF subaward projects in the portfolio and number of completed
projects
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Table 4 shows a breakdown of project distributigrrdmion, municipality and
component. The Municipality of La Asunta has thestqrojects, followed by the
Municipality of Palos Blancos. Approximately 10 pent of projects within both

the community development and economic developr@miponents benefit more
than one municipality.

Table 4. Distribution of projects by region, municpality and component

Region Municipality Community Economic Total
Development Development

Yungas Alto Beni 27 43 70
Chulumani 32 16 48
Cajuata 1 0 1
Coripata 38 15 53
Coroico 38 7 45
Irupana 21 2 23
La Asunta 80 58 138
Palos Blancos 61 42 103
Yanacachi 22 31 53
Varios — Yungas 37 17 54
Subtotal 357 231 588

TC Chimoré 8 6 14
Entre Rios 5 6 11
Puerto Villarroel 18 13 31
Shinahota 12 10 22
Villa Tunari 5 7 12
Varios —TC 3 6 9
Omereque 0 0
Yapacani 1 0 1
Subtotal 52 48 100

Total 409 279 688
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Chart 3 shows the breakdown of community developgrpeniects by sector. A
significant number of these projects fall under #okication and potable water
sub-components. The increase in the amount of gisoje these areas is due to the
demand for high-impact activities, such as the gion of infrastructure and/or
equipment, as a means of improving access to heuithble water and education.
Chart 4 shows the breakdown of economic developmpregpects by sector.

Chart 3 — Number of community development projectdy sector sub-component
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B. PERFORMANCE INDICATORS

All ICDF activities are divided into two componenézonomic development and
community development. These two programmatic asapport the USG and PSB'’s
policies and provide the VCDI with the necessapldao facilitate sustainable

development in the Yungas and previously the TpfcCochabamba. The table below

summarizes the ICDF’s performance indicator targgtprogrammatic component as

set out in Modification 18.

Table 5. ICDF performance indicators and calendar gar targ_jet§

Targets
Adjust-
06 07 08 09 ment
(*)

Indicator Unit

Overall Indicators

SO
11

SO
1.2

Unsatisfied Basic Percentag

Needs Index (NBI) e 70% 65%
—Yungas

Total number of Number of

families with families

. 3,499 5,000 6,000 5,000 10,587
increased access to

goods and services.

Community Development

IR
1,1

IR
1,2

Number of social Number of

and productive works  of

infrastructure and infrastruct 13 120 150 130 -35
related works ure

completed

Number of trainees Number of

completing any trainees 2,582 6,000 5,000 3,500 19,751

type of training

Economic Development

IR

2,1

2,2

IR
2,3

Value of uss

incremental sales thousands

generated by

economic 650 1,800 1,032
initiatives

supported by the

ICDF

Number of Equivalent

equivalent jobs jobs

attributable to 219 1,000 1,500 1,500 -1,260
ICDF-supported

activities

Number of Number of
hectares of crops hectares
supported by the

ICDF

0 250 1,000 1,500 -1,324

Cross-cutting Indicators

cc1,
1

Percentage of the Percentag C 10 10% 10% 10%

total cost of e D %
implemented E 20 o o o
projects covered D % 20% 20% 20%

10
(**)

3,448

110

3,075

609

979

160

10%

20%

11 12

(***) (***)

3,800 3,922

90 98

5,399 6,238

250 50

603 887

10% 10%

20% 20%

Total
LOP

60%

41,256

676

51,545

4,391

5,428

1,586

10%

20%

! The reformulated targets were approved via Modifom 18

-51 -




ICDF Quarterly Report (April — June 2011) ACDI/VO@bvlivia

CC1.

Note
(*)

(**)

(***

Indicator

by counterpart
contributions
Percentage of
projects that are e
still “functioning

well” one year

after completion

Unit

Percentag

06

n/a

07 08

95%

95%

09

95%

Targets
Adjust-
ment

(*)

10
(**)

95%

11 12 Total
(***) (***) LOP
95% 95% 95%

This adjustment reconciles the sum of the calendar year targets with the Life of Project targets. In 2009 the
Cooperative Agreement was amended and the Life of Project targets were altered, partly in order to reflect the

results achieved.

The targets for 2010 are consistent with the targets approved in modifications 14, 15 and 16.
The targets for 2011 and 2012 are consistent with the targets approved in Modification 17 and 18.

The main objective of the ICDF is to support thej&@SB-USG efforts to establish a

sustainable economy in Bolivia’'s coca-producingaeg by addressing basic human

needs, alleviating poverty and by improving soeia economic conditions where the

demand for doing so is greatest. All ICDF actiatae carried out by the
implementation of sub-grants for projects identiftarough participatory

methodologies. This objective primarily respond&J®AID/Bolivia’s Intermediate

Result (IR) 5:

To improve basic public services and social coadgiin the Tropics of
Cochabamba and in the Yungas region of La Pazyioli

Two indicators are used to monitor IR progressh&)index of unsatisfied basic needs
(NBI in Spanish); and, 2) the number of familieséiged. Due to the departure of IAD
programs from the TC, the ICDF did not evaluateNiB indicator in this region, nor
does it plan to do so in the future. Also, giveattthe PSB plans to conduct a national
census in 2011 that will again measure the NBlais decided that the next NBI
indicator measurement will be done by using figdres1 the upcoming national
census. For this reason the NBI indicator was nredson only one occasion during the

LOP of the ICDF.

The table below shows the results achieved thrdbgbember 2010, the
new targets for 2011 and 2012, and the correspgnaliogress percentage

for each indicator.

Table 6. Summary of results achieved by calendar ge (August 2005-June 2011)

Indicator
Sept
2005 —
Dec
2006
NBI Index
No. of Families 3,499
No. of works of 14

infrastructure

Jan -
Dec
2007

15,204

23

Results

Jan -
Dec
2008

7,229

201

Jan -
Dec
2009

52%
4,161

141

Jan -
Dec
2010

3,344

129

Jan - Target
June
2011
60%
1,790 41,256
37 676

LoP
Total to Progress
date Percentage
52%
35,227 85%
545 81%
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Indicator Results LOP
Sept Jan - Jan - Jan - Jan - Jan - Target Total to Progress
2005 - Dec Dec Dec Dec June date Percentage

Dec 2007 2008 2009 2010 2011
2006

No. of trainees 2,582 21,514 9,249 4,049 3,081 2,827 51,545 43,302
Value of sales

) ) 902 R 589 253 4,391 4,348
No. of jobs 40 94 1,550 1,277 773 337 5,428 4,071
No. of hectares 0 0 175 1,256 192 319 1,586 1,942

84%
99%

75%
122%

At the time of this report, the target for the nienbf established hectares that have
been verified — plantain, stevia and amaranth cropise YLP, and previously palm
heart crops in the TC — had already been surpaBsegito the transfer process, it is not
envisaged that new crops will be planted in futywarters.

Table 7. Summary of results achieved to date fordtal year 2011 and the targets for the quarter
covered by this report (April - June 2011)

FY 2011 3rd Quarter FY 2011 4
Indicator Percent Quarter
Target Result Progress Target Result Fy 2011
Target
NBI Rate
No. of Families 3,474 2,669 77% 960 1,095 1,202
No, infrastructures 76 51 67% 21 19 24
No. of trainees 5,100 3,725 73% 1,409 2,050 1,654
Value of sales 318 253 80% 150 253 168
No. of jobs 650 534 82% 155 175 185
No. of hectares - 319 - 319 -

SO 1.2 Indicator: Number of families

Title of the performance indicator: Total number of families (and their communities)
with increased access to public goods, servic@sbst

Measurement unit Number of families benefited by ICDF supportetiaites

The total number of families benefited by the ICDFate is 35,227. Adjusting for the
LOP target approved in Modification 18, this meé#mest 85 percent of the new 41,256
LOP target has been achieved.

During this reporting period, 1,095 families betedi mainly from community
development projects, as shown in the table below.
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Table 8. Number of families benefiting from projecs completed in the April - June
2011 guarter, by component and municipality

s Communit Economic

LTI EEELS Developme‘r:t Development Total
Coripata 39 39
Coroico 23 23
Irupana 189 189
La Asunta 345 438 783
Palos Blancos 13 13
Varios YUN 48 48
Yanacachi
Total general 657 438 1,095

During the reporting period three potable wateljguts were concluded and one
sanitation project. The project with the largestpgein terms of the amount of people it
reaches is the Paraiso sewage system in the Matiigipf Irupana. This project
involved the installation of 189 home connectiofise access that these families now
have to basic sanitation is expected to improvedmggand family health.

The following table shows the target number of fawsibenefiting by area and the
results obtained:

Table 9. Number of families benefiting from project completed in the April - June 2011 quarter,
by component and sub-component

SUB April - June 2011 Goal July -
COMPONENT Goal Result % Progress  September
Potable Water 170 230 135% 350
Education/ Health 447 379 85% 642
Other 343 486 142% 210
Total 960 1,095 114% 1,202

With the completion of the Irupana sewage systedhthree other potable water
projects in Coroico and Coripata, the ICDF surpdgsie original goal for the number
of families to benefit from its potable water arohgation subcomponent.

Within the education sector, 85 percent of the anpntation goals have been reached.
This included the conclusion of two bathrooms ie Yanamayu and Santa Rosa
schools in the Municipality of La Asunta, the rddfishment of a school in Coroico and
the donation of materials and other equipment fidden with special needs in Palos
Blancos. The expected completion of four schooth@&Municipality of Irupana has
been delayed due to difficulties in transportingstouction materials to the work sites.
Construction on these schools will conclude duthregnext reporting period.

With regard to the number of reported families thertefited from other projects, the
ICDF'’s goals have also been surpassed, most natabig conclusion of productive
projects in the Municipality of La Asunta.

C. Intermediate Result 1

The ICDF'’s intermediate result 1 (IR 1):

Community development in the Yungas and in the TCs strengthened.
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IR 1.1 Indicator: Complementary infrastructure and related projects

Title of the performance indicator: infrastructures and related proje
completed.

Measurement Unit Number of complementary infrastructures and ofitejects
concluded by the ICDF.

During the current reporting 19 infrastructure atigder related projds were concludec
Of these, the nine (9) mcnotableare potable water and sanitation projects, edut
projects and the construction of the Cotapata pMiéthin the economic developme
component the handover of equipment stands outlynidiat 0f92 pulping machine

in eight coffeeproducing communities. Equipment was éprovidedto participants o
the ICDFs apiculture and poultry sector projectthe Municipality of La Asunta an
the Traditional Zone. The delay in completion ohstuction of schools in Irupat
resulted in the ICDF reaching 90 percent of thécaidr programmed for the quart
The next quarterly report will include informatiabou progress in this are

Table 10 Number of infrastructure sand related projects completed in the April- June 2011
quarter, by component and municipality

Municipality Community Economic TOTAL
Development Development

Coripata 2 2
Coroico 2 2
Irupana 1 1
La Asunta 3 9 12
Palos Blancos 1 1
Varios YUN 1 1
Total general 9 10 19

The chart below shows the distribution of completdhstructure projects by s-
component.

Chart 5 — Infrastructure projects completed in the April — June 2011 quarter in the Yungas, by
type

Potable Water
16%

Processing
42%

Apiculture
6%

Education
21%

Sanitation
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Community

Productive Infrastructure
Infrastructure 5%
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Eighty one (81) percent of the adjusted LOP tafgethis performance indicator as
approved in Modification 18 has been achieved Wwith concluded infrastructures.

RI 1.2 Indicator: Trainees

Title of the performance indicator. People who received training within the
framework of ICDF activity.
Unit of Measure: Number of trainees

The ICDF does important work for strengtheningitogbnal and local capacity within
all areas of project implementation. This work ighfor improving project
sustainability and for giving participants a seasempowerment as a result of
completed projects. Registration lists, photograpégistries and event documentation
account for 2,050 individuals who received trainthging the reporting period.

During the reporting period, training activitiesneearried out within the ICDF’s cross-
cutting activities, mainly in capacity building forunicipal employees of the Yungas of
La Paz, particularly in the areas of regulation addhinistration. Training was also
offered to members of civil society organizationsrea of leadership. Through this
type of training, human capital in the municipaitiand communities was trained to
have the greatest capacity for conflict managerardtpublic administration. During
2010 and 2011 both projects reported a combined @862 trainees.

Other important projects provided training in theetion, maintenance and
administration of the sewage and potable wateegysin the Traditional Zone. Within
the community development component, projectsdtaatd out include those involved
in increasing the cultivation of stevia, coffee aegjetables. In these projects training
was carried out through the ECA methodology, agsethat has proved fundamental
for improving the productive capacity of smallhald@mers. A total of 922 project
participants were trained within this component.dite, 84 percent of the training
target for the LOP has been reached, with a t6t4B02 trainees.

b. Intermediate Result 2

The ICDF'’s intermediate result 2 (IR.2):

Economic Development is encouraged in the TC andehYungas of La Paz

IR 2.1 Indicator: Incremental sales

Title of the performance indicator. Increases in sales generated by economic
initiatives supported by the ICDF.

Unit of Measure: U.S. Dollars x 1,000

During the reporting period two projects within thgriculture subcomponent have
recorded increases in sales. Stevia productiomeiiMunicipality of La Asunta has had
remarkable success in production. To date, 11 rectd stevia have been planted with
expected returns of 2.8 tons per hectare and aag&sale price of 55 Bs/Kg., where
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Caranavi and La Paz are the most important marketgether, the 88 families that
participated in the project recorded sales of UB%@00. Sales increases, mainly from
demand in the La Paz market, were also reportedofibee crops across the region. To
date, combined sales of 4.34 million dollars hagerbreported for all ICDF productive
projects. This number is equal to 99 percent obitginal target for the LOP.

IR 2.2 Indicator: Equivalent Employment

Title of the performance indicator: Equivalent employment directly attributed to
initiatives supported by the ICDF.

Unit of Measure: Equivalent employment

With the conclusion of productive projects in thetipality of La Asunta, the
recorded figures for equivalent employment havenigdocused on projects within the
economic development component. The ICDF has aetlié® percent of the LOP
target for this indicator, with 4,071 equivalenbgocreated to date. Of the 175 jobs
created during the reporting period for all ICDBjpcts, the projects promoting coffee,
stevia and horticulture production reported thatos of 119 equivalent jobs. The time
and dedication of each producer in relation to amhofiland under cultivation were
used to calculate this figure as was the methogabdddranslating workdays into
equivalent jobs as established in the Performanaeitering Plan (PMP).

During the reporting period the ICDF registered ¢heation of 175 equivalent jobs as
shown in the following table:

Table 11. Breakdown of equivalent jobs created byocrnponent and sub-component, April — June

2011

SUB-COMPONENT Community Economic TOTAL

Development Development
Agriculture 119 119
Education 7 7
Communit
Infrastructzre 6 6
Sanity 25 25
Processing 18 18
Total 38 137 175

IR 2.3 Indicator: Number of hectares of agricultural crops

Title of the performance indicator: Hectares of alternative crops or hectares under
forest management plans targeted by IAD programs.

Unit of Measure: Hectares

With the understanding that all ICDF productivejpots would be transferred to the
ARCo project, new objectives for the new hectanelcator were not established as
part of the adjustments made within Modification M@vertheless, considering the
advanced state of the productive projects, atithe the transfer process began it was
decided that it would be appropriate for the ICDFeport on the results achieved
within each project. In light of this decision tl&DF has reported 319 newly
established hectares during the reporting peribésé& hectares are all located in the
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Municipality of La Asunta, and in terms of crop duztion, the majority is producing
coffee with stevia and vegetables taking secondlaindl place respectively. All
agricultural parcels that fall within the 319 heetahave been properly georeferenced
for verification and reporting purposes. With trectares established during the
reporting period, the ICDF brought its total numb&new hectares for the LOP to
1,942 thereby surpassing its goal for this indicato

c. Cross-cutting indicators

The ICDF implements projects whose results conteibbo both IRs. These results are
reported by way of two cross-cutting indicatorscaynterpart contribution; and, 2)
projects that are “working well” after one year.

In compliance with the ICDF PMP, “counterpart cdmition” is a yearly indicator and
as such is reported in the January - March rempperiod. The indicator “projects
working well after one year” is to be reported gv&ix months and therefore will be
reported in the next quarterly report.

VI. LOOKING FORWARD AND BACK

The last quarterly report mentioned the followindpaward activities which were
concluded as scheduled:

» Construction of the Cotapata Plaza in La Asunta.

» Construction of school bathrooms in the communityanamayo and Santa
Rosa.

* The construction of the sewage system of El Parigpana.

* The completion of the school of San Joaquin, Caxoic

Also, according to the previously proposed timegatile construction of the potable
water system of San Miguel de Huachi in the Muratitg of Palos Blancos and
preparations for the sewage system of Siguiani &xamd the potable water system of
San José, Los Olivos and 21 de Agosto in the Mpality of La Asunta started during
the reported period.

Next quarter, the ICDF plans to conclude the follayyrojects:
* Four multigrade classrooms for the municipalityrapana, in the communities
of Tejada Sorzano, Churubamba, Alto Lejna and HuiriZza
» Final designs of school bathrooms and public batmsfor different
municipalities.

Construction will start on the classrooms for tlag &intonio School in Palos Blancos,
as well on the Alto Remolinos Potable Water systethe same municipality.
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ANNEX Il — Success Stories

The El Paraiso Sewage System

According to the United Nations Commission on HurRaghts, “Sanitation is an
important component of a proper home; it is a based related to others such as the
right to life, health, food and even to securitg @uucation™ Unfortunately
approximately 2.4 billion people worldwide still\ieno access to adequate sanitation,
this is double the amount of people that lack aztepotable watet Although
shortcomings in sanitation services affect both ex@hwomen, women are especially
vulnerable as their needs for privacy and perssai@ty are greater. When bathrooms
do not exist in the home, women and girls are reduo seeking out and making use of
secluded outdoor areas. In this way women are éfreed to compromise their privacy
and simultaneously expose themselves to otherweseeptable health risks.

The Integrated Community Development Fund (ICDR mogram financed by
USAID/Bolivia, implemented by ACDI/VOCA in coorditian with the Vice Ministry

of Coca and Integrated Development. The ICDF hadensggnificant contributions in
providing entire communities across eight munidtped of the Yungas region of La
Paz with access to sanitation services. Such psofeve included the construction of
sewage systems, public and school bathrooms asas/é&imily hygiene units (UHFs for
their acronym in Spanish). One of the ICDF’s relyecdmpleted sanitation projects is
the sewage system for Irupana’s El Paraiso neigifdoal which benefits approximately
300 families.

El Paraiso is a relatively new neighborhood locgitstibeyond Irupana’s town center.
The majority of the neighborhood’s residents miggai the town of lrupana from
communities across the municipality. In many cdBese families came to the town so
that their children could have access to an eleangmind high school education, an
option which does not exist in many of the munittga more isolated communities.
This was the case for the Huarachi family who ordly came from the community of
Villa Churubamba, a town with no high school loca#dout 20 kilometers away from
I[rupana.

The Huarachi family already has a small home imaMdhurubamba on a piece of land
where they grow a variety of crops, but the idemtest in a plot of land in the El
Paraiso neighborhood came from their 23 year-ahd e eldest of their seven
children. Mr.Serafin Huarachi recalls the insisent his son, My son would tell us
that we should have a small home in Irupana so ¢hiatyoungest children can finish
school. The school in our community only runs tigtothe fifth grade...It is for my
youngest children that we have constructed a shwalse here so that they can study,
something our oldest children were not able tdlds wife, Mrs.Mirta Maita Copa
also comments on the security aspect of their oect® move tcEl Paraiso”This year

| will stay here with them, otherwise | would hawesend them to the city alone so that
they could finish school, it would be dangerouketwe them alorie

2 Miloon Kothari, United Nations Special Rapporteur on Adequate Housing, UN Commission on Human Rights in “Privatising
human rights — the impact of globalization on adequate housing, water and sanitation”,
http://unpani.un.org/intradoc/groups/public/documents/apcity/unpan010131.pdf

3 Miloon Kothari,idem
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The Huarachi family moved to El Paraiso in 2005 sinde then has lived in a humble
home that Mr. Serafin built with his own hands. Eerafin recalls the time wheéii
Paraisohad no potable water let alone a sewage sysiémen we came here we only
had a blind well....there was no bathroom, it wasngome..”. The Huarachi home is
now one of the 189 homes connected to El Paramsissewage system. Mr. Serafin
looks energized as he shows his family’s newly toeged bathroom.\We waited a
long time before receiving a sewage system....Nohawe a bathroom that is
connected to the system, next we are planningitd &laundry room and a shower....
It is going to be great; we are going to live aselet people should

El Paraiso’s residents are known for being wellamiged. Ever since the
neighborhood’s terrain was divided into plots, Btdso’s residents divided themselves
into street commissions. The most united groupem@icg to Mr. Serafin Huarachi is
the residents of Eighth Street. He explains how tiaey worked to dig the necessary
ditches as counterpart in order for the sewagesysb be connected to each
participant’s home.Each one of us worked, those that didn’t work areaonnected to
the system, and you can't just give away this gbservice. If you do, those who benefit
don’t value and don’t take care of it...getting th@st of service depends on one’s level
of effort....here on Eighth Street we all took thigjgct on. The community leaders and
neighbors, we all worked together; this is how ¢fsiget done right? On this street we
are all united, unity is strength and this is hoe achieve things.”

Patricia Quiroz Aguilar, who also lives on Eightine®t, was recently elected as a leader
of El Paraiso’s civil society organizatio@yganizacion Territorial de Bas@TB). Just

as the Huarachi family did, she and her husbandimdd a plot of land in the
neighborhood and built a small home for themsearektheir two small children. Mrs.
Quiroz recalls life before the sewage system witle Inostalgia. We started our home

by building one room....we used to go out back tahséathroom, we used to walk a
long way. | remember | used to be afraid, besitlespbssibility of running into the
snakes that live out there | was always nervoussbmeone would see me...Then, after
building the other rooms, the first thing we didsaauild a bathroom with a blind
well...” Mrs. Quiroz continued to explain that theg e

blind well was not a long term solutionith the i
blind well, our biggest concern was the humidity
because all the wastewater passed through the
middle of the house. In one corner the humidity
was so bad that we thought the land was going t
sink. This led one of the community leaders to
decide that we should construct a sewage syste
He walked everywhere and sought help, finally
found support in a USAID program, by way of th
Vice Ministry of Coca and Integrated
Development

The “El Paraiso” sewage system consists of 189
household connections — which covers the need
almost 300 families, since a lot of houses are
shared by more than one family - and an anaero
wastewater treatment plant. The wastewater
treatment plant has the added benefit of a highly El Paraiso neighbors are proud of their

effective anaerobic reactor. In fact, when treating new bathrooms connected to the
sanitation system
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wastewater the reactor cleans the water by up %6, @d no foul odors or other
problems are associated with it. During the seveggéem’s construction, the
community’s leaders and residents were trainetsiproper use and maintenance as
well as in hygiene and basic public health conceptsverall improvements in family
wellbeing.

The anaerobic
waste water
treatment plant
of the El Paraiso
sewage system

Patricia Quiroz explains how these training sessltave been useful for running her
household as well as for the environmehte' no longer just throw out dirty water; it
all goes into the sewage system. The lady whoddairs taught us how to reduce our
water consumption when we wash dishes. Eventuallyawe to filter that water and
then it also goes into the sewage system. We lddrow to take care of the sewage
system, we now know to be careful and make sutéhtdaystem doesn’t fill up with
trash, otherwise it will no longer workThe neighborhood residents were also given
leadership training. Most notably the OW&s strengthened with the formation of a
Water and Sanitation Committee which is in chargeotiecting fees from all
connected families. This committee will also endhed the trained system operators
provide proper maintenance such that the systenasafor at least another twenty
years.

One among many ICDF sanitation projects, El Paims®vage system is exemplary in
showing the positive impact such initiatives hawndlre life of communities in rural
Bolivia. Combined, the ICDF has provided over 1,0@filies with access to a variety
of basic sanitation services. This includes thestroiction of sewage systems, school
bathrooms, public bathrooms and UHFs. Throughrtie@mentation of such projects,
the ICDF has helped communities across the regmkersignificant strides in
improving public health. By providing access toibaanitation services the ICDF also
hopes to improve the self-esteem and motivatigorgject participants as they continue
to live their lives with greater dignity.
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Puerto Aroma’s Hanging Footbridge

The path that cuts through San Pablo’s papaya amtgmn plantations provides
pedestrian access to the shore of the Boopi Rirersmall community of Puerto
Aroma lies just across the flowing water. Estaldsim 1982 on the banks of the Boopi
River, Puerto Aroma is situated between the comtimgnof Cotapata and Puerto Rico
approximately two hours away from the town of LaiA&. Nestled among idyllic
green pastures dotted with wild flowers, the comityus remarkable for its
picturesque setting. Upon entering Puerto Aronébmmon to see children playing
soccer on a manicured field beside the schoolfandtom where horses and mules
spend the day grazing.

s | Puerto Aroma sits
e S on land ideal for

cis agricultural
production. But
for years this
asset was offset
by the Boopi
River, a
geographic
barrier that made
it impossible to
reach the
community on
foot or by
vehicle. Until

recently the only
way to access
Puerto Aroma was
by raft or by way of a rustic zipline adapted torgdight loads of produce or at most
two people at a time. In spite of its relative &wn, the area’s fertile land has allowed
the community’s residents to eke out a living tlylethe production and sale of honey,
bananas and coffee among other crops and comnsditie

Puerto Aroma, school children playing football

While affording the community a quiet and peacefiktence, Puerto Aroma’s
isolation has resulted in its residents’ lack afess to almost all basic services. The
community residents are particularly worried ahitvet obstacles this has created for
adequate child rearing. Besides citing the lac& béalth center, several residents
express concern that Puerto Aroma’s school onlg tbrough the seventh grade. The
community members also recognize how the difficuityransporting their products has
created a marketing bottleneck which in turn haslted in staid levels of income.
When considering that these and other factorshitnag limited Puerto Aroma’s
progress have largely been the result of geograpbiation, the community members
prioritized a hanging footbridge as its most pregsnfrastructure need.

To build the footbridge Puerto Aroma’s communitgders requested support from the
Vice Ministry of Coca and Integrated Developmen€M). A petition for assistance
was made through the USAID-financed and ACDI/VOQ@Aplemented Integrated
Community Development Fund (ICDF). Once approvedtdiy VCDI and USAID, the
ICDF assisted in the revision of the footbridgersaf design as well as with the
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provision of construction materials, including $tears, accessories for metal railings
and cement. The bridge itself was constructed l®rtBlAroma’s community members
and took almost two months to complete. The comtgunembers worked in shifts
under the supervision of an engineer fromiecomunidad de Municipios of the
Yungas Measuring approximately 100 meters long from totegower, the footbridge
was completed in March 2011.

The new footbridge has|
already made
significant
improvements in the
quotidian lives of
Puerto Aroma’s
community members.
Alberto Mita Choque, o
one of Puerto Aroma’s l
founding members and e
current community
leaders, is emphatic
when he talks about the
change brought about
by the bridge. We
have suffered for

almost 30 years, it was
just too troublesome to
take our products to
market. At first we used to cross the river ingsafhd sometimes we walked to the
footbridge of Porvenir, at least a one hour walkendwe had to carry heavy loads.
Imagine carrying those huge bunches of plantaimest they arrived to market
damaged and at worst they could even be lost imitke.... Then we started using the
zZipline to cross. Now it is easier, it isn’t likewas before...”

The Puerto Aroma footbridge

Cintya Mamani, who has worked as a school teaardhé last two years in the
community of Puerto Aroma, is also pleased withngjes brought about by the
footbridge: “The new bridge makes it a lot easier for us todeidne community when
we need to. For example, as teachers, sometimésveeto attend meetings in
Cotapata. For our day-to-day lives we also havgado the market regularly,
sometimes we go as far as La Asunta. Before, aigythe bought at the market we had
to bring back home by raft...but in the rainy seass@mimpossible to cross the river by
raft and the zipline can’'t handle large loads. Aledime or another almost all of us
have lost part of our cargo in the watet...

In spite of having been born and raised in the iy@agrovince of the Altiplano,

Cintya Mamani has grown accustomed to life in Ruéroma where she lives with her
husband and their three young children. Cintya daésvant to leave Puerto Aroma
and is grateful that her everyday life as wellleg bf every one of her neighbors has
been made easier in one way or another by theridgtis construction. Besides
offering a safe alternative for bringing necesgggds home from the marketplace, the
footbridge now allows the products and crops ofrlugroma to reach the markets of
nearby communities intact and with far greater eékas the community residents are
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hopeful that the footbridge will result in the gest@on of much needed income for their
families.

Cintya easily recalls the days when the commuratye together to build the
footbridge “They worked day and night carrying heavy matekalch participating
community member put in 24 days of labor and thdgertook 54 days to construct;
this bridge was truly born of a community-wide gffo/Vhen talking to Alberto

Choque Mita and other residents of Puerto Aronsree of pride in their footbridge as
well as in the unity of all community members ipagent. The community residents
see the footbridge as an important stepping stgaining physical and financial
access to a variety of basic services. Just asdideip order to build their bridge, the
people of Puerto Aroma are now confident that tteay improve their lives by working
together as a community to obtain each and evewcsethey need.
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The Mamani Poultry Farm in San Miguel de Huachi: afamily newly motivated to
invest in their business.

The USAID-funded Integrated Community Developmemtdr (ICDF) is implemented
by ACDI/VOCA in coordination with the Plurination8tate of Bolivia’'s Vice Ministry
of Coca and Integrated Development. The ICDF haissepport to the productive
sector of the Yungas region through a variety ofguts. Such projects include
microenterprise initiatives that improve the quati life of their participants by
increasing family income and promoting food seguior the region. The project
entitled “Strengthening the Poultry Sector” hasgshecific objective of increasing the
productive capacity of chicken farmers throughrtireg as well as through the provision
of equipment and infrastructure. The project predidssistance to 40 families across
the region and has already seen tangible resuitetiaased productivity and
competitiveness.

Located in San Miguel de Huachi, the Mamani PoUufaym is one of the
microenterprises supported by the project. Befarti@pating in the ICDF poultry
project, the Mamani’'s had one 75 m?2 chicken coophich they could raise 600
chickens over two production cycles. When they hegarking with the ICDF, the
Mamani family decided to expand their productioimnidude three new coops, thereby
expanding the total surface area available forgpctdn to 231.5 m2. Emilio Mamani,
the owner of the chicken coops, explains his légiavanting to participate in the
project in the first place We amplified our chicken coops to increase proauncti
because we have loyal customers who ask that wialhshort on providing them with
poultry. Even though they can get their poultryeeleere, they wait for our product
since we never let them dadwhivith its newly expanded infrastructure, the
microenterprise no longer struggles to meet theashehfior its product. The Mamani’s
can now raise approximately 2,000 chickens at a aimd sell up to 250 chickens per
week.

Thanks to the expansion of their chicken
coops, in addition to providing work for all
six members of the Mamani family (three
men and three women), the farm employs
five other part-time workers. Emilio
expressed his good fortune in having
secured his farm’s place in the region’s
poultry industry, This work is not as heavy
as working in agriculture, we are all able
to do the work and it allows us to spend
time together as a family. We are self-
employed and can even give work to
others. Emilio recalls a time when his
family had little experience raising
chickens and how they were even afraid of
handling the birds. He is grateful that each
employee of the farm now approaches
every aspect of the business with utmost
confidence as a result of the training
provided by ICDF field techniciansiNow
we have more confidence in the work we do

Emilio Mamani and his poultry farm

-10 -
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thanks to the training we received. We have lasfélar we used to have of taking care
of and managing chickens, all the management n@&raés on U's

Simultaneous to co-financing equipment for imprgvpoultry production, the ICDF
offered important training in the use and manageérmepoultry farm machinery.

Emilio is quick to recognize the advantage sucimitng has given his farm in terms of
maintaining its levels of production throughout ffgar. ‘in the cold season people are
afraid to continue raising chickens, and thereitidel supply. Since | already know how
| should use curtains and the other equipment e provided to us, | know business
will go well for my family. Now our chicken coopse @&eal for practicing our improved
management skills.

The price of poultry varies throughout the yearspite of the uncertainty that
accompanies the ownership of any business, Emsilimdeterred,Now | know the
market and | know that sales fluctuate, as in amsirtess, prices rise and fall. | know
that there are good seasons and bad seasons fqothéy market, but that losses
don’t occur unless the business in managed badhatWbu earn in this business really
depends on your management skills and on the caea ¢o the chickerisThe

Mamani Poultry Farm has seen a marked increagse annual income and knows what
its approximate earnings will be for each produttgcle. ‘My main markets are in
Palos Blancos, San Miguel de Huachi, Tucupi ande@da Now we also keep better
records of how much chicken feed we use and tlsislh@ved us to improve control of
our expens€sThis new found security, born from a better urstiending of markets,
production costs and the effect of supply and dehmemthe price of their product, has
the family motivated to keep raising chickens.

Because of its
impressive advances in
poultry production and
its long-term
sustainability, the
Mamani Poultry Farm
stands out as one of the
ICDF's model
microenterprise projects
And due to the family’s
entrepreneurship and
dedication, everything
indicates that this
business will keep
growing. In addition to
making an important
contribution to regional
food security, thanks to Baby chicks
their participation in the

ICDF poultry project,

the Mamani family has

tripled its annual income

from chicken

production.

-11 -
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o Sub . o . . Monto
# Caodigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT
Refaccion Unidad Educativa "4 de
1 TEOOO1lA Comunitario: Educacion Tropico Cbbha Timqu 4 de Abril Abril" CONCLUIDO 3.634
2  TEO001B Comunitario. Educacion Tropico Cbbha  Villmari Refaccién Nucleo Educativo "lbuele” CONADOD 7.150
Refaccion Nucleo Educativo "San
3 . TEO001C Comunitario.  Educacion Tropico Cbba  Vilaari San Isidro Isidro" CONCLUIDO 3.667
Galpén Metalico Nucleo Educativo
4  TEO001D Comunitario: Educacion Tropico Cbha  Shitah Centro Urbano Shinaota | "German Bush A" CONCLUIDO 19.657
Refaccion Galpon Unidad Educativa
5 TEOOO1lE Comunitario  Educacion Tropico Cbha  Puéilarroel German Busch "German Bush B" CONCLUIDO 7.227
"Mobiliario escolar para Unidades
7 . TC0002 Comunitario:  Educacion Tropico Cbba  Villn@ri Varios Educativas: primaria y secundaria” CONCLUIDO 18.683
Infraestructura lluminacion 7 Canchas
9 TCO0003 Comunitario: comunitaria Tropico Cbba  Chimore Varios Polifuncionales CONCLUIDO 18.291
Infraestructura
10 | TC0004 Comunitario; comunitaria Tropico Cbba  Puerto Villarroel Poblatiolvirgarzama Disefio: Construccion Parque InfantiCONCLUIDO 282
Infraestructura Conclusién Plaza Principal - Bulo
11 . TC0005 Comunitario: comunitaria Tropico Cbba  Entre Rios Bulo Bulo Bulo CONCLUIDO 19.778
4 de Abril,Monte Rico,San "Mobiliario escolar, tres Unidades
12 | TC0006 Comunitario.  Educacion Tropico Cbba  Shiteah Luis Educativas" CONCLUIDO 4,922
Infraestructura
13 | TC0007 Comunitario; comunitaria Tropico Cbba  Shinahota Varios Constarcbefensivos de Oroyas CONCLUIDO 12.743
Implementacién de UHFs (201
14 ¢ YCOO08A = Comunitario. Saneamiento Yungas Alto Beni Colonia Boopi,Sararia UHFs) CONCLUIDO 458.700
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4 Sub . o . . Monto
# Caodigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT
Implementacién de UHFs (259/97
15 YC0008B = Comunitario. Saneamiento Yungas Palosd®is Varios UHFs) CONCLUIDO 527.400
16 . YC0008B2 Comunitario. Saneamiento Yungas VarigdY Zona Tradicional Implementacion de UHFs CONCLQ@ID 78.000
Vivienda Centro de Salud Kollana
17 ¢ YC0009 Comunitario:  Salud Yungas Yanacachi Yactzsica Uta CONCLUIDO 13.300
Infraestructura
18 | YEO0010 Comunitario: comunitaria Yungas Coripata Coripata Sede So@ahdical (ADEPCOCA) CONCLUIDO 67.330
Ampliacion Centro de Salud -
19 YCO0011 Comunitario;, Salud Yungas Coripata Arapata Arapata CONCLUIDO 14.400
Apoyo a Actividades de Rescate
20 £ YEOO12A = Comunitario: Otros Yungas Alto Beni Vario (Municipio) CONCLUIDO 557
Apoyo a Actividades de Rescate
21  YEOO012B @ Comunitarioi Otros Yungas Coroico Comadidolosa (FEJUVE) CONCLUIDO 10.842
Mobiliario Escuelas Municipio P.
22 YC0013 Comunitario. Educacion Yungas Palos Blanco = Varios Blancos CONCLUIDO 66.731
Mobiliario Escuelas Municipio
23 YC0014 Comunitario.  Educacion Yungas Yanacachi rioga Yanacachi CONCLUIDO 7.988
Infraestructura Equipamiento Mob. Municipio
24 . YC0015 Comunitario: comunitaria Yungas Chulumani Chulumani Chulumani CONCLUIDO 20.000
Megaproyecto Agua Potable (Fase Il)
25 YRO0016 Comunitario. Agua Potable Yungas Alto Beni Varios - Area | CONCLUIDO 447.277
Mobiliario Escuelas Municipio
26 = YC0017 Comunitario.  Educacion Yungas Coripata iogar Coripata CONCLUIDO 21.428
Infraestructura
27  TE0018 Economico | vial Tropico Cbba : Shinahota San Luis Reposicionamén Puente Méndez CONCLUIDO 4,071
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Colonia Asunta
Chica,Colonia Condor
Llimphi,Colonia Eduardo
Avaroa,Colonia La
Estrella,Colonia San
Antonio de Alta
Mira,Colonia San
Isidro,Colonia Waldo
Ballivian "2",Comunidad
Huayruro,Comunidad la
Glorieta,Comunidad la
Selva,Comunidad
28  YCO0019 Comunitario: Agua Potable Yungas Variod\yU Munaypata,Comunida Evaluacién Técnica SAP SERVIR NCOUIDO 12.000
29 = YC0020 Economico Servicios Yungas Yanacachi ¥acki Telecentro para Municipio CONCLUIDO 71.423
Cont. blogue de talleres UE Martin
30 YEO0021 Comunitario;: Educacion Yungas Alto Beni K&- Poblacion Suapi | Cardenas CONCLUIDO 45.454
31 YC0022 Comunitario. Educacion Yungas Chulumani ul@mani Refaccion Colegio Miguel Mercado CONCLUIDO 28.810
32 YC0023 Comunitario.  Educacion Yungas Chulumani oliaga - Ocobaya Conclusion Colegio de Ocobaya CQNDO 18.564
33 YC0024 Comunitario. Saneamiento Yungas Chulumani Tajma - Tajma Sistema de Alcantarillado Sanitaric ONCLUIDO 74.935
Construccion Aulas Multigrado
34  YC0025 Comunitario, Educacion Yungas Yanacachi todcoro Motoncoro CONCLUIDO 7.041
Construccion Viviendas p/ Profesores
35 YCO0026 Comunitario:  Educacion Yungas Yanacachi chMaamarca N Escolar CONCLUIDO 16.960
Construccioén de Aulas y Viviendas
36 . YC0027 Comunitario: Educacion Yungas Yanacachi iquBnilamilani p/maestro CONCLUIDO 20.999
37  YC0028 Comunitario;,  Salud Yungas Coripata San Jua Centro de Salud - San Juan CONCLUIDO 36.767
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# Caodigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT
Disefio: UE Félix Ballivian -

38 YC0029 Comunitario: Educacion Yungas Coripata Virzata Huayrapata CONCLUIDO 3.550

39 YCO0030 Comunitario. Educacion Yungas Coripata Agustin UE San Agustin CONCLUIDO 50.471

40 - YC0031 Comunitario: Saneamiento Yungas Yanacachi Mina Chojlla Sistema de Alcantarillado Sanitario MCLUIDO 177.167

41 YC0032 Comunitario: Saneamiento Yungas Yanacachi Yanacachi Sistema de Alcantarillado Sanitario CONMO 86.659

42 YCO0033 Comunitario.  Saneamiento Yungas Yanacachi Villa Aspiazu Sistema de Alcantarillado Sanitario. OKCLUIDO 74.585

43 | YC0034 Comunitario:  Educacion Yungas Coroico Ginig Disefio: Escuela Multigrado Chiquina CONCLUIDO 5.183
Estrategia autosostenibilidad de la

44 YC0035 Comunitario:  Otros Yungas Varios YUN Vario Mancomunidad de Los Yungas CONCLUIDO 22.500

Infraestructura Centro de Capacitacion Productiva
45  YCO0036 Comunitario, comunitaria Yungas Chulumani Cutusuma - Montequilla: Montequilla CONCLUIDO 20.696
Infraestructura Empedrado calle al Colegio

46 = YCO0037 Comunitario; comunitaria Yungas Chulumani Huancane - Huancane | Huancane CONCLUIDO 17.083

47 . YC0038 Comunitario: Saneamiento Yungas Chulumani Ocobaya - Ocobaya Mejoramiento Mingitorio Ocobaya ONCLUIDO 13.676
Const. Bafio para la Escuela Villa

48 YC0039 Comunitario. Educacion Yungas Chulumani jmba Villa Remedios Remedios CONCLUIDO 12.678
Mejoramiento Mingitorio cerca

49 YC0040 Comunitario;, Saneamiento Yungas Chulumani Chulumani - Zona Cancha cancha Chulumani CONCLUIDO 10.695
Baterias de Bafio (obra gruesa) Zona

50  YC0041 Comunitario: Saneamiento Yungas Chulumani Chulumani - Zona Junin Junin CONCLUIDO 44,497
Const. Segunda Fase UE Bartolina

51 YCO0042 Comunitario. Educacion Yungas Chulumani o Banco - Rio Blanco Sisa Rio Blanco CONCLUIDO 24.998

52 YC0043 Comunitario. Educacion Yungas Chulumani ul@mani - Chulumani Refaccién UE Kinder Chulumani ONICLUIDO
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# Cadigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT
18.661

Construccioén aulas UE Santa

53 YC0044 Comunitario:  Educacion Yungas Coripata tSartrudis Gertrudis CONCLUIDO 13.136
Construccién aulas UE Dorado

54 = YC0045 Comunitario: Educacion Yungas Coripata adorGrande Grande CONCLUIDO 25.588

55 ' TC0046 Comunitario.  Educacion Tropico Cht Viilanari Uriuta Disefio: Unidad Educativa Uriuta CON@DO 303

56 @ TC0047 Comunitario.  Educacion Tropico Cbk Vilanari Eterazama Disefio: Escuela Mixta Eterazama NCIQJIDO 300

Infraestructura

57 = YC0048 Comunitario: comunitaria Yungas Chulumani Huancane - Tongobaya . entr@ de Capacitacion CONCLUIDO 12.026

58 YC0049 Comunitario. Agua Potable Yungas Yanacachi Iquicolo Instalacion Red Matriz Agua Potable ~ CONWIDO 8.646

59 = YC0050 Comunitario. Agua Potable Yungas Yanacachi Chacala Mejoramiento Sistema Agua Potable CONCIID 9.413

60 YCO0051 Comunitario. Agua Potable Yungas Yanacachi Santa Rosa de Lima Ampliacion Agua Potable CONQWI 24.183

61 YRO0052 Comunitario, Educacion Yungas Palos Blanco | Tucupi Construccién 8 aulas UE 13 de mayo ~ CONCIQI 87.503
Const. 4 viviendas y amp. centro

62  YRO0053 Comunitario:  Salud Yungas Palos Blancos cupu salud CONCLUIDO 66.462

63 . YR0054 Comunitario: Saneamiento Yungas Coroico nteBRosa de Quilo Quilo Sistema de Alcantarilladairio CONCLUIDO 57.105

Infraestructura

64 YRO0055 Comunitario. comunitaria Yungas Coroico Santa Rosa de QuilodQuil Plaza CONCLUIDO 39.994
Construccién Centro de Salud de

65 | YR0056 Comunitario:  Salud Yungas Coroico Comuniddo Kilo Alto Santa Rosa de Quilo Quilo CONCLUIDO 106.585

66 = YR0057 Comunitario: Saneamiento Yungas Coroico apBu Sistema de Alcantarillado Sanitario CONCLUIDO 63.974
Obra Fina Aulas (10) - Colegio S.

67 YCO0058 Comunitario. Educacion Yungas Chulumani amtane - Huancane Cristobal CONCLUIDO 68.000
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68 = YR0059 Comunitario: Saneamiento Yungas Irupana icalima Sistema de Alcantarillado Sanitario CONCDROI 181.052
Construccion Escuela Multigrado
69 YCO0060 Comunitario. Educacion Yungas Yanacachi ntsBRosa Santa Rosa CONCLUIDO 16.448
Infraestructura
70 - YR0061 Comunitario. comunitaria Yungas Irupana Chicaloma Plaza PohiaCidicaloma CONCLUIDO 52.793
Const. Unidad Educativa Palmar
71 YR0062 Comunitario: Educacion Yungas Alto Beni Idda Palmar Suapi Suapi CONCLUIDO 52.038
Construccion complejo educativo
72 | YR0063 Comunitario, Educacion Yungas Alto Beni rafia Sararia CONCLUIDO 169.983
73 . YR0064 Comunitario:  Salud Yungas Alto Beni Sarari Construccion centro de salud CONCLUIDO 46.540
Infraestructura
74 - YR0065 Comunitario: comunitaria Yungas Alto Beni Puente Alto Beni Coustion de sala de reuniones CONCLUIDO 31.884
75  YR0066 Comunitario.  Salud Yungas Alto Beni Meezd Construccién posta sanitaria CONCLUIDO 48.023
76 . YR0067 Comunitario:  Salud Yungas Alto Beni Koligs Conclusion posta sanitaria CONCLUIDO 12.885
Infraestructura
77 - YR0068 Comunitario: comunitaria Yungas Alto Beni Central San Antonio laS#e reunion central San Antonio CONCLUIDO 80.731
Infraestructura
78 « YR0069 Comunitario; comunitaria Yungas Palos Blancos Popoy Sede Sdciliple CONCLUIDO 57.135
Construccion viviendas y bat.bafios
79 - YR0070 Comunitario:  Educacion Yungas Palos Blanco | Brecha H UE Mejillones CONCLUIDO 18.344
Infraestructura
80  YRO0071 Comunitario: comunitaria Yungas Palos Blancos Santa Ana - urbano Construccion Casa de Gobierno CONCLUIDO 31.136
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81 YRO0072 Comunitario: Educacion Yungas Palos Blanco | Santa Ana de Mosetenes Construccién viviendasagstros CONCLUIDO 8.467
Const. baterias de bafios - UE Santa
82 YRO0073 Comunitario. Educacion Yungas Palos Blanco @ Santa Ana - urbano Ana CONCLUIDO 14.659
Diseno: Aulas, viviendas y bat. bafios
83 . YR0074 Comunitario:  Educacion Yungas Palos Blanco | Delicias UE CONCLUIDO 1.000
Disefio: Construccion escuela y
84  YRO0075 Comunitario: Educacion Yungas Alto Beni IdD@a Belen bateria de bafios CONCLUIDO 119
85  YRO0076 Comunitario. Educacion Yungas Palos Blanco | San Miguel de Huachi Complejo Educativo Fase Il ONCLUIDO 152.697
Infraestructura
86 « YRO0077 Comunitario: comunitaria Yungas Coripata Arapata Construccioncsido Central CONCLUIDO 116.098
Refaccion Unidad Educativa
87 = YRO0078 Comunitario: Educacion Yungas Irupana albina Chicaloma CONCLUIDO 85.140
88 YRO0079 Comunitario.  Salud Yungas Palos Blancos m@udad Cocochi Equipamiento mini hospital CONCL@D 26.000
89 = YR0080 Comunitario.  Salud Yungas Alto Beni Pué&tomen Equipamiento mini hospital CONCLUIDO 16.000
90 « YEOO081 Comunitario: Educacion Yungas Alto Beni s& N°9 Const. aulas, viviendas y bat.banios COMDO 27.738
Apoyo a las empresas constructoras
gue se adjudicaron proyectos en la
Feria a la Inversa del Municipio de
91  YEO0082 Economico Servicios Yungas Chulumani Gmaini Chulumani CONCLUIDO 16.403
Fortalecimiento Apoyo al interyunguefio de fatbol
92 YCO0083 Comunitario. comunitario Yungas Coripata Coripata 2006 CONCLUIDO 4.090
Infraestructura
93 ' YR0084 Economico | vial Yungas La Asunta Cuchumpaya Puente PeatorighGe CONCLUIDO 79.274
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Infraestructura
94 - YEO085 Economico  vial Yungas La Asunta Porvenir 20 de Mayo Puentdtal Colgante CONCLUIDO 26.644
Construccién Unidad Educativa El
95 YRO0086 Comunitario. Educacion Yungas La Asunta rvéar 20 de Mayo Porvenir CONCLUIDO 31.439
Conclusién Vivienda Maestros y
96 = YR0087 Comunitario.  Educacion Yungas Chulumani Céalpar bateria bafos CONCLUIDO 32.272
Mejoramiento Sistema de Agua
97 = YR0088 Comunitario. Agua Potable Yungas Palos@&la Colonia Simay Potable CONCLUIDO 60.352
Colonia Simayuni,Los
98  YRO0089 Comunitario. Agua Potable Yungas Palos®&la Andes, Tucupi Sistema de Agua Potable CONCLUIDO 130.138
99 = YR0090 Comunitario.  Agua Potable Yungas Palos@&ia Covendo,Villa Concepcion  Sistema de Agua Fetab CONCLUIDO 134.824
100  YRO0091 Comunitario.  Agua Potable Yungas Palen@&is Colonia Cogotay Sistema de Agua Potable CQNDOD 47.943
Sistema de Agua Potable
101 YRO0092 Comunitario, Agua Potable Yungas Palen@&is Covendo (Megaproyecto) CONCLUIDO 159.081
Infraestructura
102 YRO0093 Economico | Productiva Yungas Alto Beni Colonia Brecha "T" Iny@neficiadoras de cacao CONCLUIDO 57.755
Infraestructura
103 YRO0094 Economico | Productiva Yungas Alto Beni Colonia San Luis Impnéficiadoras de cacao CONCLUIDO 88.428
Infraestructura
104 = YRO0095 Economico | Productiva Yungas Palos Blancos Colonia Nueva @alif Imp. beneficiadoras de cacao CONCLUIDO 29.442
Infraestructura
105 YRO0096 Economico | Productiva Yungas Alto Beni Varios Imp. beneficiealdde cacao CONCLUIDO 24.723
106 = YRO0097 Comunitario. Agua Potable Yungas AltoiBen Villa Santiago Complementacion Agua Potable CONMO 31.775
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107 = YRO0098 Comunitario. Agua Potable Yungas AltoiBen Nuevo Amanecer Sistema de Agua Potable CONCLUIDO 31.674
108 YRO0099 Comunitario.  Agua Potable Yungas AltoiBen Colke Alta Sistema de Agua Potable CONCLUIDO 200.702
Diseno: Sistema de Agua Potable -
109  YRO0100 Comunitario. Agua Potable Yungas Alto iBen Central Provenir Central Porvenir CONCLUIDO 10.750
Infraestructura
110 YRO101 Comunitario: comunitaria Yungas Coroico Coroico Polifuncionabdeivo de Coroico CONCLUIDO 99.960
Proteccion y conservacion de
111 YCO0102 Comunitario. Medio ambiente  Yungas VarasN Varios microcuencas FCDI CONCLUIDO 58.000
Infraestructura
112 YRO0103 Comunitario: comunitaria Yungas Coripata Anacuri Obra fina igles CONCLUIDO 44.303
Infraestructura Reposicién obras piscina y fortalec.
113 YCO0104 Comunitario: comunitaria Yungas Coroico Coroico municipal CONCLUIDO 51.373
Colonia Asunta
Chica,Comunidad la
Glorieta,Comunidad la
Selva,Comunidad Santa
Ana,Copalani,Quinuni,San Fortalecimiento CAPYS de sistemas
114 YCO0105 Comunitario. Saneamiento Yungas VariotdYU Jorge,Siguani Grande SERVIR CONCLUIDO 36.492
115 YRO0106 Comunitario.  Agua Potable Yungas Pales&ls Bolognia, Belen Sistema de Agua Potable CQANDO 88.747
Gestion Microcuencas del Cerro
Uchumachi y pueblos de Coripata y
116 YCO0107 Comunitario. Medio ambiente  Yungas VarasN Varios Arapata CONCLUIDO 14.000
117 YRO0108 Economico Agricola Yungas Alto Beni AmdsSantiago Provisién Motodeshierbadoras (20 CcCoNDO 5.880
118 YRO0109 Economico Agricola Yungas Alto Beni EenRios - Playa Azul Provision Motodeshierbadord& (1 | CONCLUIDO 4,704
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119 YRO0110 Economico Agricola Yungas Alto Beni Erpgimea lllimani Provisién Motodeshierbadoras (11) ONCTLUIDO 3.234

120 YRO111 Economico Agricola Yungas Alto Beni IagaCobija Provision Motodeshierbadoras (20) CONIRO 5.880

121 YRO112 Economico Agricola Yungas Alto Beni Na&ollasuyo Provisién Motodeshierbadoras (26 CONICIO 7.644

122 YRO0113 Economico Agricola Yungas Alto Beni Nadssperanza Provision Motodeshierbadoras (22) CQNCO 6.468

123 YRO0114 Economico Agricola Yungas Alto Beni Opam Provision Motodeshierbadoras (32) CONCLUIDO 9.408

124  YRO0115 Economico Agricola Yungas Alto Beni Paibl Provisién Motodeshierbadoras (21) CONCLUIDO 6.174

125 YRO0116 Economico Agricola Yungas Alto Beni WilCamacho Provision Motodeshierbadoras (38 CONOIQJI 11.172

126 YRO0117 Economico Agricola Yungas Alto Beni Rigdo Provision Motodeshierbadoras (22) CONCLUIDO 6.468

127 YRO0118 Economico Agricola Yungas Alto Beni Jarionio Provision Motodeshierbadoras (146 CONCLOID 42.924
Megaproyecto Agua Potable -

128 YRO0119 Comunitario. Agua Potable Yungas Palen@&is Varios Sapecho CONCLUIDO 439.915

129 YRO0120 Comunitario.  Agua Potable Yungas Palas&ls Varios Sistema de Agua Potable CONCLUIDO 50.225
Disefio: Construccion posta salud y

130  TRO121 Comunitario.  Salud Tropico Cbba  Chimore rinidadcito (# 1) equipamiento CONCLUIDO 44,925
Construccion 2 aulas, bafios y

131 TRO0122 Comunitario.  Educacion Tropico Cbba  Chéno Betania mobiliario CONCLUIDO 7.564
Construccién 2 aulas, bafios y

132 TRO0123 Comunitario  Educacion Tropico Cbba  Chéno Monte Sinai mobiliario CONCLUIDO 7.564
Construccién aula multigrado y

133 TRO0124 Comunitario  Educacion Tropico Cbba  Chéno Puerto Victoria bateria bafos CONCLUIDO 5.197

134 TRO0125 Comunitario.  Educacion Tropico Cbba  Ru¢ittarroel Poblado Valle Sacta (# 1) Mobiliari@legio Juan Pablo I CONCLUIDO 8.260

135 TRO0126 Comunitario.  Educacion Tropico Cbba  Ru¢ittarroel Senda 5 (# 1) Mobiliario UE San Fresuo de Asis CONCLUIDO
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3.004
Infraestructura
136  TRO0127 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertidarroel Calle peatonal CONCLUIDO 12.500
Infraestructura
137 TRO0128 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertidavroel Mercado Municipal CONCLUIDO 59.240
Infraestructura
138 TRO0129 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertdavroel Complejo deportivo recreacional CONCLUIDO 66.250
Infraestructura Disefio final "Terminal de buses" -
139 TRO0O130 Comunitario. comunitaria Tropico Cbba  Shinahota Poblado de $ién@# 1) Shinaota CONCLUIDO 16.800
Colonia Piquendo,Colonia . Implementacion planta procesadora
140 YRO131 Economico Transformacion  Yungas AltoiBen Villa Camacho de frutas CONCLUIDO 3.500
Infraestructura
141 TRO0132 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Ivirgaraa Construccién Guarderia CONCLUIDO 49.508
142 YEO0133 Comunitario.  Otros Yungas Alto Beni Vario Equipo movil para emergencias CONCLUIDO 16.000
143 YC0134 Comunitario.  Educacion Yungas Alto Beni m K3 - Suapi Ampliacion Colegio Martin Cardenas  @DNIDO 220.000
Sistema de Agua Potable Pauca a
144 YRO0135 Comunitario. Agua Potable Yungas Palen@&is Inicua Inicua CONCLUIDO 325.710
Diseno: Sistema de Agua Potable
145 YRO0136 Comunitario.  Agua Potable Yungas Palen@&is Varios Hoyada Kollasuyo (17 Colonias) CONCLUIDO 61.074
Construccién obras complem. centr
146  YCO0137 Economico Turismo Yungas Coroico Comaaiidlocana cultural CONCLUIDO 60.333
Capacitacion
147  YCO0138 Economico | productiva Yungas Varios YUN Varios Jovenes Lid@esarios a Zamoran EJECUCION 154.833
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Infraestructura
148 YRO0139 Comunitario: comunitaria Yungas Coripata Machacamarca Obrasfiaie social CONCLUIDO 83.214
149 YRO0140 Comunitario.  Agua Potable Yungas Coripata Machacamarca Agua potable CONCLUIDO 102.567
Infraestructura Refaccion casa de hacienda para
150 YRO0141 Comunitario: comunitaria Yungas Coripata Tabacal albergue CONCLUIDO 76.416
Infraestructura
151 YRO0142 Comunitario: comunitaria Yungas Coripata Santa Rosa (Arapata) lifuRcional Santa Rosa de Lima CONCLUIDO 25.640
Colonia 1ro. de
Mayo,Colonia 8 de
Enero,Colonia
Astilleros,Colonia
Huancane,Colonia Palmar
Suapi,Colonia San Antonio
de Alta Mira,Colonia San
Juan de Suapi,Colonia
Santa Cecilia,Colonia Suapi Diseno: Sistema de Agua Potable (11
152 YRO0143 Comunitario.  Agua Potable Yungas AltoiBen Norte,Colonia Villa Prado | comunidades) CONCLUIDO 23.000
153 YRO0144 Comunitario. Agua Potable Yungas Chuluman Colopampa Agua potable CONCLUIDO 70.597
Infraestructura
154 YRO0145 Comunitario: comunitaria Yungas Coripata Santa Rosa Obra filesisy CONCLUIDO 41.386
Infraestructura
155 YCO0146 Comunitario. comunitaria Yungas Alto Beni Piquendo Conclusiéaessocial Piquendo CONCLUIDO 22.491
Infraestructura Canalizacion rio Nilo - Carmen
156 YCO0147 Comunitario: comunitaria Yungas Coroico Carmen Pampa Pampa CONCLUIDO 81.638
157  TCO0148 Comunitario.  Educacion Tropico Cbba  Chéno Chimore Mejoramiento infraestructura TAC CONCDa 108.890
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Apoyo inundaciones Yapacani (Sta.
158 TE0149 Comunitario.  Otros Tropico Cbba  Varios ridg Cruz) CONCLUIDO 30.000
Infraestructura Construccion de atracaderos para
159 TEO0150 Economico  vial Tropico Cbba  Varios Shinahota,Villa Tunari pontones CONCLUIDO 38.271
Infraestructura
160 . TEO0151 Economico | vial Tropico Cbba : Villa Tunari Carretera Chba - Staiz Restitucion paso vehicular Km. 121 CONCLUIDO 60.447
Reforzamiento al Funcionamiento deal
Modelo de Gestion y Productivo de
Colonia Collasuyo,San los Internados de San Antonio,
161 YCO0152 Economico Varios Yungas Alto Beni Antonio,Sararia Sararia y Nueva Kollasuyo CONCLUIDO 15.750
162  YRO0153 Comunitario  Educacion Yungas Palos Rlanc Inicua Construccion 20 viviendas CONCLUIDO 182.619
163 YE0154 Economico Transformacion  Yungas Palas®&is Varios Apoyo implementacion 3 pastelerias CoOMDO 13.514
Apoyo en Inciativas de Negocio en la
implementacién de 4 Inict. de Neg. en
transformacion y comercializacion, en
164 YEO0155 Economico Transformacion  Yungas Palas®&is Palos Blancos la region de los Yungas CONCLUIDO 26.569
Produccion pollos parrilleros - Granja
165 YEO0156 Economico Pecuario Yungas Palos Blancos Sapecho Adriana CONCLUIDO 4.703
166 = YEO0157 Economico Transformacion  Yungas AltoiBen Santa Rosa Transformacién y comer. Curcuma CONOU 6.095
Produccion y comercializacion de
167 @ YEO0158 Economico Agricola Yungas Alto Beni GuPiguendo frejol negro CONCLUIDO 8.929
168  YEO0159 Economico Servicios Yungas Palos Blancos. Sapecho Tarjetas artesanales CONCLUIDO 590
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Implementacién de colmenas
169 YEO0160 Economico Transformacion  Yungas Palas@&ls Brecha J ADAEPAB CONCLUIDO 2.594
170 YEO161 Economico Transformacion  Yungas Palas@ls Sapecho Carpinteria industrial CONCLUIDO 3.801
Fortalecimiento Fort. institucional (PDM Alcaldia
171 YCO0162 Comunitario: comunitario Yungas Coroico Coroico Coroico) CONCLUIDO 25.500
Fortalecimiento Fort. institucional (PDM Alcaldia P.
172 YCO0163 Comunitario: comunitario Yungas Palos Blancos Varios Blancos) CONCLUIDO 25.500
Chamaca,Chulumani,Comu
Capacitacion nidad Cajones,lrupana,La
173 YCO164 Comunitario. comunitaria Yungas Varios YUN Asunta,Villa Barrientos Formacioén de lideres CAFED CONCLUIDO 44.289
Capacitacion Capacitacion funcionarios publicos de
174 YCO0165 Comunitario: comunitaria Yungas Varios YUN Varios los Yungas CONCLUIDO 27.000
Fortalecimiento Apoyo a interinstitucional Alto Beni
175 YCO0166 Comunitario. comunitario Yungas Palos Blancos Palos Blancos "IIAB" CONCLUIDO 27.000
176  YCO0167 Comunitario,  Otros Yungas Varios YUN \dari Plan de visibilidad CONCLUIDO 40.000
Intervencion en UAC-CP
"Construccion del bloque de
177 YCO0168 Comunitario.  Educacion Yungas Coroico ntesr Pampa dormitorios Leahy" CONCLUIDO 280.000
178 YCO0169 Comunitario.  Salud Yungas Coroico Tocafia Conclusién obra fina posta de salud CONCLUIDO 20.875
Cubierta e iluminacion UE Octavio
179 TRO170 Comunitario  Educacion Tropico Cbba  ERios Barrio Imperial Pastrana CONCLUIDO 64.655
Infraestructura Disefio Construccion y equip. taller
180 TRO171 Economico @ Productiva Tropico Cbba  Chimore Chimore artesanal CONCLUIDO 6.680
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# Caodigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT
181 YCO0172 Economico Turismo Yungas Coroico Comaaidlocafia Desarrollo turistico comunitario CONCLOID 14.000
Arapata,Coripata,San Sostenibilidad sistemas de agua y
182 YCO0173 Comunitario.  Agua Potable Yungas Coripata Antonio,Sapecho alcantarillado CONCLUIDO 49,983
183 YRO0174 Economico Servicios Yungas Coripata Qudad Anacuri Clasificadora de aridos EJECUCION 65.428
184 YRO0175 Economico Transformacio Yungas Coripata Comunidad Anacuri Cortadora piedra laja EJECUCION 26.845
Chimor?,Entre Rios (Ene
Alto),Puerto
Villarroel,Shinahota,Villa Campafia vacunacion contra la fiebre
185 TEO0176 Economico Pecuario Tropico Cbba  Varios Tunari aftosa 13vo y 14vo Ciclo CONCLUIDO 162.000
Infraestructura
186 TRO177 Economico @ Productiva Tropico Cbba  Shinahota Shinahota Disedipinteria Comunitaria CONCLUIDO 7.900
Construccion Sistema Agua Potable 4
187 TRO0178 Comunitario.  Agua Potable Tropico Chba tréERios Varios centrales CONCLUIDO 82.000
Capacitacion
188 TCO0179 Comunitario. comunitaria Tropico Cbba  Varios Varios Formacidriideres CAF/IDEA CONCLUIDO 9.928
Computadora Braile UE para no
190 YCO0181 Comunitario  Educacion Yungas Palos Rlanc Palos Blancos videntes CONCLUIDO 16.538
Fortalecimiento Fortalecimiento estra. comunicacion
191 YC0182 Comunitario. comunitario Yungas Palos Blancos Alto Beni Alto Beni CONCLUIDO 25.000
Elaboracién de 109 planes de negocio
192 YEO0183 Economico Otros Yungas Varios YUN Varios en Alto Beni CONCLUIDO 95.000
Capacitacion
193 YE0184 Economico = productiva Yungas Varios YUN Varios Jévenes empeelodes EJECUCION 55.700
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Capacitacion Intercambio Academico Zamorano -

194 YEO0185 Economico | productiva Yungas Varios YUN Varios UAC/CP CONCLUIDO 55.700

195 YCO0186 Comunitario.  Educacion Yungas Palos Rianc Brecha H Dotacion Escuela Técnica Sup. CONCLUIDO 1.765
Fortalecimiento Fortalecimiento al Desarrolllo

196  TCO0187 Comunitario. comunitario Tropico Cbba:  Villa Tunari Villa Tunari Turistico de Villa Tunari CONCLUIDO 24.444
Capacitacion

198 YC0189 Comunitario: comunitaria Yungas La Asunta La Asunta Capacitabichilleres CONCLUIDO 2.400
Fortalecimiento

199 YCO0190 Comunitario. comunitario Yungas Varios YUN Varios Apoyo activilies deportivas Yungas CONCLUIDO 8.000
Fortalecimiento Apoyo Festival Folklorico

201 YC0192 Comunitario: comunitario Yungas Coroico Coroico Internacional Coroico 2007 CONCLUIDO 5.000

Apoyo a pequefias Iniciativas

Capacitacion Democraticas de la Sociedad Civil en

202 YCO0193 Comunitario: comunitaria Yungas Varios YUN Varios Yungas CONCLUIDO 9.000
Capacitacion Apoyo a pequefias iniciativas

203 | TC0194 Comunitario. comunitaria Tropico Cbba  Varios Varios democraticas de la Sociedad Civil CONCLUIDO 8.000
Capacitacion

204  YEO0195 Economico | productiva Yungas Varios YUN Varios Intercambiolideres productivos CONCLUIDO 55.700

205 YEO0197 Economico Pecuario Yungas Varios YUN id&ar Censo Avicola en los Yungas CONCLUIDO 16.000

206 . TR0198 Comunitarioi.  Agua Potable Tropico Chba tréeRios Sindicato 1ra Volcan Conclusién sistemagiea potable CONCLUIDO 21.500
Infraestructura Diseno: Acceso al puente vehicular

207 YEO0199 Economico  vial Yungas Coroico Comunidad Charobamba colgante CONCLUIDO 20.168
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Palos Blancos,San
208 . YC0200 Comunitario:.  Saneamiento Yungas Variotd\YU Antonio,Sapecho Monitoreo alcantarillado Alto Beni: CONCLUIDO 1.000
Generacion de Empleos y Ventas en
la Cadena de Palmito el el Tropico de
Cochabamba - Coordinadora de las 6
209 TEO0201 Economico Agricola Tropico Cbba  Varios arigs federaciones del Tropico de Chba. CONCLUIDO 422.651
Dotacion de mobiliario y
Infraestructura equipamiento - Central de
210 TC0202 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Ivirgaraa Comunidades de lvigarzama CONCLUIDO 4.475
Infraestructura Dotacion de mobiliario - Central
211 TC0203 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Ivirza Valle lvirza CONCLUIDO 2.486
Infraestructura Dotacion de mobiliario y
212 TC0204 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertidarroel equipamiento - FSCCT CONCLUIDO 10.009
Dotacion de mobiliario y
Infraestructura equipamiento - Federacién Unica de
213 TC0205 Comunitario. comunitaria Tropico Cbba  Shinahota Shinahota Centrales Unidas CONCLUIDO 10.903
Infraestructura Dotacién de maquinas industriales de
214  TEO0206 Economico | Productiva Tropico Cbba  Puerto Villarroel Puertdarioel coser y mobiliario- (FSMCT) CONCLUIDO 10.000
Infraestructura Refaccion y Ampliacién Sede Central
216 . TC0208 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel 1° deyda 1° de Mayo en Valle Tunari CONCLUIDO 4.500
Dotacion de mobiliario escolar para 6
217 ¢ TC0209 Comunitarioi.  Educacion Tropico Cbba  Ru¢ittarroel Israel aulas "Unidad Educativa Israel" CONCLUIDO 3.783
Disefio Hospital 2do. Nivel Entre
219 TCO0211 Comunitario.  Salud Tropico Cbbha  EntresRio Entre Rios Rios - Fase 1 CONCLUIDO 37.000
Infraestructura Construccién Empacadora de Banano
220 TEO0213 Economico | Productiva Tropico Cbba.  Puerto Villarroel Tamboréda y Pifia en Tamborada A-3 (Tipo B) CONCLUIDO 7.500
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Dotacién de maquinas de coser,
Infraestructura mobiliario y curso de capacitacion -
221 TEO0214 Economico @ Productiva Tropico Cbba  Puerto Villarroel Vallerka Central de Mujeres Valle Ivirza CONCLUIDO 2.851
Infraestructura Intalacion de 700 m de cable via 'y
222 TEO0215 Economico = Productiva Tropico Cbba  Puerto Villarroel Tamborada una Compuerta "Tamborada A-3" CONCLUIDO 6.533
Construccion viviendas para maestros
Unidad Educativa Hernan Siles de
224 TC0217 Comunitario.  Educacion Tropico Cbba  Ru¢ittarroel Senda 6 Senda 6 CONCLUIDO 14.000
Infraestructura Construccion oficinas y escenario en
225 TC0218 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertidavroel la Sede de la Central Puerto Villarroel CONCLUIDO 5.850
Infraestructura Contrucciéon Mercado de Frutas en
226 . TEO0219 Economico @ Productiva Tropico Cbba  Puerto Villarroel Mariposas Centro Poblado de Mariposas CONCLUIDO 14.000
Diseno: Construccion Centro
Infraestructura Multifuncional COMUNIDAD José
227 . TC0220 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Jose ainares Maria Linares CONCLUIDO 8.000
Infraestructura Centro de Acopio de Flores y
229 . TE0222 Economico @ Productiva Tropico Cbba  Chimore Nueva Esperanza Capacitacion para Mujeres CONCLUIDO 14.700
Construccion Cancha Mdltiple U.E.
230 TCO0223 Comunitario.  Educacion Tropico Cbba  Villaari Simon Bolivar Simon Bolivar CONCLUIDO 6.400
Infraestructura Construccioén del Puente sobre el ric
231 TEO0224 Economico | vial Tropico Cbba . Puerto Villarroel Santa Fe Chua Mayu (San Isidro) en Santa Fe CONCLUIDO 18.500
Parcelas agroforestales familiares - La
234 . YEO0227 Economico Medio ambienie  Yungas La Asunt La Asunta Asunta CONCLUIDO 42.500
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Senalizacion caminera/turistica de

235 YE0228 Economico Turismo Yungas Varios YUN dari Yungas EJECUCION 65.300
Produccion de Pollos

236 YEO0229 Economico Pecuario Yungas La Asunta sanfa Parrilleros"Donato" CONCLUIDO 550
Modernizacion de la Planta Industrial

237 . YEO0230 Economico Transformacio Yungas Palas®&is Palos Blancos de Derivados Lacteos “CACIQUE” CONCLUIDO 47.000

238 1 YE0231 Economico Transformacio Yungas AltoiBen Bella Vista Apicultura "APAAB" CONCLUIDO 9.402

Brecha Mejillones H,Palos . Produccién de Jugo y Concentrados

239 . YE0232 Economico Transformacio Yungas Palas@&ls Blancos de Citricos CONCLUIDO 47.000

240 . YEO0233 Economico Servicios Yungas Palos Blancos: Sapecho Acopio y Venta de Aridos CONCLUIDO 5.224
Elaboracién y Comercializacion de

241 YEO0234 Economico Transformacio Yungas AltoiBen Colonia Belen derivados Citricolas "ASOPROCID" CONCLUIDO 47.000
Planta Procesadora de Derivados

242 YEO0235 Economico Transformacio Yungas AltoiBen Bella Vista Lacteos “APROLAB” CONCLUIDO 16.000
Transformacion y Comercializacion

243 | YEO0236 Economico Transformacio Yungas Palas®&is Palos Blancos de Productos Medicinales Naturales CONCLUIDO 11.596

244 . YEO0237 Economico Pecuario Yungas Alto Beni Batonio Crianza de Ovinos de Pelo CONCLUIDO 9.352

Colonia lllimani,San Pollos Parrilleros lllimani San

245 YE0238 Economico Pecuario Yungas Alto Beni Antonio Antonio CONCLUIDO 23.067
Complementacion del Hotel

246 YEO0239 Economico Turismo Yungas Palos Blancos: alo$Blancos Magdalena CONCLUIDO 13.999
Complementacion "HOTEL

247 . YEO0239B Economico Turismo Yungas Palos Blancos: Palos Blancos RICMAN" CONCLUIDO 15.220
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Elaboracién de Derivados Lacteos

248 ¢ YE0240 Economico Transformacio Yungas AltoiBen Colonia Ingavi,Santa Rosa "TICOLAC" CONCLUIDO 24.946
Produccion y Comercializacion de

249 YEO0241 Economico Pecuario Yungas Palos Blancos Brecha J,Popoy Cerdos CONCLUIDO 17.139

Colonia Apostol Santiago . Produccion y Comercializacién de

250 1 YEO0242 Economico Pecuario Yungas Alto Beni (I),Sapecho Cerdos "APOSTOL SANTIAGO" CONCLUIDO 18.773
Implementacién de una Planta

251 YE0243 Economico Transformacio Yungas Palas@&ls Popoy Procesadora de Embutidos CONCLUIDO 18.827
Elaboracién de Derivados de Estevia

252  YEO0244 Economico Transformacio Yungas Palas@&ls Palos Blancos - "IPAN" CONCLUIDO 500
Mejoramiento del Hato Ganadero

253 1 YE0245 Economico Pecuario Yungas Palos Blancos El Sillar Lechero "ILLAMPU" CONCLUIDO 12.031
Circuito Etnoecoturismo en el rié La

254 YEO0246 Economico Turismo Yungas Palos Blancos: oloria Puerto Santa Ana | Paz y Beni CONCLUIDO 16.382
Mejoramiento del Hato y
Comercializacién de Leche

255  YEO0247 Economico Pecuario Yungas Palos Blancos Brecha B,Sapecho "DELGADILLO" CONCLUIDO 20.229

256 . YE0248 Economico Transformacio Yungas Palas@&ls Sapecho Peladora de Arroz y Silos CONCLUIDO 8.773
Implementacion de Microempresa

257 . YEO0249 Economico Servicios Yungas Alto Beni Batonio Metalmecanica CONCLUIDO 10.661
Mejoramiento del Hato Ganadero

258 | YEO0250 Economico Pecuario Yungas Alto Beni B¥lista,Colonia Forestal Lechero "LA FORESTAL" CONCLUIDO 12.031
Mejoramiento del Hato Ganadero

259  YEO0251 Economico Pecuario Yungas Alto Beni @ldngavi,Santa Rosa  Lechero - "INGAVI - COBIJA" CONCLUIDO 12.031
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260 YEO0252 Economico Agricola Yungas Palos Blancos: Sapecho Semilla Hibrida de Cacao y Citrico CONMOI 12.674
Implementacion de Colmenas -

261 YEO0253 Economico Transformacion  Yungas Palas@ls Sapecho "ECOTOP" CONCLUIDO 7.704
Fortalecimiento de las capacidades
productivas del Sector Avicola en la

262 . YEO0254 Economico Pecuario Yungas Alto Beni vari region de Albo Beni CONCLUIDO 12.000
Produccion de Pollos Parrilleros -

263 . YEO0255 Economico Pecuario Yungas Alto Beni Batonio "GRANJA NINA" CONCLUIDO 2.000
Comercializacién de Carne y Piel de

264 . YEO0256 Economico Pecuario Yungas Alto Beni S&dsa Cuye CONCLUIDO 1.571
Centro Ecologico de Investigacion
Agropecuaria EI Pahuichi -

265  YEO0257 Economico Pecuario Yungas Alto Beni @zldos Tigres "CEINAP" CONCLUIDO 18.432
Mejoramiento del Hato Ganadero

266 . YEO0258 Economico Pecuario Yungas Palos Blancos Wifiay Marca Lechero - "WINAY MARCA" CONCLUIDO 16.266

267 . YEO0259 Economico Transformacion  Yungas Palas@&ls Inicua Carpinteria Industrial "Hinojosa" CcaNgDO 13.507

268  YE0260 Comunitario.  No definido Yungas PalosnBtzs Colonia lllimani Porcinocultura "FLORES" CONQIDO 2.000

Colonia Colorado,Colonia | Implementacion de Colmenas - San

269  YEO0261 Economico Transformacion  Yungas Palas@&ls Santa Ana Martin de Agua Rica CONCLUIDO 5.000
Implementacién de Apiarios -

270 YEO0262 Economico Transformacion  Yungas Palas®&is Colonia Villazon "DORADOQO" CONCLUIDO 6.704
Planta Procesadora de Jugos

271 YEO0263 Economico Transformacion  Yungas Palas®&is Sapecho Naturales - "EL PARAISO" CONCLUIDO 47.000
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272 . YEO0264 Economico Pecuario Yungas Palos Blancos Colonia Charcas 1 Porcinocultura - "VILLEGAS" CONaIDO 18.773

273 . YEO0265 Economico Servicios Yungas Alto Beni Batonio Materiales Didacticos - "JULI" CONCLUIDO 8.773
Circuitos Turisticos guiados por

274 . YEO0266 Economico Turismo Yungas Palos Blancos: alo$Blancos Mocetenes CONCLUIDO 14.382
Procesamiento de Frutas -

275 YEO0267 Economico Transformacio Yungas Palas@&ls Palos Blancos "MOCEFRU" CONCLUIDO 18.264

276 YEO0268 Economico Transformacio Yungas Palas@&ls Palos Blancos Artesanias - "ARTMOS" CONCLUIDO 7.403

Comunidad Villa El Planta Deshidratadora de Frutas -

277 . YEO0269 Economico Transformacio Yungas AltoiBen Porvenir "APAVIP" CONCLUIDO 7.442
Implementacién de una Planta
Procesadora de Alimentos

278 . YEO0270 Economico Transformacio Yungas AltoiBen Colonia Entre Rios Km. 52 Balanceados CONCLUIDO 9.000
Granja de Produccion de Huevos -

279  YEO0271 Economico Pecuario Yungas Palos Blancos Brecha B "TORRICO" CONCLUIDO 15.000
Produccién de Huevos - "SAN

280 . YEO0272 Economico Pecuario Yungas Alto Beni @Eidoopi ANTONIO" CONCLUIDO 5.000

281 YEO0273 Economico Transformacio Yungas Palas@&ls Sapecho Deshidratado Frutas Tropicales CONZDU 9.164

282 YEO0274 Economico Pecuario Yungas Palos Blancos Tarapaca Agropecuaria "ICHUTA" CONCLUIDO 18.772

283 YEO0275 Economico Transformacio Yungas Palas®&is Sapecho Carpinteria Industrial "Ramos" CONDIQU 15.193

284 . YEO0276 Economico Transformacio Yungas AltoiBen San Antonio Carpinteria Industrial "Callisaya” SOLUIDO 15.193
Agropecuaria "MARTIN

285 YEO0277 Economico Pecuario Yungas Alto Beni NuBuapi Kilometro 73 = CARDENAS" CONCLUIDO 5.000
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Mejoramiento del Hato Lechero -
286 . YE0278 Economico Pecuario Yungas Palos Blancos Colonia lllimani "ILLIMANI" CONCLUIDO 9.000
287 YEO0279 Economico Transformacion  Yungas AltoiBen Bella Vista Artesanias / Capinteria - Inucua CAQNIDO 5.000
Crianza de Pollos Parrilleros -
288 . YE0280 Economico Pecuario Yungas Alto Beni Bara "AIJNO" CONCLUIDO 18.000
Implementacién de Apiario - "SAN
289 | YE0281 Economico Transformacion  Yungas Palas@&ls San Pedro,Sapecho PEDRO" CONCLUIDO 7.737
Brecha Mejillones H,Palos . Implementacion de Colmenas -
290  YEO0282 Economico Transformacion  Yungas Palas®&ls Blancos "LUCANA" CONCLUIDO 9.496
Colonia Villa Prado,Pista
291 YEO0283 Economico Pecuario Yungas Alto Beni Suapi Agropecuaria "ALBORTA" CONCLUIDO 18.000
Capacitacion Formacion tecnica de jovenes en La
292 YEO0284 Economico | productiva Yungas La Asunta La Asunta Asunta EJECUCION 80.000
294 YEO0286 Economico Medio ambiente  Yungas Palasdis Varios Parcelas agro forestales en Alto BerlCONCLUIDO 35.000
Fortalecimiento Procesos de priorizacion de proyectos
295 YC0287 Comunitario: comunitario Yungas Varios YUN Varios en de la IL-43 CONCLUIDO 5.000
Infraestructura Diseno: Enlosetado Av. Principal de
296 . YC0288 Comunitario: comunitaria Yungas Palos Blancos Palos Blancos Palos Blancos CONCLUIDO 10.000
Contruccién del Puente Vehicular
Infraestructura sobre el rio el Conde Arroyo 2 en 5
298 TEO0291 Economico  vial Tropico Cbba = Villa Tunari 5 Esquinas Esquinas CONCLUIDO 17.400
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Capacitacion en adminstracion,
contabilidad basica y elaboracion de
perfil de proyectos- Federaciones de
Capacitacion varones y de Mujeres, Trépico de
300 . TE0293 Economico | productiva Tropico Cbba.  Chimore Varios Cochabamba CONCLUIDO 6.000
Dotacion de mobiliario escolar -
301 TC0294 Comunitario.  Educacion Tropico Cbba  Chéno Estano Palmito Unidad Educativa Estafio Palmito CONCLUIDO 1.344
Capacitacion Intercambio de Productores Lideres -
302  YEO0295 Economico | productiva Yungas La Asunta La Asunta La Asunta CONCLUIDO 35.700
304 TEO0298 Economico Agricola Tropico Cbba  Pojo rdama,Manco Kapac Apoyo a la Produccién Apicola CoONIDO 20.000
305 TE0299 Economico Agricola Tropico Cbba  EntresRi Machu Pijchu Apoyo a la produccién de Banano COIDO 4.000
El Palmar,Los Amigos,San
306 TEO300 Economico Agricola Tropico Cbba  EntreRi Miguel Apoyo a la produccién de Pifia CONCLUIDO 20.000
Entre Rios,Manco
307 . TEO301 Economico Pecuario Tropico Cbba EntosRi Kapac,Rio Blanco Apoyo a laproduccién pecuaria cCoNOO 6.000
308 TE0302 Economico Transformacion  Tropico Cbba treERios Valle Sacta Apoyo a AUPAII VII CONCLUIDO 6.500
309 YCO0303 Comunitario.  Agua Potable Yungas Chuluman Rio Blanco Sistema de Agua Potable Rio Blanco  ©QNIDO 126.239
Conclusién Obra fina ler piso
Colegio Bartolina Sisa de Rio Blanco
311 YCO0305 Comunitario.  Educacion Yungas Chulumani io Btanco (Fase 2) CONCLUIDO 46.709
Infraestructura Construccion Plaza Principal - El
312 YCO0306 Comunitario. comunitaria Yungas Chulumani Colpar Colpar CONCLUIDO 33.663
Infraestructura Diseno: Centro de Capacitacion-
313 YCO0307 Comunitario; comunitaria Yungas Chulumani Palma Pampa Palma Pampa CONCLUIDO 1.250
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Diseno: Polifuncional, y .Vivienda
314 . YC0308 Comunitario. Educacion Yungas Chulumani hor@llo para un maestro CONCLUIDO 500
Infraestructura Construccion complejo deportivo
315 YCO0309 Comunitario. comunitaria Yungas Coripata Comunidad Anacuri turistico CONCLUIDO 185.592
Conclusién Centro de Capacitacion -
316 . YCO0310 Comunitario  Educacion Yungas Coripata n Bse de Peri San José de Peri - 1ra fase CONCLUIDO 106.530
Conclusién Centro de Capacitacion -
317 . YCO0311 Comunitario. Educacion Yungas Coripata ayduni Huaycuni CONCLUIDO 107.644
Construccion de Cartonera para
321 TEO0315 Economico Transformacion  Tropico Cbba inOhe Nueva Vida Empacadora de Banano CONCLUIDO 6.000
Actividades Complementarias de
322 TEO0316 Economico Pecuario Tropico Cbba  Pueittarkbel Nueva Estrella Potenciamiento a proyectos Piscicolas CONCLUIDO 1.000
2? Valle Hermoso,Simon
Bolivar,Tercero Valle
323 TE0317 Economico Agricola Tropico Cbba  Shinahot Hermoso Apoyo a la cadena productiva de pifia CONOQJ 25.000
Infraestructura Mejoramiento de Camino Dorado
327 TEO0321 Economico | vial Tropico Cbba . Tiraque Dorado Chico Chico - Florida CONCLUIDO 18.000
Infraestructura Mantenimiento del camino 5
328 . TE0322 Economico : vial Tropico Cbba . Villa Tunari Santibanez A Esquinas - Santibafiez CONCLUIDO 11.100
Construccion Aula Multigrado Villa
332 YCO0327 Comunitario.  Educacion Yungas La Asunta orvéhir 20 de Mayo El Porvenir- Central Pto.Unido CONCLUIDO 21.204
Construccién Aula Multigrado San
333 YC0328 Comunitario.  Educacion Yungas La Asunta an Sntonio Antonio- Central Pto.Unido CONCLUIDO 21.204
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Construccién Multifuncional San
334 YC0329 Comunitario. Educacion Yungas La Asunta an Bablo Pablo - Central Cotapata CONCLUIDO 19.525

Dotacién 7 Computadoras para
Cotapata,La Esperanza,Los Colegio y Generador E.Eléctrica -

335 YCO0330 Comunitario Educacion Yungas La Asunta Olivos,San Pablo,Sanandita Central Cotapata CONCLUIDO 18.500
Diseno: Posta Sanitaria San Gabriel -

336 YCO0331 Comunitario.  Salud Yungas La Asunta Sabriel Central Pto Rico Historico CONCLUIDO 44.228
Promocién de Desarrollo Turistico en

337  YEO332A @ Economico Turismo Yungas La Asunta Isadta La Asunta "HOTEL ERIKA" CONCLUIDO 15.000
Promocion de Apoyo Turistico en La

338 YEO0332B Economico Turismo Yungas La Asunta lsafta Asunta "Hotel 20 de Septiembre" CONCLUIDO 15.000
Promocion de Desarrollo Turistico en

339 | YEO0332C Economico Turismo Yungas La Asunta karfa La Asunta "HOTEL BELLA VISTA" | CONCLUIDO 15.000

340 . YEO0333 Economico Transformacion  Yungas Chuluman Rio Blanco Carniceria "GUTIERREZ" CONCLUIDO 6.495

341 YEO0334 Economico Pecuario Yungas Chulumani BRaoco Produccién de Cerdos "Torrez" CONCLUIDO 9.500
Produccion de Pollos Parrileros

342 YEO0335 Economico Pecuario Yungas Coripata 8sdhde Peri "DONA MARTHA" CONCLUIDO 15.500

343 . YEO0336 Economico Servicios Yungas Coripata jBsé de Peri Snack "DONA LUPE" CONCLUIDO 2.000

344 YEO0337 Economico Pecuario Yungas Coripata CanadnAnacuri Produccion de Cerdos "Choque" CONCLOID 20.000

345 YEO0338 Economico Transformacion  Yungas Coripata Arapata Carpinteria "Juan de la Cruz" CONCLUIDO 4.052

346  YEO0339 Economico Transformacion  Yungas Chuluman Rio Blanco Heladeria "Los Manzanales" CONCLUIDO 11.000
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Propuccion de Gallinas de Postura

347 ¢ YE0340 Economico Pecuario Yungas Chulumani CGudaa El Colpar "LOZA" CONCLUIDO 17.000
Taller de Confeccion Pollereria

348 YEO0341 Economico Transformacio Yungas Coripata San josé de Peri "ALBERTA" CONCLUIDO 2.290
Venta de Pollos Broaster y

349 YEO0342 Economico Transformacio Yungas Chuluman Rio Blanco Salchipaperia "Angélica” CONCLUIDO 2.500

350 YE0343 Economico Servicios Yungas Coripata jBséde Peri Comideria "DONA JUAQUINA" CONCLUIDO 7.000
Manejo y Producciéon de Mangos

351 YEO0344 Economico Agricola Yungas Chulumani Qmadni "San Rafael" CONCLUIDO 4,018

352 . YEO0345 Economico Pecuario Yungas Coripata Bs@ de Peri Produccion de miel de abejas "NINA" ©QNIDO 4.668

353 YEO0346 Economico Transformacio Yungas Coripata San Jose de Peri Panaderia "San José" CONCLUIDO 7.882

354 YEO0347 Economico Pecuario Yungas Chulumani BRoco Produccién de Cerdos "Flores" CONCLUIDO 18.000
Produccion de Gallinas de Postura

355 YEO0348 Economico Pecuario Yungas Coripata Mpalc "LAYDI" CONCLUIDO 15.000
Producccion de miel y jalea

356 ¢ YE0349 Economico Transformacio Yungas Chuluman Rio Blanco "ESCOBAR" CONCLUIDO 7.139

357 . YEO0350 Economico Transformacio Yungas Chuluman Rio Blanco Panaderia "JHONNY" CONCLUIDO 10.000
Produccion de Pollos Parrilleros

358 | YEO0351 Economico Pecuario Yungas Chulumani oRata "AVERANGA" CONCLUIDO 14.681

359 YEO0352 Economico Transformacio Yungas Coripata Huaycuni Panaderia "JULIA" CONCLUIDO 10.000
Produccion de Miel de Abejas "RIO

360 . YEO0353 Economico Transformacio Yungas Chuluman Rio Blanco BLANCO" CONCLUIDO 2.400
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361 YEO0354 Economico Transformacion  Yungas Chuluman Comunidad El Colpar Panaderia "Umalinda" CONCLQ@ID 4.000

362 . YEO0355 Economico Transformacion  Yungas Coripata San Jose de Peri Carniceria "Santa Rita" CONCLUIDO 4.000
Produccion de Pollos Parrilleros

363 YEO0356 Economico Pecuario Yungas Chulumani BRaoco "Nyydo" CONCLUIDO 14.200
Plan de visibilidad de las actividades
del FCDI y del Programa de

364 YCO0357 Comunitario:  Otros Yungas Varios YUN dari Desarrollo Alternativo Integral CONCLUIDO 50.000

365 YEO0358 Economico Transformacion  Yungas La Asunt La Asunta Panaderia "ESTHER" CONCLUIDO 4.000

Comunidad Porvenir 20 de

366  YEO0359 Economico Transformacion  Yungas La Asunt Mayo Apicultura "Meza" CONCLUIDO 4.000

367 YEO0360 Economico Pecuario Yungas La Asunta Quglaya Granja gallinas ponedoras "Rio Seco” CONOQJI 14.300
Taller de Confecciones de ropa de

368 | YEO0361 Economico Transformacion  Yungas La Asunt Progreso - Cuchumpaya  vestir "Yola" CONCLUIDO 4.650

369 . YE0362 Economico Transformacion  Yungas La Asunt La Asunta Taller de Carpinteria "Quispe" CONCLOID 16.950

370 . YEO0363 Economico Transformacion  Yungas AltoiBen San Antonio Apicultura "Cuba" CONCLUIDO 3.900

Comunidad Porvenir 20 de

371 YEOQ364 Economico Transformacion  Yungas La Asunt Mayo Corte y Confeccion "Gloria" CONCLUIDO 5.800
Produccion de pollos parrilleros

372 . YEO0365 Economico Pecuario Yungas La Asunta Qadiagl Barbarito "ROCO" CONCLUIDO 9.600

373 YEO0366 Economico Transformacion  Yungas La Asunt Cotapata Taller de Carpinteria CORFAV CONCLUIDO 10.650

374 YEO0367 Economico Transformacion  Yungas La Asunt Cotapata,La Asunta Panaderia "INTEGRAL" CONCLUIDO 5.900
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375 YEO0368 Economico Transformacion  Yungas La Asunt La Asunta Taller de Carpinteria "Alex" CONCLUIDO 20.280
Comunidad Porvenir 20 de

376 . YE0369 Economico Pecuario Yungas La Asunta Mayo Pollos parrilleros "Dofia Isabel" CONCLUIDO 16.450

377 YEO370 Economico Transformacion  Yungas La Asunt Progreso - Cuchumpaya Jugos naturales "Silvia" NCIQJIDO 5.300

378 1 YEO0371 Economico Pecuario Yungas La Asunta [i2aéaSan Pablo Pollos parrilleros "FICO" CONCLUIDO 13.750

379 YEO0372 Economico Transformacion  Yungas La Asunt Cuchumpaya Apicultura "Mamani" CONCLUIDO 4,150

380 YEO0373 Economico Transformacion  Yungas La Asunt Progreso - San San Unido Jugos Naturales "Erika" CONCLUIDO 6.150

Comunidad Porvenir 20 de

381 YEO0374 Economico Transformacion  Yungas La Asunt Mayo Heladeria "Jeremy" CONCLUIDO 15.000
Transporte en bote de Carga y

382 YEO0375 Economico Servicios Yungas La Asunta rieudejillones Pasajeros "Titanic" CONCLUIDO 7.402
Salon de Peinados y Peluqueria

383 . YEO0376 Economico Servicios Yungas La Asunta gR¥%Dp - San San Unido | "Chura" CONCLUIDO 6.500

384 YEO0377 Economico Transformacion  Yungas La Asunt Cuchumpaya Apicultura "San Gabriel" CONCLUIDO 4.400
Recuperacion de suelos (40 has) de ex

385 YEO0378 Economico Medio ambiente  Yungas Chuluman Chulumani cocales en la Zona Tradicional CONCLUIDO 98.500
Generacion de Empleos y Ventas en
la Cadena de Flores del Municipio de

386 YEO0379 Economico Agricola Yungas Yanacachi fstaChacala Yanacachi CONCLUIDO 145.000

387 YEO0380 Economico Pecuario Yungas Yanacachi @daad Chaguara Granja Avicola "Adrian" CONCLUIDO 6.600
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Apoyo a la Asociacion de

Productores de Pollos y Cerdos de
388 YEO0381 Economico Pecuario Yungas Yanacachi daoia Yanacachi CONCLUIDO 26.121
389  YEO0382 Economico Pecuario Yungas Yanacachi ideor Granja Avicola Daza- Parrilleros CONCLUIDO 7.950
390 | YEO0383 Economico Pecuario Yungas Yanacachi ahac Granja Avicola "COSTAS" CONCLUIDO 13.200
391 YEO0384 Economico Pecuario Yungas Yanacachi a\Wlillorrio) Aspiazu Granja Avicola "Daniel" CONCIDO 12.900
392 YEO0385 Economico Pecuario Yungas Yanacachi Meinarca Granja Avicola "Yupanqui" CONCLUIDO 200

Granja Avicola Quispe/Quispe -
393 . YEO0386 Economico Pecuario Yungas Alto Beni iBbor Parrilleros CONCLUIDO 200
394 YEO0387 Economico Pecuario Yungas Yanacachi ideor Granja Avicola "Chalco" CONCLUIDO 14.300
395 YEO0388 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola "Marilena" CONCLUIDO 14.100
396 . YEO0389 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola "Azucena” CONCLUIDO 3.550
397 ¢ YE0390 Economico Pecuario Yungas Yanacachi Mziarca Granja Avicola "ISIDORO" CONCLUIDO 15.900
398 YEO0391 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola Tapia - Parrilleros CONCLUIDO 200
399 YEO0392 Economico Pecuario Yungas Yanacachi nfiicu Granja Avicola "Poma” CONCLUIDO 13.300
400 | YEO0393 Economico Pecuario Yungas Yanacachi daoia Granja Avicola "Cirilo" CONCLUIDO 200
401 YEO0394 Economico Pecuario Yungas Yanacachi @atad Pichu Granja Avicola "Loza" CONCLUIDO 200
402 . YEO0395 Economico Pecuario Yungas Yanacachi @daad Chaco Granja Avicola "Patty" CONCLUIDO 200
403 | YEO0396 Economico Pecuario Yungas Yanacachi hajl@a Granja Avicola "APPP" CONCLUIDO 17.000
404 YEO0397 Economico Pecuario Yungas Yanacachi ideor Granja Avicola "Ochoa" CONCLUIDO 13.700
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405 YEO0398 Economico Pecuario Yungas Yanacachi a\Wlillorrio) Aspiazu Granja Avicola "YUNGAS" CONQUDO 6.700
406 | YE0399 Economico Pecuario Yungas Yanacachi @arad Chaco Granja Porcina "Chaco" CONCLUIDO 200
407 | YE0400 Economico Pecuario Yungas Yanacachi @daoad La Florida Granja Porcina "FLORIDA" CONCLUIDO 17.800
408 | YEO0401 Economico Pecuario Yungas Yanacachi @arad Chaco Granja Porcina "Aquice" CONCLUIDO 200
409 . YEO0402 Economico Pecuario Yungas Yanacachi @arad Sacahuaya Granja Avicola "ROJAS" CONCLUIDO 12.200
410 YEO0403 Economico Pecuario Yungas Yanacachi @aad Chaco Granja Porcina "Calixto" CONCLUIDO 200
411 . YEO0404 Economico Pecuario Yungas Yanacachi pSyral Granja Avicola "APAZA" CONCLUIDO 14.800
412 . YEO0405 Economico Pecuario Yungas Yanacachi pSyral Granja Porcina "PORFIRIA" CONCLUIDO 18.000
413 . YEO0406 Economico Pecuario Yungas Yanacachi niicu Granja Avicola "MACHACA" CONCLUIDO 13.200
414 ¢ YEO0407 Economico Pecuario Yungas Yanacachi r€haj Granja Avicola "CACERES" CONCLUIDO 7.000
415 . YEO0408 Economico Pecuario Yungas Yanacachi ha@lia Granja Porcina "APPLC" CONCLUIDO 38.800

Infraestructura Apoyo a la produccion de cultivos
418 TEO0411 Economico | vial Tropico Cbba | Shinahota Arenales anuales (Puente Arenales 11 m) CONCLUIDO 18.600
Apoyo a las cadenas productivas de
Infraestructura banano, palmito y citricoS (Puente
419 . TE0412 Economico : vial Tropico Cbba |  Shinahota Bolivar Bolivar 7 m) CONCLUIDO 9.000
Infraestructura Apoyo a la cadena productiva de
420 . TE0413 Economico : vial Tropico Cbba : Shinahota Dorado Chico banano (Puente Dorado Chico) CONCLUIDO 18.500
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Apoyo a la cadena productiva de
Infraestructura pifia, banano y palmito (Puente Villa
421 | TE0414 Economico : vial Tropico Cbba |  Shinahota Villa Victoria Victoria 8,5 m) CONCLUIDO 17.500
422 1 TC0415 Comunitarioi.  Educacion Tropico Cbba  Siotea Lauca Ete Mobiliario Escolar, Demetrio CanelaSONCLUIDO 2.940
424 . TCO0417 Comunitario.  Educacion Tropico Cbba  Siotea Shinahota Mobiliario Escolar, UE G. Busch A NELUIDO 3.290
426 TCO0419 Comunitario Educacion Tropico Cbba  Siotea Villa Barrientos Mobiliario Escolar, UE Mc&ucre CONCLUIDO 3.360
Infraestructura Mejoramiento y conclusion ambientes
427 . TE0420 Economico = Productiva Tropico Cbba  Chimore Senda 2 de UNABANA CONCLUIDO 9.000
Florida Tropical,San Apoyo a la cadena productiva de
Infraestructura Francisco,San Isidro,Santa citricos (Incremento de ventas y
428 TE0421 Economico  vial Tropico Cbba  Tiraque Rosa,Villa Victoria empleos) CONCLUIDO 12.000
2 de
Marzo,Bustillo,Unificado,U
Puerto rbanizacion Valle Generacion de empleos y venta en la
Villarroel,Chimor | Ivirza,Valle Hermoso,Villa cadena productiva de Palmito
429  TE0422 Economico Agricola Tropico Cbbae,Villa Tunari Verde UNAGRUP I CONCLUIDO 50.000
430  YEO0423 Economico Agricola Yungas Palos Blancos Brecha D Provision de motodeshierbadoras CONCLUIDO 3.670
431 . YEO424 Economico Agricola Yungas Alto Beni Sahtena Provision de motodeshierbadoras CONCLUIDO 4.588
Equipamiento del Internado Unidad
Educativa comunidad indigena Nueva
432 . TC0425 Comunitario.  Educacion Tropico Cbba  Chéno Nueva Vida Vida CONCLUIDO 43.425
Infraestructura Conclusion Obra Fina Iglesia
433 . YC0426 Comunitario: comunitaria Yungas Coripata Auguisamafa Auquisamaria CONCLUIDO 27.901
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Construccion de 2 Viviendas y
434 . YC0427 Comunitario. Educacion Yungas Coripata rauaivi Bateria de Bafios Marquirivi CONCLUIDO 22.175
Capernaun,Comunidad
Indigena Yuqui - Via
Recuate,Puerto Las
Fortalecimiento Flores,Santa Isabel,Tres = Dotacidn de menaje de cocinay
436  TC0430 Comunitario  comunitario Tropico Cbba  Puerto Villarroel Bocas viveres — Comunidades indigenas CONCLUIDO 12.000
2 de Agosto,Ana
Rancho,Belen,Capinota,Pal
meras,Pampa
Grande,Pampa Grande
(Norte Islas),Villa
Fortalecimiento Lagunillas,Villa Union (1° | Dotacion de viveres — Central Puerto
437  TC0431 Comunitario  comunitario Tropico Cbba.  Puerto Villarroel de Mayo),Yuracare Villarroel CONCLUIDO 20.000
Construccién defensivos para
Infraestructura inundaciones y drenaje en el Centro
438  TC0432 Comunitario. comunitaria Tropico Cbba  Puerto Villarroel Puertidarroel Poblado de Puerto Villarroel CONCLUIDO 30.000
Generacion de ingresos para familias
afectadas por inundaciones y
establecimiento de plantaciones
Comunidad Indigena Yuqui forestales y practicas de
440 | TE0434 Economico Otros Tropico Chk Puertaaxfiiel : - Via Recuate agroforesteria CONCLUIDO 11.000
Fortalecimiento de la Unidad de
Turismo de la Alcaldia de Villa
441  TEO0435 Economico Turismo Tropico Cbk Villa @rin Villa Tunari Tunari CONCLUIDO 2.780
Construccion sefializacion urbana
442 . TE0436 Economico Turismo Tropico Cbkt Villa @rin Villa Tunari Villa Tunari CONCLUIDO 3.600
Mejoramiento de los atractivos,
actividades y servicios turisticos
444  TE0438 Economico Turismo Tropico Cbk Villa @rin Villa Tunari existentes CONCLUIDO 1.000
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Capacitacion Cursos de capacitacion en costura
445 . TE0439 Economico | productiva Tropico Cbba:  Varios Varios industrial para las federaciones TC CONCLUIDO 19.600
Dotacion de mobiliario,
Fortalecimiento equipamiento, menaje cocina'y
446  TC0440 Comunitario  comunitario Tropico Cbba  Puerto Villarroel Libertad capacitacion a educadoras CONCLUIDO 15.900
Apoyo campafia de vacunacion contra
448 . TE0442 Economico Pecuario Tropico Cbba  Villadm Varios Fiebre Aftosa - Villa Tunari CONCLUIDO 26.000
Apoyo campafa de vacunacion conira
449 | TE0443 Economico Pecuario Tropico Cbba  Chimore Varios Fiebre Aftosa - Chimore CONCLUIDO 2.500
Apoyo campafa de vacunacion contra
450 | TE0444 Economico Pecuario Tropico Cbba  Shirmahot Varios Fiebre Aftosa - Shinahota CONCLUIDO 3.000
Apoyo campafia de vacunacion contra
451 . TE0445 Economico Pecuario Tropico Cbba  Pueittarkbel Varios Fiebre Aftosa - Puerto Villarroel CONCLUIDO 29.000
Apoyo campafa de vacunacion conira
452 1 TE0446 Economico Pecuario Tropico Cbba EntosRi Varios Fiebre Aftosa - Entre Rios CONCLUIDO 33.000
Infraestructura Apoyo a la cadena productiva de
458 | TE0452 Economico  vial Tropico Cbba | Puerto Villarroel 1° de Mayo platano y banano (Puente 6) CONCLUIDO 21.000
Infraestructura Apoyo a la cadena productiva de
459 . TE0453 Economico | vial Tropico Cbba . Puerto Villarroel 1° de Mayo platano y banano (Puente Argentinc) CONCLUIDO 20.200
Capacitacion a Jévenes en Desarroilo
Capacitacion Humano y Liderazgo - U.E
463 . YC0457 Comunitario: comunitaria Yungas La Asunta Chorobamba,Yanamayu Yanamuyu I-1l - La Asunta CONCLUIDO 9.764
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Capacitacion en Desarrollo Humanc
Capacitacion Liderazgo a Jovenes de Fed. La
464 ¢ YC0458 Comunitario: comunitaria Yungas La Asunta La Asunta Asunta- La Asunta CONCLUIDO 9.764
Formacion de Formadores en
Capacitacion Desarrollo Humano y Liderazgo a
465 . YC0459 Comunitario: comunitaria Yungas La Asunta Chamaca Jévenes en Los Yungas de La Paz CONCLUIDO 9.764
Capacitacion Capacitacion en Enfermeria - Becas
466 | YC0460 Comunitario: comunitaria Yungas Coroico Varios Magister UAC-CP CONCLUIDO 7.280
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Sapechao
467  YCO0461 Comunitario; comunitaria Yungas Palos Blancos Sapecho B- Alto Beni CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Palos
468 YC0462 Comunitario. comunitaria Yungas Palos Blancos Palos Blancos Blancos B- Alto Beni CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E
469 YCO0463 Comunitario. comunitaria Yungas Irupana Chicaloma Chicaloma- Irupana CONCLUIDO 9.764
Capacitacion Jovenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E 5 de
470  YC0464 Comunitario; comunitaria Yungas Irupana Irupana Mayo- Irupana CONCLUIDO 9.764
Capacitacion Jévenes en D. Human
Capacitacion y Liderazgo - U.E Téc. Humanistico
471 . YC0465 Comunitario: comunitaria Yungas Coroico Cruz Loma Cruz Loma- Coroico CONCLUIDO 9.764
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Capacitacion Jévenes en D. Humano
Capacitacion y Liderazgo - U.E Reyes Ortiz -
472 . YC0466 Comunitario: comunitaria Yungas Coroico Coroico Coroico CONCLUIDO 9.764
Capacitacion Jévenes en D. Humano
Capacitacion y Liderazgo - U.E Miguel Mercado -
473  YC0467 Comunitario. comunitaria Yungas Chulumani Chulumani Chulumani CONCLUIDO 9.764
Capacitacion Jévenes en D. Humano
Capacitacion y Liderazgo - U.E San Cristobal
474 YC0468 Comunitario; comunitaria Yungas Chulumani Huancane Huancane - Chulumani CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano
Capacitacion y Liderazgo - U.E Félix Ernesto
475 YC0469 Comunitario; comunitaria Yungas Yanacachi Yanacachi Moscoso - Yanacachi CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano
Capacitacion y Liderazgo - U.E Jorge Zalles-
476  YC0470 Comunitario. comunitaria Yungas Yanacachi La Chojlla Chojlla CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano
Capacitacion y Liderazgo - U.E Eduardo Abaroa-
477  YC0471 Comunitario; comunitaria Yungas Coripata Coripata Coripata CONCLUIDO 9.764
Capacitacion Jovenes en D. Humano
Capacitacion y Liderazgo - U.E Rosemary
478  YC0472 Comunitario. comunitaria Yungas Coripata Arapata Barrientos-Arapata- Coripata CONCLUIDO 9.764
Capacitacion a Jovenes en D.
Capacitacion Cotapata,La Esperanza,Los Humano y Liderazgo - U.E Cotapata -
479 YCO0473 Comunitario. comunitaria Yungas La Asunta Olivos,San Pablo,SananditalLa Asunta CONCLUIDO 9.764
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Comunidad Alto
Asunta,Comunidad
Barbarito,Comunidad
Cajones,Comunidad
Floriaty,Comunidad
Lagunillas,Comunidad Rio: Capac.a Jévenes en Desarrollo
Capacitacion Seco,Comunidad Villa Humano y Liderazgo - U.E René
480 . YC0474 Comunitario: comunitaria Yungas La Asunta Esperanza Barrientos Ortufio - La Asunta CONCLUIDO 9.764
Capacitacion a Jovenes en Desarroilo
Capacitacion Humano y Liderazgo - U.E
481 . YC0475 Comunitario: comunitaria Yungas La Asunta La Asunta Adventista - La Asunta CONCLUIDO 9.764
Capacitacion a Jévenes en Desarroilo
Capacitacion Humano y Liderazgo - U.E Charia -
482 . YC0476 Comunitario: comunitaria Yungas La Asunta Charia La Asunta CONCLUIDO 9.764
Capacitacion a Jévenes en D.Humano
Capacitacion La Calzada,Nueva y Liderazgo - U.E Mercedes- La
483 YCO0477 Comunitario; comunitaria Yungas La Asunta Union,San Jorge,Tica Pata Calzada - La Asunta CONCLUIDO 9.764
Capacitacion a Jévenes en Desarrollo
Capacitacion Humano y Liderazgo - U.E Santa
484 1 YC0478 Comunitario: comunitaria Yungas La Asunta Santa Rosa Rosa - La Asunta CONCLUIDO 9.764
Estrategia de Comunicacion La
485 YC0479 Comunitario;  Otros Yungas La Asunta LarAa Asunta CONCLUIDO 150.000
Construccion Unidad Educativa y
488 YC0482 Comunitario. Educacion Yungas La Asunta ro dk Julio Vivienda para Maestro CONCLUIDO 36.000
Construccion Unidad Educactiva y
489  YCO0483 Comunitario.  Educacion Yungas La Asunta ncahuara Vivienda para Maestro CONCLUIDO 36.000
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Conclusién de la Unidad Eductiva

490 . YC0484 Comunitario. Educacion Yungas Coripata inidad Pampa Franz Tamayo CONCLUIDO 75.600

491 YCO0485 Comunitario.  Saneamiento Yungas Coroico omuidad San Joaquin Relleno Sanitario - Coroico NCOUIDO 200.000

Infraestructura Restablecimiento de la energia

492 ¢ YE0486 Comunitario: comunitaria Yungas La Asunta La Asunta eléctrica en La Asunta CONCLUIDO 30.000

493 | YEO0487 Economico Agricola Yungas La Asunta lsurkta Plan Cafe CONCLUIDO 135.000

494 . YEO0488 Economico Agricola Yungas La Asunta lsurta Plan Estevia CONCLUIDO 220.000

495 YEO0489 Economico Agricola Yungas La Asunta lsurta Plan Platano CONCLUIDO 98.000

496 | YE0490 Economico Pecuario Yungas La Asunta sanfa Plan Avicola CONCLUIDO 15.000

497 @ YEO0491 Economico Agricola Yungas La Asunta lsurta Plan Apicola CONCLUIDO 40.000
Mejorando la calidad de vida de la

498 . YC0492 Comunitario:  Otros Yungas La Asunta LarAa familia desde la cocina CONCLUIDO 22.000

499 | YC0493 Comunitario. Agua Potable Yungas La Asunt La Asunta Sistema de agua potable - Puerto RicON@.UIDO 110.000

500 YCO0494 Comunitario. Agua Potable Yungas La Asunt Cotapata Sistema de agua potable - Cotapata CONICL 130.000

Infraestructura

501 YEO0495 Economico  vial Yungas La Asunta Santa Lucia Puente del DeBarr EJECUCION 89.725
Plan de emergencia / Equipamiento

502 . YC0496 Comunitario:  Salud Yungas Varios YUN @ara,Palos Blancos para el control dengue. CONCLUIDO 17.000
Disefio final terminal de buses

503 YEO0497 Economico Turismo Yungas Coripata Myoaki Coripata CONCLUIDO 10.000
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Fortalecimiento de las capacidades
institucionales para la prevencion de
Capacitacion brotes de fiebre aftosa en el Trépico
504 | TEO0498 Economico : productiva Tropico Cbba.  Varios Varios de Cochabamba. CONCLUIDO 79.000
Fortalecimiento de las capacidades
Capacitacion institucionales y técnicas de
505 TC0499 Economico | productiva Tropico Cbba:  Varios Varios UNAPAL CONCLUIDO 80.000
Plan de emergencia - Equipamiento
para el control de dengue del Trépico
506 | TC0500 Comunitario.  Salud Tropico Cbba  Villa &tin de Cochabamba CONCLUIDO 13.000
Fortalecimiento de las capacidades de
Capacitacion liderazgo y gerencia de funcionarios
507 @ YCO0501 Comunitario: comunitaria Yungas Varios YUN Varios publicos CONCLUIDO 15.000
Disefio y Construccion Tanque de
Almacenamiento de Agua de la
508 @ YC0502 Comunitario.  Agua Potable Yungas Irupana Chicaloma Poblacién de Chicaloma. CONCLUIDO 24.000
Infraestructura Disefio: Muros Defensivos en el Rio
509« YCO0503 Comunitario: comunitaria Yungas Yanacachi Chajro Chajro CONCLUIDO 25.000
Capacitacion Capacitacion y ensefianza a jovenes
510 YCO0504 Comunitario. comunitaria Yungas Varios YUN Varios yunguefios en el idioma ingles EJECUCION 10.000
Construccion del sistema de
512 YCO0506 Comunitario.  Saneamiento Yungas Irupana rupaha alcantarillado de Paraiso CONCLUIDO 110.000
Construccion del sistema de agua
513 . YCO0507 Comunitario. Agua Potable Yungas Coripata Milluhuaya Bajo potable en Milluguaya CONCLUIDO 109.300
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Construccion de vivienda de maestros
514 YCO0508 Comunitario. Educacion Yungas La Asunta a Asunta en Bolivar Il CONCLUIDO 12.445
Construccioén de vivienda de maestros
515 YCO0509 Comunitario.  Educacion Yungas La Asunta entf@l Simon Bolivar en Bolivar Il CONCLUIDO 13.640
Construccioén de vivienda de maestros
516 . YCO0510 Comunitario.  Educacion Yungas La Asunta entfal Simon Bolivar en Bolivar IV CONCLUIDO 27.268
Refaccion de la Bateria de Bafios de
517  YCO0511 Comunitario. Educacion Yungas Chulumani hul@mani la U.E. Pre-escolar Chulumani. CONCLUIDO 8.000
Infraestructura Rehabilitacion de la hidroeléctrica de
518 YCO0512 Comunitario. comunitaria Yungas La Asunta Central Simon Bolivar =~ Chamaca CONCLUIDO 5.000
Disefio del sistema de agua potable
519 YCO0513 Comunitario. Agua Potable Yungas La Asunt Central Simon Bolivar para la Central Bolivar CONCLUIDO 10.000
Apoyo al sector turistico: Festival
520 . YEO514 Economico Turismo Yungas Coroico Coroico Cultural Coroico 2009 CONCLUIDO 5.000
Dotacion de mobiliario para el centro
Infraestructura social de ADEPCOCA — Regional
521 YCO0515 Comunitario. comunitaria Yungas Coripata Coripata Coripata. CONCLUIDO 10.300
Provisién de materiales para la
construccion de comedor de la UAC-
522 YCO0516 Comunitario. Educacion Yungas Coroico ntesr Pampa CP CONCLUIDO 28.000
Estrategia Forestal para la Zona
523 YEO0517 Economico Medio ambiente  Yungas Vari\Ny Varios Tradicional CONCLUIDO 45.000
Capacitacion Capacitacion: Gestion empresaria
524 YEO0518 Economico | productiva Yungas Varios YUN Varios con enfoque de genero CONCLUIDO 12.000
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CT

525

YCO0519

Comunitario

Agua Potable

Yungas

Pales&s

Colonia San Pedro

Construccion de la red de distribuci¢
de agua Potable y conexiones
domiciliarias de la comunidad de Sa
Pedro

n

=)

CONCLUIDO

28.000

526

YC0520

Comunitario

Agua Potable

Yungas

Pales&s

Comunidad Villa el Carme

Construccion de la red de distribuci¢

de agua potable y conexiones

domiciliarias de la comunidad de
nVilla El Carmen

n

CONCLUIDO

24.000

527

YC0521

Comunitario

Agua Potable

Yungas

Pales&s

Sapecho

Construccion de la red de distribucic
de agua Potable y conexiones
domiciliarias de la poblacion de
Tupiza A

n

CONCLUIDO

21.000

528

YCO0522

Comunitario

Agua Potable

Yungas

Palam@&ls

Colonia Tupiza B

Disefio Final y construccion del la re
de distribucion de agua potable y
conexiones domiciliarias de la
Poblacién de Tupiza B.

o

CONCLUIDO

19.000

529

YCO0523

Comunitario

Agua Potable

Yungas

Palam@&is

Colonia Batallas

"Construccion de obra de toma y
aduccién para el sistema de agua
potable de la comunidad de Batallas

EJECUCION

18.000

530

YC0524

Comunitario

Agua Potable

Yungas

Irupana

Comunidad Santa Ana

Refaccion y mejoramiento del
Sistema de Agua Potable Santa Ane

A

CONCLUIDO

5.600

531

YC0525

Comunitario

Agua Potable

Yungas

Irupana

Yuni Grande

Refaccion y mejoramiento del
Sistema de Agua Potable — Yuni
Grande

CONCLUIDO

2.480

532

YCO0526

Comunitario

Agua Potable

Yungas

Irupana

Comunidad Uquina

Refaccion y mejoramiento del
Sistema de Agua Potable - Uquina

CONCLUIDO

2.100

533

YCO0527

Comunitario

Agua Potable

Yungas

Irupana

Comunidad Silala

Refaccion y mejoramiento del

Sistema de Agua Potable - Silala

CONCLUIDO

1.900
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Refaccion del Sistema de agua

534  YC0528 Comunitario. Agua Potable Yungas La Asunt Yanamayu potable Yanamayo CONCLUIDO 7.300
Refaccion del Sistema de agua

535 YCO0529 Comunitario.  Agua Potable Yungas La Asunt Comunidad Cajones potable Cajones CONCLUIDO 4.600
Refaccion del Sistema de agua

536 . YC0530 Comunitario.  Agua Potable Yungas La Asunt San Felipe potable San Felipe CONCLUIDO 9.800
Complementacion del Sistema de

537  YCO0531 Comunitario. Agua Potable Yungas La Asunt Colonia 21 de Agosto Agua Potable 21 de Agosto CONCLUIDO 12.500
Refaccion del Sistema de agua

538 YC0532 Comunitario.  Agua Potable Yungas La Asunt Santa Rosa potable Santa Rosa CONCLUIDO 10.500
Refaccion Sistema de agua potable

539 YCO0533 Comunitario.  Agua Potable Yungas Palesi&ls Colonia Los Olivos Los Olivos CONCLUIDO 1.800
Refaccion sistema de agua potable

540  YCO0534 Comunitario. Agua Potable Yungas Palen@&is Palos Blancos Palos Blancos CONCLUIDO 8.500
Refaccion Sistema de agua potable

541 YCO0535 Comunitario.  Agua Potable Yungas Chuluman Comunidad Huayrapata Huayrapata CONCLUIDO 6.800
Refaccion Sistema de agua potable

542 YCO0536 Comunitario.  Agua Potable Yungas Chuluman Bajo Loa Bajo Loa CONCLUIDO 6.200
Refaccion Sistema de agua potable -

543 YCO0537 Comunitario. Agua Potable Yungas Chuluman Quilasa Quilasi CONCLUIDO 2.800
Refaccion Sistema de agua potable -

544 YCO0538 Comunitario.  Agua Potable Yungas Chuluman Cuchumpaya Cuchumpaya CONCLUIDO 9.500
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Colonia/Comunidad

Proyecto

Estado

Monto
CT

545

YCO0539

Comunitario

Agua Potable

Yungas

Coripata

Comunidad San Felix

Construccion sistema de agua potab
San Félix — Dorado Chico — Dorado
Grande.

e

CONCLUIDO

20.000

546

YC0540

Comunitario

Agua Potable

Yungas

Coripata

Dorado Grande

Construccion sistema de agua potab
Dorado Chico — Dorado Grande.

e
CONCLUIDO

18.000

547

YC0541

Comunitario

Salud

Yungas

Coroico

Coroico

Equipamiento complementario del
hospital basico de Coroico

CONCLUIDO

30.000

548

YC0542

Comunitario

Salud

Yungas

Palos Blancos

alogBlancos

Equipamiento complementario
hospital basico de Palos Blancos

CONCLUIDO

30.000

549

YC0543

Comunitario

Salud

Yungas

La Asunta

Lama

Equipamiento de mobiliario clinico y
complementario del Centro de Salud
de La Asunta

CONCLUIDO

80.000

550

YC0544

Comunitario

Salud

Yungas

La Asunta

\&rio

Equipamiento de mobiliario clinico y

equipos basicos para establecimientos

de salud de La Asunta (Fed.
Chamacas)

CONCLUIDO

20.000

551

YC0545

Comunitario

Salud

Yungas

La Asunta

\&rio

Equipamiento de mobiliario clinico y

equipos basicos para establecimientos

de salud de La Asunta (Fed. La
Asunta)

CONCLUIDO

30.000

552

YCO0546

Comunitario

Salud

Yungas

Coripata

Caeaipa

Equipamiento clinico complejo para
el hospital basico de Coripata

CONCLUIDO

25.000

553

YCO0547

Comunitario

Salud

Yungas

Irupana

Varios

Equipamiento de mobiliario clinico y
administrativo para cuatro

establecimientos de salud de Irupana CONCLUIDO

20.000
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Equipamiento de mobiliario clinico y
equipo basico para el puesto de salud

554 YC0548 Comunitario:  Salud Yungas Yanacachi Yaciaic de Chakala CONCLUIDO 5.000
Equipamiento de mobiliario clinico

555 YC0549 Comunitario:  Salud Yungas Chulumani Cimalui para 3 establecimientos de salud. CONCLUIDO 10.000
Equipamiento mobiliario para 10

556 YCO0550 Comunitario. Educacion Yungas Coroico id&ar establecimientos educativos - Coroico CONCLUIDO 32.000
Equipamiento mobiliario para 14
establecimientos educativos — Palos

557 YCO0551 Comunitario. Educacion Yungas Alto Beni arigs Blancos CONCLUIDO 30.000
Equipamiento mobiliario para 14
establecimientos educativos. Fed. La

558 YC0552 Comunitario. Educacion Yungas La Asunta arids Asunta CONCLUIDO 38.000
Equipamiento mobiliario para 14
establecimientos educativos. Fed.

559 YCO0553 Comunitario. Educacion Yungas La Asunta arios Chamaca CONCLUIDO 46.000
Equipamiento mobiliario para 7

560 YCO0554 Comunitario.  Educacion Yungas Coripata rioga establecimientos educativos. Coripata CONCLUIDO 25.000
Equipamiento mobiliario para 4

561 YCO0555 Comunitario.  Educacion Yungas Irupana iogar establecimientos educativos. Irupana  CONCLUIDO 15.000
Equipamiento mobiliario para 6
establecimientos educativos -

562 YCO0556 Comunitario.  Educacion Yungas Yanacachi arios Yanacachi CONCLUIDO 6.000
Equipamiento mobiliario para 3
establecimientos educativos -

563 YCO0557 Comunitario.  Educacion Yungas Chulumani arios Chulumani CONCLUIDO 10.000
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Infraestructura Comunidad San Pedro ZoniaConstruccion de alcantarillas tramo
564  YCO0558 Economico | vial Yungas La Asunta "C" San Pedro C - La Florida CONCLUIDO 9.000
Infraestructura Construccion de alcantarillas tramo
565 YCO0559 Economico  vial Yungas La Asunta Comunidad Pichari Pichari - Nogalani - 10 de Febrero CONCLUIDO 22.500
Construccion de alcantarillas tramo
Infraestructura Puerto Rico - San Fernando - Cuarta
566 | YEO0560 Economico : vial Yungas La Asunta Varios Bolivar CONCLUIDO 20.340
Infraestructura Construccion de alcantarillas en los
567 | YEO0561 Economico | vial Yungas La Asunta Central Simon Bolivar caminos de la Central Bolivar CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo
568 | YEO0562 Economico | vial Yungas La Asunta Santa Lucia Santa Lucia - Chispanito CONCLUIDO 21.420
Construccion de alcantarillas tramo
Infraestructura 10 de Febrero - Churubamba -
569 @ YEO0563 Economico | vial Yungas Alto Beni Colonia Incahuara Incahuara de Canaan CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo
570 YEO0564 Economico | vial Yungas La Asunta Siguani Grande Siguani Grande - Quillabamba CONCLUIDO 22.500
Infraestructura Construccion de alcantarillas tramo
571 YEO0565 Economico | vial Yungas La Asunta Colonia 21 de Agosto Nogalani - 21 de Agosto CONCLUIDO 20.340
Infraestructura Construccion de alcantarillas tramo
572 . YEO0566 Economico | vial Yungas La Asunta Varios Cotapata - San Felipe - 10 de febrero  CONCLUIDO 22.500
Construccion de alcantarillas tramo
Infraestructura Chamaca - Tunquini - Alto
573 YEO0567 Economico | vial Yungas La Asunta Varios Charobamba CONCLUIDO 22.500
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Alto
Infraestructura Charobamba,Chamaca, Tun Construccion de alcantarillas tramo
574 YEO0568 Economico | vial Yungas La Asunta quini Villa Victoria - Palmeras CONCLUIDO 22.500
Infraestructura Construccioén de alcantarillas tramo
575 YEO0569 Economico | vial Yungas La Asunta Varios Chorrillo - San Lorenzo CONCLUIDO 18.000
Implementacion/equipamiento de
centros de acopio y procesamiento
576 . YEO570 Economico Transformacion  Yungas La Asunt La Asunta apicola CONCLUIDO 45.000
Consolidar la calidad del café a través
del co-financiamiento de
577 1 YEO0571 Economico Transformacion  Yungas La Asunt La Asunta despulpadoras individuales CONCLUIDO 56.000
Equipamiento y complementacion de
578  YEO0572 Economico Transformacion  Yungas AltoiBen Varios tres plantas procesadoras de citricos CONCLUIDO 40.000
Incremento de la base productiva del
cultivo de Stevia en el municipio de
579 . YEO573 Economico Agricola Yungas La Asunta lsuta La Asunta CONCLUIDO 50.000
Capacitacion Estudios de mercado y capacitacion
580 . YEO574 Economico | productiva Yungas Varios YUN Varios en costos, mercadeo y marketing EJECUCION 20.000
Creacioén de una base productiva
581 YEO575 Economico Agricola Yungas La Asunta lsurta horticola en Yungas de La Paz CONCLUIDO 15.000
Consolidacion de Proveedores en lg
Cadena de Amaranto Organico de
582  YEO0576 Economico Agricola Yungas Irupana Varios Alta Calidad en los Yungas de La Paz  CONCLUIDO 80.000
Capacitacion Capacitacion y equipamiento en corte
583  YEO577 Economico = productiva Yungas Varios YUN Varios y confeccion CONCLUIDO 24.000
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Campana de salud dental en nifios

584  YCO0578 Comunitario:  Salud Yungas La Asunta \&ario jévenes. CONCLUIDO 15.800
Campafia de deteccion de Cancer en

585 YCO0579 Comunitario.  Salud Yungas La Asunta Lama mujeres. CONCLUIDO 5.000
Concurso de Dibujos & Cuentos,

Capacitacion Tema "Medio Ambiente" con enfoque

586 @ YCO0580 Comunitario: comunitaria Yungas Varios YUN Varios en "Agua” CONCLUIDO 8.500
Equipamiento con material didacticc
y deportivos a unidades educativas de

587 @ YCO0581 Comunitario. Educacion Yungas Varios YUN  Varios Yungas. CONCLUIDO 23.500

588 YC0582 Comunitario  Educacion Yungas Palos Rlanc Inicua Equipamiento al Proyecto OSCAR CONCLUIDO 28.500
Ampliacion del Sistema de agua

589 . YCO0583 Comunitario: Agua Potable Yungas Coroico Comunidad Chicaparque : potable Chicaparque - Yolosita CONCLUIDO 3.600
Ampliacion del Sistema de agua

590 YCO0584 Comunitario.  Agua Potable Yungas Coroico Comunidad Calabatea potable Calabatea de Ayacucho. CONCLUIDO 3.200
Construccién aduccion sistema de

591 YCO0585 Comunitario, Agua Potable Yungas Coroico Comunidad Chiquifia agua potable de Chiquina CONCLUIDO 2.700
Refaccion del Sistema de Agua

592 YCO0586 Comunitario: Agua Potable Yungas Coroico Comunidad Santa Ana Potable Santa Ana CONCLUIDO 6.200
Ampliacion del Sistema de agua

593 YCO0587 Comunitario.  Agua Potable Yungas Coroico Comunidad San Geronimo: potable San Gerénimo CONCLUIDO 5.200
Rehabilitacion del sistema de agua de

594 YCO0588 Comunitario.  Agua Potable Yungas Coroico Comunidad Cochuna Cochuna - Coroico EJECUCION 8.000
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Refaccion una seccién de la red de
595 YCO0589 Comunitario. Agua Potable Yungas Coroico Coroico agua potable - Coroico Urbano CONCLUIDO 3.600
Ampliacion Sistema de agua potable
596 YCO0590 Comunitario.  Agua Potable Yungas Coroico Comunidad Marca Marca CONCLUIDO 1.200
Disefio de 20 viviendas, bateria de
bafios, cocina y comedor para
maestros en la U.E. San Pedro de
597  YCO0591 Comunitario: Educacion Yungas Coroico oo Coroico CONCLUIDO 6.000
Mejoramiento del sitio turistico de la
598 | YE0592 Economico Turismo Yungas Coroico ComadiBan Felix comunidad de San Félix CONCLUIDO 21.000
Comunidad Santiago Disefio: sistema de agua potable
599 = YC0593 Comunitario. Agua Potable Yungas Coroico Grande Santiago Grande CONCLUIDO 62.000
Disefio y construccion del Sistema de
600 YCO0594 Comunitario. Agua Potable Yungas Coroico Comunidad San Cristobal | agua potable San Cristébal. CONCLUIDO 30.000
Jévenes emprendedores yunguefios en
Capacitacion la “Semana Mundial del
601 @ YEO0595 Economico | productiva Yungas Varios YUN Varios Emprededurismo CONCLUIDO 16.500
Modernizacion de la red
602 | YEO0596 Economico Otros Yungas Varios YUN Varios meteoroldgica de los Yungas CONCLUIDO 70.000
Fortalecimiento Fortalecimiento y equipamiento
603 YCO0597 Comunitario. comunitario Yungas Varios YUN Varios técnico de la MMYLP CONCLUIDO 28.500
Infraestructura Construccion de alcantarillas en
604 | YEO0598 Economico | vial Yungas Irupana Irupana,Varios caminos comunales de lrupana CONCLUIDO 14.600
Comunidad Construccién de alcantarillas: Tramc
Infraestructura Anacuri,Comunidad Coripata — Pte Chacon y Anaruri -
605 . YEO0599 Economico : vial Yungas Coripata Auquisamana Auquisanana CONCLUIDO 10.800
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Infraestructura Construccién de alcantarillas en los
606 | YEO600 Economico | vial Yungas La Asunta La Asunta,Varios caminos vecinales de la Bolivar Il CONCLUIDO 9.000
Infraestructura Construccioén de alcantarillas en los
607 YEO601 Economico | vial Yungas La Asunta La Asunta,Varios caminos vecinales de la Bolivar Ill CONCLUIDO 9.000
Infraestructura Construccién de alcantarillas en los
608 . YE0602 Economico | vial Yungas La Asunta La Asunta,Varios caminos vecinales de la Bolivar IV CONCLUIDO 9.540
Construccioén de alcantarillas en los
Infraestructura caminos de las comunidades
609 . YEO603 Economico : vial Yungas Palos Blancos Comunidad Inicua Bajo = Liquimuni y Bajo Inicua CONCLUIDO 22.500
Mejoramiento de bafios en colegios
612 YCO605A | Comunitario. Saneamiento Yungas La Asunt La Calzada escuelas en La Asunta - La Calzadz CONCLUIDO 22.000
Construccioén bateria de bafios en la
613 YCO0605B | Comunitario  Educacién Yungas La Asunta Santa Rosa U. E. de Santa Rosa CONCLUIDO 23.500
Construccién bateria de bafios en Iz
614 . YC0605C | Comunitario. Educacion Yungas La Asunta Yanamayu U. E. de Yanamayu CONCLUIDO 25.500
Construccién bateria de bafios en la
615 YCO0605D : Comunitario. Saneamiento Yungas La Asunt Bolivar 11 U. E. de Bolivar Il CONCLUIDO 9.500
Construccioén bateria de bafios en la
616  YCO605E | Comunitario Saneamiento Yungas La Asunt Bolivar Il U. E. de Bolivar IlI CONCLUIDO 9.500
Construccién bateria de bafios en Iz
617 | YCO605F Comunitario.  Saneamiento Yungas La Asunt Rene Barrientos Ortufio U. E. de Rene Barrientos Ortuno CONCLUIDO 30.000
Disefio y construccion del sistema d
agua potable de Muchani — Inicua
619 YCO0607 Comunitario.  Agua Potable Yungas Palen@&is Comunidad Inicua Bajo Bajo CONCLUIDO 120.000

-51 -



ICDF Quarterly Report (April — June 2011) ACDI/VO@plivia

4 Sub . o . . Monto
# Caodigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT

Equipamiento de bibliotecas de
centros de educacion técnica 'y

620 . YC0608 Comunitario.  Educacion Yungas Varios YUN  Varios superior. CONCLUIDO 25.000

Infraestructura Parques recreativos para nifios en los

621 YCO0609 Comunitario. comunitaria Yungas Varios YUN Varios Yungas EJECUCION 63.000
Campafa de limpieza y
concientizacion en el manejo de

622  YCO0610 Comunitario. Medio ambiente  Yungas VarasN Varios residuos soélidos en Yungas EJECUCION 80.000
Campafia de prevencion de

623 YCO0611 Comunitario:  Salud Yungas Palos Blancos: alo$Blancos leishmaniasis EJECUCION 20.000
Fortalecimiento de las capacidades de
control sanitario de SENASAG —

624 . YEO0612 Economico Agricola Yungas Varios YUN Mar Yungas CONCLUIDO 20.000
Fortalecimiento del VCDI para la

Fortalecimiento generacion de propuestas de

625 YC0613 Comunitario: institucional Yungas Varios YUN Varios proyectos de desarrollo integral EJECUCION 25.000
Equipamiento mobiliario para 2 U.E

626 YCO0614 Comunitario.  Educacion Yungas Coripata Clidro (El Choro Grande — Milluguaya). CONCLUIDO 3.500
Equipamiento mobiliario para 2 U.E

627 YCO0615 Comunitario.  Educacion Yungas Irupana ratamba Churubamba y Huiri Nogalani CONCLUIDO 5.500
Disefio y construccion obra fina 8
aulas en la U.E. de la comunidad de

628 YCO0616 Comunitario.  Educacion Yungas Coripata m@adad Nogalani Nogalani CONCLUIDO 69.000
Construccioén de la obra fina de 16
viviendas y bateria de bafios UE de

629  YCO0617 Comunitario.  Educacion Yungas La Asunta a Asunta La Asunta. CONCLUIDO 24.000
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Disefio final del Centro de Salud de
630  YCO0618 Comunitario  Salud Yungas La Asunta Lams La Asunta DISENO 14.000
Infraestructura Construccion de un bote con motor
631 YCO0619 Comunitario comunitaria Yungas La Asunta San Gabriel fuera de borda CONCLUIDO 6.000
Infraestructura Disefio puente peatonal en San
632 YC0620 Comunitario: comunitaria Yungas La Asunta Santa Lucia Gabriel CONCLUIDO 8.000
Disefio y construccion de vivienda
para médico y enfermera "Comunidad
633 YC0621 Comunitario:  Salud Yungas Palos Blancos: omuidad Los Olivos los Olivos” CONCLUIDO 14.000
Fortalecimiento Transferencia de capacidades a
634 YC0622 Comunitario: institucional Yungas Varios YUN Varios CCVvV EJECUCION 29.500
Disefio y construccion del sistema de
635 YC0623 Comunitario. Agua Potable Yungas Coroico Comunidad San Joaquin | agua potable San Joaquin. EJECUCION 50.000
Capacitacion Asistencia técnica comercial a la
636 | YE0624 Economico | productiva Yungas La Asunta La Asunta iniciativas productivas del FCDI EJECUCION 53.000
Fortalecimiento institucional y
equipamiento de los Centros Técnicos
Humanisticos Agropecuarios
637 YC0625 Comunitario.  Educacion Yungas Varios YUN = Varios (CETHAS) CONCLUIDO 58.000
Construccion de 12 aulas para la UE
638 YC0626 Comunitario. Educacion Yungas La Asunta a Asunta René Barrientos Ortufio de La Asunta EJECUCION 247.400
Elaboracién del Disefio final del
sistema de alcantarillado sanitario
639 YC0627 Comunitario.  Saneamiento Yungas La Asunta Cotapata para el centro poblado de Cotapata. CONCLUIDO 10.000
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Campafia de capacitacion y
prevencién de cancer uterino en La
640 . YC0629A | Comunitario. Salud Yungas La Asunta Isaidta Asunta CONCLUIDO 5.000
Campafia de capacitacion y
prevencién de cancer uterino en La
641 YC0629B @ Comunitario  Salud Yungas Palos Blancos Sapecho Asunta y Palos Blancos CONCLUIDO 5.000
Conclusién de un aula y vivienda de
maestro en la Unidad Educativa
642 YCO0631 Comunitario. Educacion Yungas Palos Rlanc Muchane Muchane DISENO 12.500
Construccién de 16 viviendas para
maestros distrito educativo La
643 YC0632 Comunitario. Educacion Yungas Palos Rianc Comunidad La Cascada @ Cascada CONCLUIDO 64.000
Infraestructura Disefio y construccion de la plaza
644 YCO0633 Comunitario; comunitaria Yungas La Asunta Cotapata central en la Comunidad de Cotapata = CONCLUIDO 27.500
Apoyo al segundo encuentro de la
Asociacion de Avicultores de La Paz
645 YEO0634 Economico Pecuario Yungas Coroico Coroic — Coroico. CONCLUIDO 2.200
Disefio Final del Sistema de
Alcantarillado Sanitario de San
646 . YC0635 Comunitario.  Saneamiento Yungas Coripata Comunidad San Agustin Agustin CONCLUIDO 8.000
Capacitacion Curso en gestion microempresarial
647 YEO0636 Economico = productiva Yungas Varios YUN Varios para el sector de costura CONCLUIDO 11.500
Estudio a Disefio Final del Sistema de
Agua Potable para la Comunidad de
648 YCO0637 Comunitario.  Agua Potable Yungas Palen@&is Colonia Alto Remolino Alto Remolinos CONCLUIDO 6.000
Infraestructura Conclusién del Puente Colgante
649 YEO0639 Economico | vial Yungas La Asunta Siguani Grande Peatonal - Siguani Chico EJECUCION 25.000

-54 -



ICDF Quarterly Report (April — June 2011) ACDI/VO@plivia

4 Sub . L . . Monto
# Cadigo Componente Componente Regional Municipio Colonia/Comunidad Proyecto Estado cT

Diagnéstico integral de saneamientc

650 . YCO0640 Comunitario:.  Saneamiento Yungas Variotd\YU Varios basico en el Municipio de La Asunta CONCLUIDO 8.800
Disefio y provision de materiales para
la construccion del puente colgante

Infraestructura peatonal en la Comunidad Puerto

651 YEO0641 Economico @ vial Yungas La Asunta Puerto Aroma Aroma. CONCLUIDO 25.000
Equipamiento de los centros de
capacitacion de las Centrales de La

Infraestructura Asunta y El Progreso en el Municipio

652  YC0642 Comunitario: comunitaria Yungas La Asunta La Asunta de La Asunta CONCLUIDO 3.500
Dotacion de Tuberia para la extension
de la linea de aduccion del sistema de

653 YC0643 Comunitario.  Agua Potable Yungas Coroico Comunidad Tocafa agua de la comunidad de Tocafa. CONCLUIDO 6.500
Apoyo al sector turistico: Festival

654 YEO0644 Economico Turismo Yungas Coroico Coroico cultural Coroico 2010 CONCLUIDO 3.000
Equipamiento de mobiliario para
establecimientos educativos en el

655 YCO0645 Comunitario.  Educacion Yungas Irupana pdna Municipio de Irupana CONCLUIDO 17.000
Equipamiento de mobiliario para
establecimientos educativos en el

656 @ YC0646 Comunitario: Educacion Yungas Yanacachi anacachi Municipio de Yanacachi CONCLUIDO 6.000
Equipamiento de mobiliario para
establecimientos educativos en el

657  YC0647 Comunitario: Educacion Yungas Chulumani hul@mani Municipio de Chulumani. CONCLUIDO 17.000

-55-



ICDF Quarterly Report (April — June 2011) ACDI/VO@plivia

Caodigo

Componente

Sub
Componente

Regional

Municipio

Colonia/Comunidad

Proyecto

Estado
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658

YCO0648

Comunitario

Educacion

Yungas

Coripata

rigaea

Equipamiento de mobiliario para
establecimientos educativos en el
Municipio de Coripata

CONCLUIDO

17.000

659

YCO0649

Comunitario

Educacion

Yungas

Coroico

Equipamiento de mobiliario para
establecimientos educativos en el
Municipio de Coroico

CONCLUIDO

25.000

660

YCO0650

Comunitario

Educacion

Yungas

La Asunta

a Akunta

Equipamiento de mobiliario para
establecimientos educativos del
Centro poblado de La Asunta

CONCLUIDO

25.000

661

YCO0651

Comunitario

Educacion

Yungas

La Asunta

har@aca

Equipamiento de mobiliario para
establecimientos educativos
Federacién Chamaca

CONCLUIDO

25.000

662

YCO0652

Comunitario

Educacion

Yungas

La Asunta

a Akunta

Equipamiento de mobiliario para
establecimientos educativos
Federacion La Asunta

CONCLUIDO

25.000

663

YCO0653

Comunitario

Educacion

Yungas

Palos Rlanc

Palos Blancos

Equipamiento de mobiliario para
establecimientos educativos en las
Areas V y VI del Municipio de Palos
Blancos

CONCLUIDO

25.000

664

YC0654

Comunitario

Educacion

Yungas

Palos Rlanc

Palos Blancos

Equipamiento de mobiliario para
establecimientos educativos en el
Area Il del Municipio de Palos
Blancos

CONCLUIDO

19.000

665

YCO0655

Comunitario

Otros

Yungas

Varios YUN

\dari

Fondo de para la elaboracién de
disefios de proyectos

EJECUCION

50.000
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666

YCO0656

Comunitario

Varios

Yungas

Varios YUN

Mar

Apoyo al campeonato Interyunguefio
de Futbol 2010

CONCLUIDO

4.500

667

YE0657

Economico

Pecuario

Yungas

Varios YUN

Apoyo al sector avicola de los
Yungas de La Paz

CONCLUIDO

45.000

668

YE0658

Economico

Agricola

Yungas

Irupana

Irgpan

Desarrollo de proveedores en la
cadena de amaranto organico de alt
calidad en los Yungas de La Paz

Q

EJECUCION

98.000

669

YCO0659

Comunitario

Fortalecimiento
institucional

Yungas

Varios YUN

Varios

Fortalecimiento institucional del
Viceministerio de Coca y Desarrollo
Integral -VCDI

EJECUCION

50.400

670

YCO0660

Comunitario

Otros

Yungas

Varios YUN

\dari

Diagnostico regional de las nuevas
areas de intervencién

CONCLUIDO

33.000

671

YCO0661

Comunitario

Educacion

Yungas

Palos Rlanc

Santa Ana de Mosetenes

Disefio final de construccion de una
cubierta para la cancha polifuncional

de la Unidad Educativa de Santa Ana

de Mosetenes

ADJUDICACION

35.000

672

YCO0662

Comunitario

Agua Potable

Yungas

Pales&s

Brecha |

Ajuste del disefio final y construccién
del sistema de agua potable en la
Comunidad de Brecha | (Luz,
Porvenir y Calama)

DISENO

85.000

673

YCO0663

Comunitario

Educacion

Yungas

Varios YUN

Chulumani,Coripata,Coroic
o,Irupana,La
Asunta,Yanacachi

Elaboraciéon de disefios de talleres
técnicos para la formacion de
bachilleres técnico - humanisticos en

unidades educativas de los Yungas de

La Paz

EJECUCION

27.000
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Construccién de un bano puiblico er B

674 YC0664 Comunitario:.  Saneamiento Yungas Coripata Coripata el sector de Coripata DISENO 15.000
Construccién de un Bafio publico
para la poblacién de Irupana en el

675 YCO0664A Comunitario. Saneamiento Yungas Irupana Irupana barrio de Churiaca. EJECUCION 32.000
Construccién de un bafio publico y
duchas en la plaza principal de la

676 YC0664B = Comunitario. Saneamiento Yungas La Asunt La Asunta Poblacién de La Asunta DISENO 30.000
Construccion de un bafio publico en

677 YC0664C | Comunitario Saneamiento Yungas Palasddis Sapecho cruce de Sapecho ADJUDICACION  22.000
Construccién de un bafio publico en

678 YC0664D | Comunitario. Saneamiento Yungas Palandsls Palos Blancos el Mercado de Palos Blancos ADJUDICACICN 20.000
Construccién de un bafio publico en

679 YCO664E | Comunitario Saneamiento Yungas Yanacach Comunidad Puente Villa la comunidad de Puente Villa DISENO 27.000
Construccién de bafios publicos en la

680  YCO0664F Comunitario  Saneamiento Yungas Chuliman Chulumani Calle Sucre - Chulumani ADJUDICACION 22.000
Construccioén de bafios publicos en gl

681 YC0664G | Comunitario Saneamiento Yungas Irupana Irupana sector de la plaza Coroico ADJUDICACION  15.000
Fortalecimiento institucional a los
Comités de Agua Potable y
Saneamiento (CAPYS) de los Yungas

682  YCO0665 Comunitario.  Agua Potable Yungas VariaB\Y Varios de La Paz EJECUCION 48.000

Sindicato San Jose de Construccién de un Aula Multigrado
683 . YC0666 Comunitario.  Educacion Yungas Irupana Llojeta para la Unidad Educativa de Llojeta EJECUCION 18.000
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CT

684

YCO0667

Comunitario

Educacion

Yungas

Irupana

rabamba

Construccién de un Aula Multigrado
para la Unidad Educativa de
Churubamba

EJECUCION

18.000

685

YC0668

Comunitario

Educacion

Yungas

Irupana

naej

Construccién de un Aula Multigrado
para la Unidad Educativa de Alto
Lejna

EJECUCION

18.000

686

YCO0669

Comunitario

Educacion

Yungas

Irupana

@udad Huiri Lanza

Construccién de un Aula Multigrado
para la Unidad Educativa de Huiri
Lanza

EJECUCION

18.000

687

YCO0670

Comunitario

Educacion

Yungas

Varios YUN

Varios

Provision de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Alto Beni

EJECUCION

30.000

688

YCO0671

Comunitario

Educacion

Yungas

Chulumani

hul@mani

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Chulumani

EJECUCION

30.000

689

YCO0672

Comunitario

Educacion

Yungas

Coripata

ripada

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Coripata

EJECUCION

30.000

690

YCO0673

Comunitario

Educacion

Yungas

Coroico

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Coroico

EJECUCION

30.000
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691

YC0674

Comunitario

Educacion

Yungas

La Asunta

har@aca

Provision de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de La Asunta — Federacio
Chamaca

]

EJECUCION

30.000

692

YCO0675

Comunitario

Educacion

Yungas

La Asunta

a Akunta

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de La Asunta — Federaci6
La Asunta

n

EJECUCION

30.000

693

YCO0676

Comunitario

Educacion

Yungas

Irupana

pdna

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Irupana

EJECUCION

30.000

694

YCO0677

Comunitario

Educacion

Yungas

Palos Rlanc

Palos Blancos

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Palos Blancos

EJECUCION

30.000

695

YCO0678

Comunitario

Educacion

Yungas

Palos Rlanc

Palos Blancos

Provisién de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de Palos Blancos — Area
y VI

v/

EJECUCION

30.000

696

YCO0679

Comunitario

Educacion

Yungas

La Asunta

a Asunta

Provision de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del
municipio de La Asunta — Centro
poblado La Asunta

EJECUCION

30.000
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Provision de mobiliario, equipo y
material didactico complementario
para Unidades Educativas del

697  YCO0680 Comunitario. Educacion Yungas Yanacachi anacachi municipio de Yanacachi EJECUCION 20.000
Estudio a disefio final, ampliacion y
equipamiento del puesto de salud de

698 YCO0681 Comunitario.  Salud Yungas Coroico Comaai@armen Pampa Carmen Pampa. EJECUCION 45.000

699 YE0682 Economico Servicios Yungas Chulumani I@hani Panaderia MAMA-LUI EJECUCION 4.500
Disefio Unidad Educativa

700 . YCO0683 Comunitario.  Educacion Yungas Yanacachi actMcamarca Machacamarca CONCLUIDO 4.500
Apoyo, a los asociados de APEPLA
en los procesos/fase de cosecha, pos

Capacitacion cosecha, negociacion y
701 YEO684 Economico = productiva Yungas La Asunta La Asunta comercializacion. CONCLUIDO 85.000
Infraestructura Mejorando la calidad de vida de la

702 YC0685 Comunitario; comunitaria Yungas La Asunta Varios familia desde la cocina — Fase |l EJECUCION 65.000
Acciones de visibilidad y
comunicacion de las actividades del

703 YCO0686 Comunitario.  Otros Yungas Varios YUN \dari FCDI EJECUCION 30.000
Construccion del Sistema de Agua

704 YC0687 Comunitario.  Agua Potable Yungas Pales&ls San Miguel de Huachi Potable de San Miguel de Huachi. EJECUCION 262.000
Disefio final de la linea de la aduccion
del sistema de agua potable de
Arapata, dotacion de tuberia 'y

705 YCO0689 Comunitario.  Agua Potable Yungas Coripata Arapata fortalecimiento de su CAPYS EJECUCION 18.000
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Construccioén del Sistema de Agua

706 . YC0690 Comunitario. Agua Potable Yungas Palen@&is Colonia Remolinos Potable para el Distrito Remolinos EJECUCION 278.500

Capacitacion Sistemas de administracién de activos

707 YCO0691 Comunitario. comunitaria Yungas Varios YUN Varios fijos municipales CONCLUIDO 5.200

Construccion del sistema de agua
Colonia 21 de Agosto,San . potable de San José, Los Olivos y 21

708 YC0692 Comunitario. Agua Potable Yungas La Asunt Jose de Agosto ADJUDICACION 188.000

Mejorando la calidad de vida de la
Infraestructura familia desde la cocina - Municipio

709« YC0695 Comunitario: comunitaria Yungas Alto Beni Varios de Alto Beni EJECUCION 54.000
Mejorando la calidad de vida de la
familia desde la cocina - Municipio

710 YCO0696 Comunitario. Educacion Yungas Palos Rianc Palos Blancos de Palos Blancos EJECUCION 76.000
Refaccion de la toma de agua del

711 YCO0697 Comunitario, Agua Potable Yungas Coroico Coroico SAP del centro poblado de Coroico ADJUDICACIC 23.500

712 YC0699 Comunitario.  Educacion Yungas Coroico Qoicad San Joaquin Refaccion de la U.E. de Saruloag CONCLUIDO 8.700
Fondo de disefios de proyectos de

713 YCO0700 Comunitario.  Agua Potable Yungas La Asunt La Asunta agua potable - La Asunta ADJUDICACIO 30.000
Fondo de Disefios de proyectos de
agua potable Alto Beni - Palos

714 YCO0701 Comunitario.  Agua Potable Yungas Pales&ls Palos Blancos Blancos EJECUCION 30.000
Mejoramiento integral de la Unidad B

715 YCO0702 Comunitario.  Educacion Yungas La Asunta an Bernando Educativa San Fernando. DISENO 40.000
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Construccion de aulas y bateria de
bafios del Colegio Técnico
Humanistico Agroforestal San

716 @ YCO0703 Comunitario.  Educacion Yungas Alto Beni an aintonio Antonio. EJECUCION 180.700
Disefio y construccion de la cubierta

717 YCO704 Comunitario: Educacion Yungas Coroico ntesr Pampa de techo en la UAC- CP EJECUCION 33.500
Puesta en valor y plan de
transferencia de activos fijos en

718 YCO705 Comunitario.  Otros Yungas Varios YUN \dari custodia del FCDI EJECUCION 14.000
Fondo de disefios de proyectos de

719  YCO0706 Comunitario. Agua Potable Yungas Varias\Y Varios agua potable Zona Tradicional EJECUCION 25.000
Fondo de disefios de proyectos para el

720 ¢ YCO707 Comunitario:  Otros Yungas Varios YUN \dari Municipio de Cajuata ADJUDICACION 25.000
Construccién de una bateria de bafios B

721 YCO0708 Comunitario. Educacion Yungas La Asunta igu&i Grande en la UE de Siguani Grande DISENO 40.000
Construccioén de bateria de bafios en _

722 YCO0709 Comunitario: Educacion Yungas La Asunta uinQni la UE de Santa Rosa de Quinuni DISENO 45.000
Mejoramiento integral de la UE de

723 YCO0710 Comunitario: Educacion Yungas La Asunta a Asunta San Martin DISENO 66.000
Mejoramiento integral de la Unidad B

724 YCO0711 Comunitario. Educacion Yungas La Asunta olo@la San Juan Unidos = Educativa San Juan Unidos DISENO 52.000
Mejoramiento integral de la Unidad _

725 YCO0712 Comunitario.  Educacion Yungas La Asunta uerf®d Aroma Educativa Puerto Aroma DISENO 55.000
Construccién de vivienda de maestros
y bateria de bafios en la UE de B

726 . YCO0713 Comunitario.  Educacion Yungas La Asunta olofia Nuevos Horizontes Nuevos Horizontes DISENO 90.000
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Mejoramiento integral de la Unidad B

727  YCO0714 Comunitario. Educacion Yungas La Asunta ued Union Educativa Nueva Union DISENO 46.000
Refaccion sistema de agua potable B

728 YCO0715 Comunitario.  Agua Potable Yungas AltoiBen Union Camacho Camacho DISENO 36.855
Equipamiento y dotacion de
materiales para la ensefianza a nifigs

729  YCO0716 Comunitario: Educacion Yungas Palos Rlanc Palos Blancos con capacidades especiales CONCLUIDO 13.500
Construccién del SAP de la Central _

730 YCO717 Comunitario. Agua Potable Yungas Alto iBen Varios Nuevo Amanecer - Altamira DISENO 225.000
Construccion del sistema de
alcantarillado sanitario de la

731 YCO0718 Comunitario:.  Saneamiento Yungas La Asunta Siguani Grande poblacion de Siguani Grande EJECUCION 250.000
Construccion de los servicios
higiénicos en la UE Villa Nueva

732 YCO0719 Comunitario. Educacion Yungas La Asunta olodla Villa Potosi Potosi. DISENO 18.000
Construccion de los servicios B

733 YCO0720 Comunitario. Educacion Yungas La Asunta os Qlivos higiénicos de la UE Los Olivos DISENO 18.000
Construccién de una bateria de bafos B

734 YCO0721 Comunitario.  Educacion Yungas La Asunta an Bse en la UE de Pichari DISENO 24.000
Construccion de un Bafio Publico er

735 YCO0722 Comunitario. Saneamiento Yungas PalosdBla Palos Blancos la Plaza Central de Palos Blancos ADJUDICACION 18.000
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